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Board of Directors Regular Meeting 

May 10, 2010 
6:00 p.m. Executive Session; 7:00 p.m. Regular Meeting 

HMT Recreation Complex, Peg Ogilbee Dryland Meeting Room 
15707 SW Walker Road, Beaverton 

 
AGENDA 

 
6:00 PM 

 
 

7:00 PM 
7:05 PM 
7:10 PM 
7:25 PM 
7:30 PM 
7:35 PM 

 
 
 
 
 
 
 
 

7:40 PM 
 
 
 
 
 

8:20 PM 
 
 
 

1. Executive Session*  
A. Legal 
B. Land 

2. Call Regular Meeting to Order  
3. Action Resulting from Executive Session 
4. Presentation: Department of Environmental Quality - Eco-logical Business Certification 
5. Audience Time** 
6. Board Time 
7. Consent Agenda*** 

A. Approve:  Minutes of April 5, 2010 Regular Meeting 
B. Approve:  Monthly Bills  
C. Approve:  Monthly Financial Statement 
D. Approve:  Clean Water Services Easement Request at Bethany Lake  
E. Approve:  Resolution Approving Trails Plan Map and Text Amendment  
F. Approve:  Resolution Adopting Investment Policy and Portfolio Guidelines 
G. Approve:  Resolution Appointing Natural Resources Advisory Committee 

Members 
8. Unfinished Business  

A. Update:  Bond Program 
B. Award:  Synthetic Turf Product & Installation Contract 
C. Award:  Jackie Husen Park Construction Contract 
D. Award:  Old Wagon Trail Boardwalk Replacement Contract 
E. Information:  General Manager’s Report 

9. New Business 
A. Approve:  Resolution Appointing Audit Committee Member 

8:45 PM 

 

B. Review: Washington County NW 185th Avenue Road Widening Project / Mid-
Block Crossings  

10. Adjourn 

 
*Executive Session: Executive Sessions are permitted under the authority of ORS 192.660.  Copies of the statute are available at the offices of 
Tualatin Hills Park and Recreation District. ** Public Comment: If you wish to be heard on an item not on the agenda, or a Consent Agenda item, 
you may be heard under Audience Time with a 3-minute time limit. If you wish to speak on an agenda item, also with a 3-minute time limit, please 
wait until it is before the Board. Note: Agenda items may not be considered in the order listed.  ***Consent Agenda: If you wish to speak on an 
agenda item on the Consent Agenda, you may be heard under Audience Time. Consent Agenda items will be approved without discussion unless 
there is a request to discuss a particular consent agenda item. The issue separately discussed will be voted on separately. In compliance with the 
American with Disabilities Act (ADA), this material, in an alternate format, or special accommodations for the meeting, will be made available by 
calling 503-645-6433 at least 48 hours prior to the meeting. 
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MEMO 
  

 
 
DATE:  May 3, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  Information Regarding the May 10, 2010 Board of Directors Meeting

 
Agenda Item #4 – Department of Environmental Quality – Eco-logical Business Certification 
Attached please find a memo from Keith Hobson, Director of Business & Facilities, 
reporting that Marney Jett, Clean Water Services, and Dawn Hottenroth, City of Portland 
Environmental Services, will be at your meeting to recognize the Park District’s successful 
certification in the nationally recognized, Eco-Logical Business (Eco Biz) Program. 
 
Agenda Item #7 – Consent Agenda 
Attached please find Consent Agenda items #6A-G for your review and approval. 

 
Action Requested: Approve Consent Agenda Items #6A-G as submitted: 
A. Approve:  Minutes of April 5, 2010 Regular Meeting 
B. Approve:  Monthly Bills 
C. Approve:  Monthly Financial Statement 
D. Approve:  Clean Water Services Easement Request at Bethany Lake 
E. Approve:  Resolution Approving Trails Plan Map and Text Amendment 
F. Approve:  Resolution Adopting Investment Policy and Portfolio Guidelines 
G. Approve:  Resolution Appointing Natural Resources Advisory Committee 

Members 
 
Agenda Item #8 – Unfinished Business 
A. Bond Program 
Attached please find a memo from Hal Bergsma, Director of Planning, providing an update 
regarding recent activities centered around the Bond Program.  Hal will be at your meeting 
to provide an overview of the memo and to answer any questions the Board may have.    
 

Action Requested: No action requested.  Board information only. 
 

B. Synthetic Turf Product & Installation Contract 
Attached please find a memo from Hal Bergsma, Director of Planning, regarding the results 
of the exemption from the standard competitive bidding process for the selection of a 
synthetic turf product for construction contracts within the next five years.  Hal, along 
with Steve Gulgren, Superintendent of Planning & Development, will be at your meeting to 
provide an overview of the memo and to answer any questions the Board may have.  
 

Action Requested: Board of Directors approval of Fieldturf as the exclusive 
synthetic turf supplier and installer for a five-year product and 
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service contract with the District, and authorization for staff to 
negotiate the terms of and execute a product and service 
contract. 

 
C. Jackie Husen Park Construction Contract 
Attached please find a memo from Hal Bergsma, Director of Planning, requesting Board of 
Directors approval of the most qualified bid for the Jackie Husen Park Site Improvements 
Project.  Hal, along with Steve Gulgren, Superintendent of Planning & Development, will be 
at your meeting to provide an overview of the memo and to answer any questions the 
Board may have.    
 

Action Requested: Board of Directors approval to award a contract to Northwest 
Earthmovers, Inc. and authorization for the General Manager or 
his designee to execute the contract for the construction of 
the Jackie Husen Park Site Improvements Project for the 
amount of $468,481. 

 
D. Old Wagon Trail Boardwalk Replacement Contract 
Attached please find a memo from Hal Bergsma, Director of Planning, requesting Board of 
Directors approval to award the design/build contract for the Old Wagon Trail (OWT) 
Boardwalk Replacement Project.  Hal, along with Steve Gulgren, Superintendent of 
Planning & Development, will be at your meeting to provide an overview of the memo and 
to answer any questions the Board may have.  
 

Action Requested: Board of Directors approval to award a design/build contract to 
Daneal Construction and authorization for the General Manager 
or his designee to execute the contract for the Old Wagon Trail 
Boardwalk Replacement Project for the amount of $213,581. 

 
E. General Manager’s Report 
Attached please find the General Manager’s Report for the May 10, 2010 Regular meeting. 
 
Agenda Item #9 – New Business 
A. Resolution Appointing Audit Committee Member 
Attached please find a memo from myself reporting that the general public position on the 
Audit Committee is currently vacant.  Advertising for the available position generated two 
applications.  Staff requests Board of Directors discussion and appointment of one of these 
applicants to a two-year term as the general public representative of the Audit Committee.   
   

Action Requested: Board of Directors approval of the Resolution Appointing Audit 
Committee Member. 

 
B. Washington County NW 185th Avenue Road Widening Project/Mid-Block Crossings 
Attached please find a memo from Hal Bergsma, Director of Planning, reporting that 
Washington County staff will be at your meeting to provide an overview of the proposed 
NW 185th Avenue road widening project and the potential impacts on two District sites, 
Bethany Lake Park and Allenbach Acres Park, as well as how the Park District’s bond 
project, Segment 2 of the Rock Creek Trail, could be incorporated into the road widening 
project.  Hal, along with Steve Gulgren, Superintendent of Planning & Development, will be 
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at your meeting to provide an overview of the memo and to answer any questions the 
Board may have. 
 
 Action Requested: No action requested – informational report only. 

 
Other Packet Enclosures 

• Management Report to the Board 
• Monthly Capital Report 
• Monthly Bond Capital Report 

 
• System Development Charge Report 
• Newspaper Articles 
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 MEMO 

 
 
 
DATE:  April 27, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE:  Department of Environmental Quality, Eco-logical Business Certification
 
Marney Jett, Clean Water Services, and Dawn Hottenroth, City of Portland Environmental 
Services, will be at the May 10, 2010 Board of Directors meeting to recognize the Park 
District’s successful certification in the nationally recognized, Eco-Logical Business (Eco 
Biz) Program.  The Eco Biz certification acknowledges our Fleet and Parks Operations as 
using pollution prevention techniques that meet or exceed compliance with industry 
standards.  These techniques reduce pollution and the regulatory and financial burdens 
while promoting environmental leadership. 
  
Dick Meinz, Fleet Maintenance Coordinator, and Allan Wells, Parks Maintenance 
Coordinator, recently guided departmental efforts and implemented appropriate strategies 
that have and will continue to affect the way we operate, responsibly, in our community. 
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Tualatin Hills Park & Recreation District 
Minutes of a Regular Meeting of the Board of Directors 

 
 
 

 
 

A Regular Meeting of the Tualatin Hills Park & Recreation District Board of Directors was held at the 
HMT Recreation Complex, Peg Ogilbee Dryland Training Center, 15707 SW Walker Road, Beaverton, 
on Monday, April 5, 2010.  Executive Session 6:00 p.m.; Regular Meeting 7:00 p.m. 

Present: 
Larry Pelatt President/Director  
Bob Scott Secretary/Director  
William Kanable Secretary Pro-Tempore/Director 
Joseph Blowers Director 
John Griffiths Director 
Doug Menke General Manager 
 
Agenda Item #1 – Executive Session (A) Personnel (B) Legal (C) Land 
President, Larry Pelatt, called Executive Session to order for the following purposes: 

• To conduct deliberations with persons designated by the governing body to carry 
out labor negotiations,  

• To consult with counsel concerning the legal rights and duties of a public body with 
regard to current litigation or litigation likely to be filed, and 

• To conduct deliberations with persons designated by the governing body to 
negotiate real property transactions.   

Executive Session is held pursuant to ORS 192.660(2), which allows the Board to meet in 
Executive Session to discuss the aforementioned issues. 
 
President, Larry Pelatt, noted that representatives of the news media and designated staff 
may attend the Executive Session; however, media will be excused during discussions 
regarding labor negotiations.  All other members of the audience are asked to leave the 
room.  Representatives of the news media are specifically directed not to disclose 
information discussed during the Executive Session.  No final action or final decision may 
be made in Executive Session.  At the end of the Executive Session, the Board will return 
to open session and welcome the audience back into the room. 
 
Agenda Item #2 – Call Regular Meeting to Order 
President, Larry Pelatt, called the Regular Meeting to order at 7:10 p.m. 
 
Agenda Item #3 – Action Resulting from Executive Session 
There was no action resulting from Executive Session. 
 
Agenda Item #4 – Audience Time 
There was no testimony during Audience Time.  
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Agenda Item #5 – Board Time 
Joe Blowers commented that the West Sylvan Park playground is currently experiencing 
flooding issues.  
9 Jim McElhinny, Director of Park & Recreation Services, replied that staff would 

inspect the area.  
 
Bill Kanable expressed appreciation for the quick communication by staff to sports groups 
that fields would need to be closed for the weekend due to saturated turf from the rain.  
9 Doug Menke, General Manager, noted that synthetic turf fields were still open 

during the weekend; however, due to the wet natural turf, the decision was made 
to close the fields in order to keep them from being damaged.  

 
Bill expressed support for Keith Hobson’s, Director of Business & Facilities, volunteerism in 
the community.  He noted that it was unfortunate that a potential conflict of interest was 
implied regarding Keith’s service with one of the affiliated youth groups, noting that he 
believes it is possible to wear two hats in both working for the Park District and 
volunteering with affiliated groups.  He commented that it is a real detriment to make such 
an accusation without substantial evidence as people who serve in multiple capacities are a 
great benefit to the Park District and to make such accusations causes nothing but harm. 
 
President, Larry Pelatt, commented that he believes the Park District will see some future 
benefit due to the Board’s attendance at the National Recreation & Park Association 
Legislative Forum that took place last month in Washington, DC, and thanked Jim 
McElhinny, Director of Park & Recreation Services, for facilitating the group.  
 
Agenda Item #6 – Consent Agenda  
Bill Kanable moved the Board of Directors approve Consent Agenda items (A) Minutes of 
March 8, 2010 Regular Meeting, (B) Monthly Bills, (C) Monthly Financial Statement, (D) 
Resolution Authorizing the Issuance and Negotiated Sale of Full Faith and Credit 
Obligations, (E) Resolution Designating a Recovery Zone for the Purpose of Issuing 
Recovery Zone Economic Development Bonds, and (F) Proclamation of National Water 
Safety Month.  Joe Blowers seconded the motion.  Roll call proceeded as follows: 
Bob Scott  Yes 
John Griffiths  Yes 
Joe Blowers  Yes  
Bill Kanable  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 

  
Agenda Item #7 – Unfinished Business 
A. Bond Program 
Doug Menke, General Manager, introduced Hal Bergsma, Director of Planning, to provide 
an overview of the memo included within the Board of Directors information packet.  
 
Hal provided a detailed overview of the memo, which included status updates for various 
capital projects including play equipment replacements, facility expansions and 
improvements, community park renovations and redevelopment, neighborhood park 
development/redevelopment, trail development and youth athletic field development as well 
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as an update on the land acquisition process.  Hal offered to answer any questions the 
Board may have. 
 
Cedar Hills Park 
President, Larry Pelatt, referenced the potential lease agreement for property owned by 
Beaverton School District adjacent to Cedar Hills Park, noting that he would like to explore 
siting the Champions Too field on that property with a joint use agreement with the School 
District.  He noted that the life expectancy of such a field would be about fifteen to twenty 
years, which may be able to coincide with the term of the lease.  Once the field reaches its 
life expectancy, it could be moved to another location if the property lease is not renewed.  
He would like to explore such an option as the planning process moves forward. 
9 Doug Menke, General Manager, suggested that the next phase of the design review 

process for Cedar Hills Park be basic as to not absorb a lot of designing costs.  The 
concept of including a more serious amenity overlapping onto School District 
property with an appropriate agreement could be explored, as well as looking at the 
option of removing half of the tree grove as previously mentioned by Hal.    

 
Larry encouraged the Board to be open to looking at all of the options, noting that the 
Board is not taking any stance either way so early in the process.   
 
Doug noted that the design process for Cedar Hills Park will be different than that of other 
bond projects in that normally the Board would not see the preliminary master plan designs 
unless dramatically different from what was promised to the public via the bond measure.  
However, in this case, there are some complications that warrant extra Board involvement.  
9 Larry commented that he would like the Board to see basic design work for the 

various options, keeping cost in mind as to the extent of that work. 
 
Doug noted that the Public Task Force for Cedar Hills Park would be kept informed as to 
the design options under consideration and would attend the future Board meeting where 
those options are presented.  
9 Larry commented that it is important to keep the public informed as to all of the 

options being considered.   
 
Joe Blowers stated that although he is willing to explore the options as described by Larry, 
he has deep concerns about the public reaction to, as well as personal concerns, regarding 
removal of half the tree grove.  
 
Bob Scott asked how much has been spent thus far on the master planning process for 
Cedar Hills Park.  
9 Steve Gulgren, Superintendent of Planning & Development, replied around $20,000.  

Bob asked whether there are any other bond projects already in the master planning 
process that may have a similar disruption.  
9 Doug replied none this significant and that the master planning process for Cedar 

Hills Park was halted as soon as the property issue was discovered.   
 
John Griffiths asked what term the School District might offer for the lease and what their 
capital plans are for that area.  
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9 Doug replied that Hal is serving on the School District’s Long-range Facilities 
Planning Advisory Committee, so the Park District will have more information as to 
the School District’s capital plans at the conclusion of that process, which is 
expected to be June.  Concern has been expressed about infill and change in 
population basis due to density issues and how that might impact base level schools 
that appear to be built-out.   

9 Larry commented on the lack of funding for School District building expansions, 
noting that it would be at least ten to fifteen years before the School District could 
consider expanding William Walker Elementary, which contributed to his thought 
process in pursuing a long-term, joint lease.  Whether or not the need exists, the 
School District simply doesn’t have the funding for an expansion.  

 
B. Schiffler Park Master Plan 
Steve Gulgren, Superintendent of Planning & Development, introduced Patty Freeman, 
Project Manager, and Gil Williams, of David Evans and Associates, the Project Consultant, 
and provided a brief overview of the memo included within the Board of Directors 
information packet regarding the proposed master plan for Schiffler Park, funded via the 
2008 Bond Measure.  Steve described the extensive outreach process used in developing 
the proposed master plan, which included public task force meetings, public open houses, 
and a presentation to the Central Beaverton Neighborhood Association Committee.  Steve 
noted that the action requested of the Board this evening is approval of the Schiffler Park 
Master Plan. 
 
Patty provided a detailed overview of the property highlights for Schiffler Park, as well as 
the public process used in developing the master plan. 
 
Gil provided a detailed overview of the proposed Schiffler Park Master Plan via a 
PowerPoint presentation of the drawing included within the Board of Directors information 
packet and offered to answer any questions the Board may have.   
 
President, Larry Pelatt, asked whether a permanent restroom could be constructed where 
the former residence was located on the property, taking advantage of the sewer hookup 
and existing waterlines.  
9 Bill Kanable replied that even if a permanent restroom could be constructed, it might 

not be the best amenity for the site due to the activity in the area. 
9 Doug Menke, General Manager, noted that a permanent restroom would be a 

significant cost impact to the project.  
 
Larry asked whether Schiffler Park requires security measures over and above a typical 
neighborhood park. 
9 Mike Janin, Superintendent of Security, confirmed this, noting that the site is well 

patrolled.  
9 Doug replied that the site has had its share of challenges and part of the hope with 

redevelopment of the park is to reinvigorate the active use of the site, which in 
itself could reduce security concerns.  Schiffler Park also has an active park watch 
group and with the combination of the park watch group and Park Patrol, the Park 
District has a firm handle on the situation.  Redevelopment of the site would further 
enhance those efforts.  
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9 Gil commented that the redeveloped park should see increased use based on the 
number of residents who offered input on the design.  

 
Larry asked whether the pathways within the park would be lit.  
9 Doug confirmed this.  

Joe Blowers asked what type of lighting would be used. 
9 Steve replied pathway lighting is planned and would be at a height to discourage 

vandalism.  
Joe asked if the lighting would be directed downward. 
9 Gil replied that it would be, but could also be directed inward for more subtle 

lighting.   
 
Joe referenced the proposed boardwalk over the southern portion of the wetland and 
asked about the water flow pattern for that area.  
9 Gil described the drainage facilities in the surrounding properties, noting that a 

drainage pipe flows north.  
Joe commented on the incongruity of having a wetland that requires a boardwalk so close 
to newly constructed houses.  
9 Bill Kanable described the area, noting that the walkway is built up enough that it 

acts similarly to a dam and that the piping runs underneath.  The water would have 
to rise significantly in order to overflow into the properties to the south.  

Joe asked if dirt would need to be removed during the construction process for the 
boardwalk. 
9 Gil confirmed that there would be dirt relocation.  He described the plan to widen 

the wetland in order to enable it to function better and also maintain the City’s 
flood control needs.  Making the wetland bigger would only improve the situation.  

 
Bill referenced the athletic fields/open space on the eastern half of the property as detailed 
within the master plan.  Currently at Schiffler Park, there is one large soccer field, a 
baseball field and two small fields on each end.  He noted that with the proposed master 
plan, a large field would be lost and replaced with a multi-use, open space instead.  
9 Gil noted that the dotted lines on the master plan are to indicate the area’s ability to 

accommodate multiple uses.  The idea was that the area could serve as both 
baseball and soccer fields in a pinch as spontaneous use, but that it would not be a 
delineated field.  

Bill stated that the Park District needs delineated use because there are three soccer fields 
and one baseball field being lost through this master plan and not a lot of makeup is taking 
place throughout the Park District.  The term non-delineated means that the fields would 
not be programmed in the spring or fall, which is a high volume time for that location right 
now.  
9 Scott Brucker, Superintendent of Sports, replied that a couple U-8 fields could be 

put into the space identified within the proposed master plan.  
Bill asked whether those fields would be permitted. 
9 Scott confirmed this.  

Bill replied that as long as the fields could be permitted, he is fine with the proposal.  
 
Joe asked how baseball would be programmed at a site such as this where there is no 
permanent backstop. 
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9 Scott explained that there is some flexibility on the size of backstop, noting that a 
permanent backstop could be located toward the playground or portable backstops 
could be used as well.  

 
Bill Kanable moved the Board of Directors approve the Schiffler Park Master Plan as 
presented.  Bob Scott seconded the motion.  Roll call proceeded as follows:  
Joe Blowers  Yes  
John Griffiths  Yes 
Bob Scott  Yes 
Bill Kanable  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
  
C. Athletic Fields Inventory 
Scott Brucker, Superintendent of Sports, provided a detailed overview of the memo 
included within the Board of Directors information packet regarding the fluctuation of the 
athletic field inventory for the time period of FY 2006-2011.  By the end of FY 2010-
2011, staff anticipates that 278 fields will be available for play, which is down from the 
300 fields that were available during the FY 2006-2007 year. At this time, staff 
anticipates that the field inventory will remain the same for next year, but that some new 
fields will become available via bond projects a year later.  He noted that most of the fields 
out of play today will remain so indefinitely due to school expansions or portable 
classrooms.  Scott offered to answer any questions the Board may have.   
 
President, Larry Pelatt, asked how over-programmed the Park District is right now. 
9 Scott replied that discounting weather related issues, the Park District is at about 

85% for soccer and lacrosse.  The Park District is doing well on baseball at not 
quite 100%, but that is largely due to different utilization and conversion of fields.   

 
John Griffiths asked if the 85% figure is utilization or meeting demand.  
9 Scott replied that the Park District is utilizing everything available and is meeting 

85% of the demand.  
 
Bill Kanable commented that his soccer program held two practices a week last spring.  
However, they reduced that to one per week this year with the goal of trying to get back 
to two practices, but this has been difficult due to the wet field conditions.  Bill described 
the cooperation between the various affiliated sports groups in relinquishing field space 
that is not being fully utilized to other groups that are in need.  
 
D. General Manager’s Report 
Doug Menke, General Manager, provided a detailed overview of the General Manager’s 
Report included within the Board of Directors information packet, which included the 
following topics: 

• Director of Development Update 
• Westside Trail Update 

o Doug noted that unfortunately the Park District learned today that it did not 
receive the grant applied for through the Oregon Department of 
Transportation.  
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• Board of Directors Meeting Schedule 
• Heritage Tree Dedication at Jenkins Estate 

Doug offered to answer any questions the Board of Directors may have regarding the 
General Manager’s Report. 
9 Hearing none, President, Larry Pelatt, asked for the next agenda item. 

 
Agenda Item #8 – New Business 
A. Resolution Appointing Parks Bond Citizen Oversight Committee Members 
Doug Menke, General Manager, provided a brief overview of the memo included within the 
Board of Directors information packet, noting that six members of the Parks Bond Citizen 
Oversight Committee terms’ have expired.  Notice of the vacancies was published and six 
applications were received seeking appointment to the Committee.  Two of the 
applications received are from members requesting reappointment, while the other 
applications are from people who would be new to the Committee.  Park District staff 
recommends appointment of all six applicants to the Parks Bond Citizen Oversight 
Committee, per the resolution submitted, each for a term of two years. 
 
Bob Scott asked staff to contact the Oversight Committee members who chose not to 
reapply to find out why.  
9 Doug confirmed that this would be done, noting that those he spoke with stated 

that it was due to time constraints.  
 
Bob Scott moved the Board of Directors approve the Resolution Appointing Parks Bond 
Citizen Oversight Committee Members.  Bill Kanable seconded the motion.  Roll call 
proceeded as follows:  
John Griffiths  Yes 
Joe Blowers  Yes  
Bill Kanable  Yes 
Bob Scott  Yes 
Larry Pelatt  Yes 
The motion was UNANIMOUSLY APPROVED. 
 
Agenda Item #9 – Adjourn 
There being no further business, the meeting was adjourned at 8:10 p.m.  
 
 
 
   

Larry Pelatt, President    Bob Scott, Secretary 
 
                        
Recording Secretary, 
Jessica Collins 

Page 7 - Minutes: Regular Meeting of the Board of Directors, April 5, 2010 











% YTD to Full
Current Year to Prorated Prorated Fiscal Year
Month Date Budget Budget Budget

Program Resources:
Aquatic Centers 190,296$      1,623,957$  1,567,852$    103.6% 2,500,562$  
Tennis Center 53,027         655,094      717,531        91.3% 981,575      
Recreation Centers & Programs 282,127       2,607,879   2,906,567     89.7% 4,562,899   
Sports Programs & Field Rentals 143,821       736,687      830,354        88.7% 1,122,100   
Interpretive Programs 9,030           97,724        138,870        70.4% 303,210      

Total Program Resources 678,301       5,721,341   6,161,175     92.9% 9,470,346   

Other Resources:
Property Taxes 108,614       21,790,526 21,844,195   99.8% 22,921,506 
Interest Income 4,421           35,948        193,725        18.6% 225,000      
Facility Rentals/Sponsorships 35,235         161,924      218,078        74.3% 294,700      
Grants 2,600           13,645        13,645          100.0% 660,940      
Miscellaneous Income 55,692         407,537      3,422,708     11.9% 3,621,913   

Total Other Resources 206,562       22,409,580 25,692,351   87.2% 27,724,059 

Total Resources 884,863$      28,130,921$ 31,853,526$  88.3% 37,194,405$

Program Related Expenditures:
Parks & Recreation Administration 66,858         501,824      355,098        141.3% 585,005      
Aquatic Centers 275,019       2,804,887   2,655,078     105.6% 3,502,741   
Tennis Center 72,257         676,091      677,131        99.8% 905,256      
Recreation Centers 334,429       3,559,209   3,754,873     94.8% 4,993,182   
Programs & Special Activities 127,118       1,340,921   1,403,460     95.5% 1,827,422   
Athletic Center & Sports Programs 152,059       1,187,325   1,295,239     91.7% 1,695,339   
Natural Resources/Nature Park 93,849         867,953      1,000,123     86.8% 1,344,251   

Total Program Related Expenditures 1,121,589    10,938,210 11,141,002   98.2% 14,853,196 

General Government Expenditures:
Board of Directors 12,515         118,321      1,218,476     9.7% 1,880,364   
Administration 185,039       1,236,135   1,311,909     94.2% 1,629,700   
Business & Facilities 1,551,724    11,524,833 11,942,253   96.5% 15,349,940 
Planning 112,670       947,140      877,573        107.9% 1,266,339   
Capital Outlay 116,759       953,343      3,669,932     26.0% 5,806,854   

Total Other Expenditures: 1,978,707    14,779,772 19,020,142   77.7% 25,933,197 

Total Expenditures 3,100,296$   25,717,982$ 30,161,144$  85.3% 40,786,393$

Revenues over (under) Expenditures (2,215,433)$  2,412,939$  1,692,381$    142.6% (3,591,988)$ 

Beginning Cash on Hand 4,302,587   3,591,988     119.8% 3,591,988   

6,715,526$  5,284,369$    127.1% -$             

Tualatin Hills Park & Recreation District

General Fund Financial Summary
March, 2010
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Tualatin Hills Park and Recreation District
General Fund Financial Summary

March, 2010
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 MEMO 

 
 
 
DATE:  April 8, 2010 
TO:  Doug Menke, General Manager 
FROM:  Jim McElhinny, Director of Park & Recreation Services 
 
RE:  Clean Water Services Easement Request at Bethany Lake
 
Summary 
Clean Water Services proposes the installation of a new sewer line on Park District 
property that will run along the west side of Bethany Lake.  The line will connect with an 
existing sewer near the bridge over Rock Creek, also on Park District property.  This memo 
discusses their new easement request as well as timing, impacts, and mitigation. 
 
Background 
Due to development in the North Bethany area, the new sewer line is needed.  Clean Water 
Services (CWS) is planning a gravity fed sewer line that will run along Rock Creek from the 
Portland Community College (PCC) area south to Bethany Lake.  When it reaches Bethany 
Lake, the line will run between Rock Creek and Bethany Lake, crossing two THPRD owned 
tax lots (site map and aerial photo attached).  This is a natural area that was partially 
replanted by CWS in about 2006.  A number of shrubs and at least three mature trees will 
be removed by the project, but no patron uses will be permanently impacted.  The sewer 
will skirt the dam and spillway at the lake, but is not expected to disturb it.  The new 
sewer will go under the Rock Creek Trail east of the bridge that crosses Rock Creek.  
During construction, a section of trail will need to be closed temporarily and patrons 
rerouted. 
 
Proposal Request 
CWS wishes to install a 24-inch pipe through our property from the northernmost portion 
of the park, south toward the south end of the lake.  The project is proposed to take place 
for a period of approximately four weeks between June and September 2010.  CWS will 
need a temporary construction easement of 52,445 square feet and a new permanent 
easement of 14,732 square feet from THPRD.  The permanent easement is in addition to 
existing easements.  They will not do any staging on THPRD property.  CWS will replant all 
damaged or removed vegetation.  They will also repair or replace any section of trail that is 
impacted by the project to as good as or better condition. 
 
Consistent with our easement policy, as compensation for the easement, staff are 
requesting CWS pay the District a total of $3,300.  This includes $1,500 for staff time as 
well as $1,800 for easement areas.  The easement documents have been reviewed and 
approved by THPRD legal counsel (attached). 
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CWS Project Manager Duke Train will be at the May 10, 2010 Board meeting to answer 
any questions the Board may have.  The CWS Proposal and Easement requests are 
attached. 
 
Benefits of Proposal 
The sewer line will serve future THPRD patrons and support a partner agency.  Non-native 
plants will be removed from THPRD property and will be replaced with approximately 
3,500 native shrubs along the easement area. 
 
Potential Downside of Proposal 
A permanent easement will limit future development activities on our property; however, 
because the easement is in a protected vegetated corridor with limited development 
possibilities, this is not a major concern.  Trail patrons will be temporarily displaced from a 
section of the Rock Creek Regional Trail for approximately two weeks; however, a detour 
within the park will be identified. 
 
Action Requested 
Board of Directors approval of the easement requests as presented and authorization for 
the General Manager or his designee to execute the easements. 
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 MEMO 

 
 
 
DATE:  April 28, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Resolution Approving Trails Plan Map and Text Amendment
 
Summary 
Staff requests the Board’s approval of a resolution that would amend maps and text in the 
District’s Trails Plan to change the depicted and described alignment of Segments 6 and 7 
of the Beaverton Creek Regional Trail between the Beaverton Transit Center and the 
intersection of the Beaverton Creek and Fanno Creek Regional Trails at Denney Road. 
 
Background 
The City of Beaverton is close to completion of an update of its Transportation Systems 
Plan.  The trails element of that plan has been drafted to reflect the District’s Trails Plan.  
However, Beaverton and THPRD staff have been aware for some time that Segments 6 
and 7 of the Beaverton Creek Regional Trail, as presently depicted and described in the 
Trails Plan, can never be built because it assumes an alignment that follows TriMet’s 
Westside Express Service (WES) train route through Beaverton.  This corridor is not wide 
enough to allow a regional trail route to parallel the train tracks. 
 
When preparing to submit an application to Metro in 2009 for an Active Transportation 
Grant for construction of the Beaverton Creek Trail, Beaverton staff addressed this problem 
by proposing an alternative surface street route.  This route generally avoids major streets 
and crosses major streets at signalized intersections.  THPRD staff agreed that it made 
sense, and it was part of the grant application. 
 
The route can generally be described as follows: from the Beaverton Transit Center, south 
on Lombard Street to 5th Avenue; east on 5th to Alger Avenue; south on Alger to 11th 
Avenue; east on 11th to where is becomes Lee Avenue; south on Lee to where it crosses 
Allen Boulevard and becomes King Boulevard; follow King to Denney; east on Denney to 
the Fanno Creek Trailhead. 
 
The new proposed route was reviewed and recommended by the Trails Advisory 
Committee at their March 16, 2010 meeting. 
 
Proposal Request 
The proposed resolution would amend the THPRD Trails Plan map (page 67 of the Trails 
Plan) as well as the Beaverton Creek Trail map (page 74 of the Trails Plan) to show an 
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alignment for the subject trail segment as depicted by the map attached to the resolution 
(Exhibit A).  Further, the resolution would amend the text description of Beaverton Creek 
Trail segments 6 and 7 on page 55 of the Trails Plan as shown in Exhibit B to the 
resolution. 
 
Benefits of Proposal 
The proposed amendments provide for a viable alternative route for Segments 6 and 7 of 
the Beaverton Creek Trail that the City of Beaverton could then incorporate in the update 
of the City’s Transportation Systems Plan. 
 
Potential Downside of Proposal 
There appears to be no downside to this proposal. 
 
Action Requested 
Board of Directors approval of the proposed resolution amending the route of Segments 6 
and 7 of the Beaverton Creek Regional Trail as depicted and described in the Trails Plan. 
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Resolution No. 2010-09 APPROVING AMENDMENTS OF THE TRAILS PLAN TO CHANGE 
THE DEPICTION AND DESCRIPTION OF THE ROUTE OF SEGMENTS 6 AND 7 OF THE 
BEAVERTON CREEK TRAIL 
 

Page 1 of 1 

{00074583; 1 }

RESOLUTION NO. 2010-09 
A RESOLUTION OF THE BOARD OF DIRECTORS OF THE  

TUALATIN HILLS PARK & RECREATION DISTRICT 
APPROVING AMENDMENTS OF THE TRAILS PLAN TO CHANGE THE 

DEPICTION AND DESCRIPTION OF THE ROUTE OF SEGMENTS 6 AND 7 
OF THE BEAVERTON CREEK TRAIL  

 
WHEREAS, when the Tualatin Hills Park and Recreation District adopted its Trails Plan in 2006 
there were certain issues identified relating to the route of the regional Beaverton Creek Trail, 
including “Providing suitable on-street connections through downtown Beaverton”; and 
 
WHEREAS, Segments 6 and 7 of the Beaverton Creek Trail presently assume a route paralleling 
TriMet’s Westside Express Service (WES) train corridor that is now infeasible; and  
 
WHEREAS, the City of Beaverton has suggested an alternative on-street route for Segments 6 
and 7 that generally avoids following major streets while crossing major streets at signalized 
intersections; and 
 
WHEREAS, amendment of the Trails Plan at this time to reflect this alternative route would 
allow the City of Beaverton to adopt an update of its Transportation Systems Plan which is 
consistent with the Trails Plan; and 
 
WHEREAS, the District’s Trails Advisory Committee reviewed the alternative route at its March 
16, 2010 meeting and then voted unanimously to recommend that the Trails Plan be revised to 
adopt the City’s recommended route.  
 
NOW, THEREFORE BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE 
TUALATIN HILLS PARK & RECREATION DISTRICT: 
 

The THPRD Trails Plan map on page 67 of the Trails Plan and the map of the Beaverton 
Creek Trail on page 74 of the Trails Plan shall be amended as depicted in Exhibit A to this 
resolution.  Further, the text descriptions of Segments 6 and 7 of the Beaverton Creek Trail 
on page 55 of the Trails Plan shall be amended as described in Exhibit B to this resolution. 

 
Adopted and passed this 10th day of May 2010. 

 
TUALATIN HILLS PARK & 
RECREATION DISTRICT 

 
 

Larry Pelatt, Board President 
 
 
Bob Scott, Board Secretary 
             

ATTEST: 
 
______________________________ 
Jessica Collins, Recording Secretary 



EXHIBIT A



EXHIBIT B 

R2: Beaverton Creek Trail 
Segment From-To Description Crossings Length

(miles)
Status 

6 SW Lombard Street to 
SW Allen Boulevard 

From the Beaverton Transit Center, Utilizing utilizing 
existing sidewalks and bike lanes on along the entire 
route, the trail follows SW Lombard the trail heads 
south to SW Farmington Road.  From SW Farmington, 
the trail will parallel the railroad tracks on the east side 
to SW Allen.5th Avenue.  At 5th, the trail goes east to 
Alger Avenue, then south on Alger to 11th Avenue, 
then east on 11th to where it becomes Lee Avenue, then 
south on Lee to where it crosses Allen Blvd. 

MAX tracks, 
Canyon, WES 

tracks, 
Broadway, 

Farmington, 
5th, Allen 

1.21 
TBD 

Proposed 

7 SW Allen Boulevard 
to SW Denney Road 

Running parallel with the railroad tracks on the east 
side fFrom SW Allen, the trail will cross the railroad 
tracks to access SW 110th Avenue.  Heading to SW 
Allen by way of SW 111th Avenue, the trail willfollows 
King Blvd. south to Denney Road then goes east on 
Denney connecting to the Fanno Creek Trail at Fanno 
Creek Park. 

Railroad 
tracks, 
Denney 

0.65 
TBD 

Proposed 
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 MEMO 

 
 
 
DATE:  April 30, 2010 
TO:  Doug Menke, General Manager 
FROM:  Keith Hobson, Director of Business & Facilities 
 
RE:  Resolution Adopting Investment Policy and Portfolio Guidelines
 
Background 
Oregon Revised Statutes (ORS Chapter 294) require that public agencies investing public 
funds adopt a written policy, including portfolio guidelines, to safely administer investment 
activities.  Government Finance Officers Association (GFOA) Best Practices also dictate 
that agencies adopt an investment policy. 
 
The District has been operating under an investment policy approved in 2003 that has 
facilitated investment needs for both the General and System Development Charge Funds 
adequately.  However, the current policy only allows investments with a maximum 
maturity of 18 months.   
 
With the November 2008 bond sale, a longer maximum maturity was needed to facilitate 
cash flow and maximize interest earnings.  To accommodate this need, the Board of 
Directors adopted the Oregon Short Term Fund (OSTF) “Shortform Investment Policy” on 
March 2, 2009.  This policy remains in effect for a period of one year, and only applies to 
debt related proceeds for capital improvements.  Current investments maturing will be 
reinvested under our existing policy, but we need to anticipate the future needs. 
 
Proposal Request 
Because of the long-term cash flow planning necessary with the existing bond funds, plus 
the impending issue of the remaining authorization, the District Investment Policy must be 
updated to allow longer maturity periods for funds related to capital accumulation.   
 
Any policy allowing maturities longer than 18 months must first be reviewed for 
compliance, and subsequently approved by the OSTF Board.  This occurred during the 
OSTF Board meeting held on April 29, 2010. 
 
Section VI.2. of the proposed policy (Maximum Maturities) will allow investment of capital 
related funds for maturity up to three years, and longer if approved by the Board of 
Directors.  The proposed policy will not substantively alter the investment vehicles allowed 
under the existing policy. 
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Benefits of Proposal 
This policy will ensure that available idle cash is invested in a manner that meets the 
general objectives of the District, complies with Oregon Revised Statutes and is consistent 
with GFOA Best Practice. 
 
Potential Downside of Proposal 
There are no identified negative impacts from this proposal. 
 
Action Requested 
Board of Directors approval of the Resolution Adopting Investment Policy and Portfolio 
Guidelines. 
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Resolution 2010-12 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON 

 
 RESOLUTION AMENDING INVESTMENT POLICY AND GUIDELINES 

 
WHEREAS, the Tualatin Hills Park and Recreation District Board of Directors must 
adopt a policy to provide guidelines for investment of short-term operating and capital 
funds, including bond proceeds and bond reserve funds; and  
 
WHEREAS, the existing policy, adopted in November 2003, needs to be amended to 
increase maximum investment maturity from 18 months to up to three years, or more 
than three years with approval of the Board of Directors; and 
 
WHEREAS, the amended policy was approved by the Oregon Short Term Fund Board 
on April 29, 2010,  
 
THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 
 
 Section 1. The Board of Directors adopts the Investment Policy and Portfolio 

Guidelines attached as an Exhibit to this resolution. 
 

Section 2. This resolution takes effect immediately upon its adoption by the Board 
of Directors. 

 
Adopted by the Board of Directors this 10th day of May 2010. 
 
 
 
      ____________________________________ 

Larry Pelatt 
President / Director 
 
 
 
____________________________________ 
Bob Scott 
Secretary / Director 

 
ATTEST: 
 
 
________________________________ 
Jessica Collins 
Recording Secretary 
 

Resolution 2010-12 
May 10, 2010 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

I. Scope 

This policy applies to the investment of short-term operating funds and capital funds including 

bond proceeds and bond reserve funds. Investments of employees' retirement funds, deferred 

compensation plans, and other funds are not covered by this policy.  

The District’s operating cash on hand is approximately, on an average basis, $5,000,000, with a 

high of approximately $20,000,000 during December and a low of approximately $2,000,000 

during July. 

II. General Objectives 

The primary objectives, in priority order, of investment activities shall be safety, liquidity, and 

yield:  

1. Safety Safety of principal is the foremost objective of the investment program. Investments 

shall be undertaken in a manner that seeks to ensure the preservation of capital in the overall 

portfolio. The objective will be to mitigate credit risk and interest rate risk. 

a. Credit Risk The District will minimize credit risk, the risk of loss due to the 

financial failure of the security issuer or backer, by: 

� Limiting exposure to poor credits and concentrating the investments in 

the safest types of securities. 

� Pre-qualifying the financial institutions, broker/dealers, intermediaries 

and advisers with which the District will do business. 

� Diversifying the investment portfolio so that potential losses on individual 

securities will be minimized. 

� Actively monitoring the investment portfolio holdings for ratings changes, 

changing economic/market conditions, etc. 

b. Interest Rate Risk The District will minimize the risk that the market value of 

securities in the portfolio will fall due to changes in general interest rates, by: 

� Structuring the investment portfolio so that securities mature to meet 

cash requirements for ongoing operations, thereby avoiding the need to 

sell securities on the open market prior to maturity. 

� Investing operating funds primarily in shorter-term securities or short-

term investment pools. 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

2. Liquidity The investment portfolio shall remain sufficiently liquid to meet all operating 

requirements that may be reasonably anticipated. This is accomplished by structuring the 

portfolio so that securities mature concurrent with cash needs to meet anticipated demands 

(static liquidity). Furthermore, since all possible cash demands cannot be anticipated, the 

portfolio should consist largely of securities with active secondary or resale markets (dynamic 

liquidity). A portion of the portfolio also may be placed in either the Oregon Short-Term Fund 

or a Money Market Savings account, held at an approved institution, which offer next-day 

liquidity for short-term funds. 

 

3.  Yield The investment portfolio shall be designed with the objective of attaining a market rate 

of return throughout budgetary and economic cycles, taking into account the investment risk 

constraints and liquidity needs. Return on investment is of secondary importance compared 

to the safety and liquidity objectives described above. The majority of the portfolio is limited to 

highly rated/low risk securities in anticipation of earning a fair return relative to the risk being 

assumed. Securities shall not be sold prior to maturity with the following exceptions: 

� A security with declining credit may be sold early to minimize loss of principal. 

� A security swap would improve the quality, yield, or target duration in the portfolio. 

� Liquidity needs of the portfolio require that the security be sold. 

III. Standards of Care 

1. Prudence The standard of prudence to be used by investment officials shall be the "prudent 

person" standard and shall be applied in the context of managing an overall portfolio. 

Investment officers acting in accordance with written procedures and this investment policy 

and exercising due diligence shall be relieved of personal responsibility for an individual 

security's credit risk or market price changes, provided deviations from expectations are 

reported in a timely fashion and the liquidity and the sale of securities are carried out in 

accordance with the terms of this policy. 

Investments shall be made with judgment and care, under circumstances then prevailing, 

which persons of prudence, discretion and intelligence exercise in the management of their 

own affairs, not for speculation, but for investment, considering the probable safety of their 

capital as well as the probable income to be derived. 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

2. Ethics and Conflicts of Interest Officers and employees involved in the investment process 

shall refrain from personal business activity that could conflict with the proper execution and 

management of the investment program, or that could impair their ability to make impartial 

decisions. Employees and investment officials shall disclose any material interests in financial 

institutions with which they conduct business. They shall further disclose any personal 

financial/investment positions that could be related to the performance of the investment 

portfolio. Employees, officers and their families shall refrain from undertaking personal 

investment transactions with the same individual with which business is conducted on behalf 

of the District. Officers and employees shall, at all times, comply with the State of Oregon 

Government Standards and Practices code of ethics set forth in ORS Chapter 244. 

3. Delegation of Authority Authority to manage the investment program is granted to the 

Finance Manager, hereinafter referred to as investment officer, and derived from the 

following: ORS Chapters 294.035 to 294.053, Chapters 294.125 to 294.145, and Chapter 

294.810. Responsibility for the operation of the investment program is hereby delegated to 

the investment officer who shall act in accordance with established written procedures and 

internal controls for the operation of the investment program consistent with this investment 

policy. No person may engage in an investment transaction except as provided under the 

terms of this policy and the procedures established by the investment officer. The investment 

officer shall be responsible for all transactions undertaken and shall establish a system of 

controls to regulate the activities of subordinate officials. 

IV. Safekeeping and Custody 

1. Authorized Financial Dealers and Institutions A list will be maintained of financial institutions 

authorized to provide investment and safekeeping services. In addition, a list will also be 

maintained of approved security broker/dealers selected by credit worthiness (e.g., a 

minimum capital requirement of $10,000,000 and at least five years of operation). These may 

include "primary" dealers or regional dealers that qualify under Securities and Exchange 

Commission (SEC) Rule 15C3-1 (uniform net capital rule). 

All financial institutions and broker/dealers who desire to become qualified for investment 

transactions must supply the following, as appropriate: 

� Audited financial statements 

� Proof of Financial Industry Regulatory Authority (FINRA) certification 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

� Proof of state registration. 

� Completed broker/dealer questionnaire 

� Certification of having read and understood the District’s investment policy 

� Certification of agreement to comply with the District’s investment policy 

An annual review of the financial condition and registration of qualified financial institutions 

and broker/dealers will be conducted by the investment officer. 

2. Internal Controls The investment officer is responsible for establishing and maintaining an 

adequate internal control structure designed to reasonably protect the assets of the District 

from loss, theft or misuse. The concept of reasonable assurance recognizes that (1) the cost 

of a control should not exceed the benefits likely to be derived and (2) the valuation of costs 

and benefits requires estimates and judgments by management.  Accordingly, the investment 

officer shall maintain a system of written internal controls and establish a process for an 

annual independent review by an external auditor to assure compliance with policies and 

procedures. 

3. Delivery vs. Payment All trades where applicable will be executed by delivery vs. payment 

(DVP) to ensure that securities are deposited in an eligible financial institution prior to the 

release of funds. 

4. Safekeeping Securities will be held by a third-party custodian as evidenced by safekeeping 

receipts. 

5. Pooling of Funds Except for cash in certain restricted and special funds, the District will 

consolidate cash balances from all funds to maximize investment earnings. Investment 

income will be allocated to the various funds based on their respective participation and in 

accordance with generally accepted accounting principles. 

V. Suitable and Authorized Investments 

1. Investment Types Consistent with the GFOA Policy Statement on State and Local Laws 

Concerning Investment Practices, the following investments will be permitted by this policy 

and ORS Chapters 294.035 and 294.810: 

� US Treasury Bills, Notes and Bonds 

� US Government Agency and Instrumentality Securities 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

� Time Certificates of Deposit 

� Repurchase Agreements 

� Bankers Acceptances 

� Municipal bonds 

� Commercial paper, with at least an A1/P1 rating 

� Oregon Short-Term Fund 

� Money Market Savings Accounts 

2. Collateralization All bank deposits, time deposits, certificates of deposit, and money market 

savings accounts, shall be held in qualified Oregon depositories in accordance with Oregon 

Revised Statutes, including ORS Chapter 295. Such deposits are designated cash 

management tools and not investments under this policy or otherwise. 

VI. Investment Parameters 

1. Diversification The investments shall be diversified by: 

� Limiting investments to avoid over-concentration in securities from a specific issuer or 

business sector (excluding U.S. Treasury securities), 

� Limiting investment in securities that have high credit risks, 

� Investing in securities with varying maturities, and 

� Continuously investing a portion of the portfolio in readily available funds such as the 

Oregon Short-Term Fund per ORS Chapter 294.810. 

2. Maximum Maturities To the extent possible, the District shall attempt to match its investments 

with anticipated future cash flow requirements. The maximum maturity shall be the 

anticipated use of the cash or 18 months, whichever is shorter, unless: 

1. The funds are being accumulated for a specific purpose, including future construction 

projects funded by bond proceeds and/or system development fees; debt retirement, 

claims reserves and endowment funds.  Funds reserved for these specific purposes 

will be limited to maturities not exceeding 3 years, or 

2. If funds accumulated from bonds proceeds and/or system development fees are for 

an anticipated purpose extending longer than 3 years, they may be invested for a 

maximum maturity date matching the anticipated use of funds, upon approval of the 

Board of Directors (ORS Chapter 294-135(1)(b)). 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

To ensure funds are available for cash flow requirements, the investment officer shall limit the 

maturities of securities owned, based on market value, in order to manage the weighted 

average maturity of the portfolio to current market conditions and economic expectations.  

The following guidelines shall apply: 

Operating Funds:  no more than 20% of the portfolio may be invested beyond 12 months, 

and the weighted average maturity of the portfolio shall not exceed one year. 

Capital Project Funds:  maturities shall be based on cash flow requirements, but no 

maturities shall exceed three years, unless approved by the Board of Directors.  The 

weighted average maturity shall not exceed 18 months in duration. 

3. Maximum Percentages of Investments Surplus funds available for investment are those funds 

not required for immediate expenditure, and include: investments, savings accounts, CDs 

and OSTF deposits. Balances in checking accounts, negotiable order of withdrawal (NOW) 

accounts and demand deposit accounts are not considered surplus funds. 

The maximum percentages for investments of surplus funds are as follows:

Security Limitation 

US Treasury  None  

US Government Agencies 75% of invested monies  

Certificates of Deposit 

 

50% of invested monies, not to exceed 10% with any 

single institution 

Repurchase Agreements 25% of invested monies, not to exceed 10% with any 

single institution 

Bankers Acceptance 25% of invested monies, not to exceed 10% with any 

single institution 

Municipal Bonds 25% of invested monies, not to exceed 10% with any 

single institution 

Commercial Paper 10% of invested monies 

OSTF and Money Market Savings 

Accounts 

100% of invested monies 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

 

Due to fluctuations in the aggregate surplus funds balance, maximum percentages for a 

particular issuer or investment type may be exceeded at a point in time subsequent to the 

purchase of a particular security. Securities need not be liquidated to realign the portfolio; 

however, the investment officer will take the steps necessary to correct the situation as soon 

as possible.  Compliance oversight will be performed on a weekly basis. 

 

Because of inherent difficulties in accurately forecasting cash flow requirements, a portion of 

the portfolio should be continuously invested in readily available funds, such as the OSTF or 

overnight repurchase agreements, or held in bank balances to ensure that appropriate 

liquidity is maintained to meet ongoing obligations. 

 

4. Bond Funds The investment of bond proceeds are restricted under bond covenants that may 

be more restrictive than the investment parameters included in this policy. Bond proceeds 

shall be invested in accordance with the parameters of this policy, ORS Chapter 294.052 and 

the applicable bond covenants and tax laws; whichever is most restrictive. 

5. Securities Lending and Reverse Repurchase Agreements The District shall not lend 

securities nor directly participate in a securities lending or reverse repurchase program. 

6. Bids and Offers Before any security purchase or sale is initiated, the investment officer shall 

first determine the appropriateness of seeking competitive bids or offers. Such factors to 

consider include where the securities are held, the size of the transaction, and the term to 

maturity. In the event competitive bids or offers are not sought, the decision to do so shall be 

documented. Competitive bids and offers shall always be sought for security purchases and 

sales of bond funds, when tax laws or bond covenants require such action. 

VII. Reporting 

1. Performance Standards The performance of the District’s portfolio shall be measured against 

the performance of the Oregon Local Government Investment Pool (LGIP) yield. 

2. Methods The investment officer shall provide monthly reports to management, Board of 

Directors, and/or a delegated sub-committee, including a management summary that 

provides an analysis of the status of the current investment portfolio, average interest rate 
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TUALATIN HILLS PARK AND RECREATION DISTRICT                                                    

INVESTMENT POLICY AND PORTFOLIO GUIDELINES 

earned, along with the benchmark rate from the LGIP.  The report will be prepared in a 

manner to ensure compliance with the investment policy. 

3. Marking to Market The market value of the portfolio shall be calculated at least monthly and a 

statement of the market value of the portfolio shall be issued at least monthly. This will 

ensure that review of the investment portfolio, in terms of value and price volatility, has been 

performed consistent with the GFOA Recommended Practice on "Mark-to-Market Practices 

for State and Local Government Investment Portfolios and Investment Pools".  In defining 

market value, considerations should be given to the GASB Statement 31 pronouncement. 

VIII. Policy Adoption and Review 

The Board of Directors shall review this policy on an annual basis, unless staff, District needs or 

market changes warrant an earlier review. 

 

 

Dated  ________________________, 2010
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 MEMO 

 
 
 
DATE:  April 26, 2010 
TO:  Doug Menke, General Manager 
FROM:  Jim McElhinny, Director of Park & Recreation Services 
 
RE:  Resolution Appointing Natural Resources Advisory Committee Members
 
Summary 
Staff requests Board of Directors approval of two new Committee member appointments 
to the Natural Resources Advisory Committee. 
 
Background 
At their April 12, 2010 meeting, the Natural Resources Advisory Committee recommended 
that the Board of Directors approve and appoint Mitch Cruzan and Cory Samia to the 
Committee via the attached resolution. 
 
Please note that the Advisory Committee members’ applications and Natural Resources 
Advisory Committee’s current roster are attached. 
 
Action Requested 
Board of Directors approval of Resolution 2010-11, appointing Natural Resources Advisory 
Committee members. 
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RESOLUTION 2010-11 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION APPOINTING  
NATURAL RESOURCES ADVISORY COMMITTEE MEMBERS 

WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  

WHEREAS, the committee members shall be appointed by the Board for two- or three-
year terms; and  

WHEREAS, the selected committee member applicants have demonstrated their interest 
and knowledge in the Committee’s area of responsibility. Now, therefore 

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 

The Board of Directors approves the appointment of the following people to the 
Natural Resources Advisory Committee: 

Mitch Cruzan (3-year term) 
Cory Samia (3-year term) 

Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District 
this 10th day of May 2010. 

____________________________________ 
Larry Pelatt, Board President 

____________________________________ 
Bob Scott, Board Secretary 

ATTEST: 

________________________________ 
Jessica Collins 
Recording Secretary 
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TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 

Page 1 of 2 

Name: Mitch Cruzan Date: 3/5/10 

Address:        City: Zip:   

Phone  # (H)_ ___(WK)         (CELL)_  
Email:  

Advisory Committee you are applying for: 

(You must reside within the Park District boundaries) 

Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities

Natural Resources    Parks

1. Please explain your interest in serving on the Advisory Committee:
 
 
 

I have taught and conducted research in ecology, plant ecology, and related fields for more than twenty 
years.  My classes and students from Portland State University Department of Biology have participated 
in date collection projects in THPRD natural parks for the past six years.  My family and I regularly visit 
and enjoy the natural parks in our city and county. 

2. How long have you lived in the community? 8 years, this summer.

3. Have you or your family participated in any Center or other Recreation District activities?

What:

 

 
Recreation at nature parks.  Education and research activities at the nature parks.  My family 
members regularly use the aquatic facility at the Terpenning Complex. 

When:   

 Regularly over the last seven years. 

Where:  

 

 

I regularly conduct classes for Portland State University at Tualatin Nature Park, and other 
nature parks in South Beaverton.  My daughter swims 20 hours per week at the swim center 
with the Thunderbolt Swim Club.   

Number of Years: 7 years. 

*CONTINUES ON NEXT PAGE



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 

Page 2 of 2 

4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:

5. Please describe any work experience or areas of expertise that you feel would benefit the

Advisory Committee:

I have expertise in plant and animal ecology, wildlife management, conservation biology, urban 
ecology, the ecology of invasive species, and other areas of ecology, genetics, and population 
biology.  (I’m an Associate Professor in Biology at Portland State University). 

6. Term of Office preferred:

2-YEAR TERM  or 3-YEAR TERM   Please check one 



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION

 Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 
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Name: Cory Samia Date: 4/20/10 

Address (Mailing)    City:             Zip:   
Address (Residence)  City:  Zip:  

Phone  # (H)_ __(WK) (CELL)_  
Email:  

Advisory Committee you are applying for: 

(You must reside within the Park District boundaries) 

Recreation    Aquatics    Sports    Trails    Elsie Stuhr Center    Historic Facilities

Natural Resources    Parks

1. Please explain your interest in serving on the Advisory Committee:
 
 
 

 

I am interested in serving on the Natural Resources Advisory Committee because I feel strongly that a 
truly livable, sustainable and appealing community is more that shopping areas, structured recreation and 
ballparks.  Natural areas need advocacy like everything else under the Park District’s oversight.   More 
and more is becoming known on plant and animals abilities in many species to adapt to a more urban 
environment if their basic habitat needs are met.  In order to plan for the next 7 generations, awareness 
must be increased in this generation about how our day-to-day decisions impact what the District will 
look like in coming decades.  Natural areas are asked to perform many functions.  But not all those 
functions are equal and not all those needs should be met with one parcel. 

2. How long have you lived in the community? 24 years.

3. Have you or your family participated in any Center or other Recreation District activities?

What:

 

 
Kid classes like gymnastics, etc) adult classes like yoga, weight room use.  My daughter has a 
painted tile on the wall at Garden Home. 

When:   

 1986-present. 

Where:  

 Garden Home Recreation Center, Harman Pool, Raleigh Pool, Nature Center, Cooper Mountain, 
Greenway and Fannocreek trails. I also helped with trail restoration at Moon Shadow Park.   

Number of Years:24 years 

Tualatin Hills Park & Recreation District, 15707 SW*CONTINUES ON NEXT PAGE



TUALATIN HILLS PARK & RECREATION DISTRICT 
ADVISORY COMMITTEE APPLICATION

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton 97006 
503/645-7846     fax 503/629-6301 

Page 2 of 2 

4. Have you served on other volunteer committees?  YES  NO  If yes, please explain where, 

when, and what your responsibilities were:

5. Please describe any work experience or areas of expertise that you feel would benefit the

Advisory Committee:

For the last 18 years I have worked as an environmental educator at the Water Resources 
Education Center funded by the City of Vancouver.  In this capacity, I manage 50 acres of 
Colombia River wetland, installed a Backyard Wildlife demonstration garden, develop and 
maintain exhibits in the Nature Center, write some grants, manage water quality and habitat 
monitoring and develop many education programs, including Science in the Park and Second 
Saturday. 

For 7 years prior to that I was the earth and environmental education specialist at the Oregon 
Museum of Science and Industry.  Duties involved designing education programs, leading field 
trips, doing demonstrations, writing grants and developing exhibits. 

Prior to that I worked for the US Bureau of Mines as a technical editor.  I have a masters 
degree in geology and earth science. 

6. Term of Office preferred:

2-YEAR TERM  or 3-YEAR TERM   Please check one 



Tualatin Hills Park & Recreation District
NATURAL RESOURCES

ADVISORY COMMITTEE ROSTER 
Last Updated: April 29, 2010

Committee Member Member Since Address Phone Email Term Expires

Rod Coles February 2010   
 February 2013

Matthew Shepherd February 2010  
 February 2013

Eric Lindstrom February 2010   
 February 2012

Ex-Officio Member Address Phone Email Term Expires
Bruce  

Barbarasch 
Staff

THPRD
5500 SW Arctic Drive, Suite 2, 

Beaverton 94005 503/629-6350 bbarbara@thprd.org N/A

Kristin Atman Staff
THPRD

15655 SW Millikan Way, 
Beaverton 97006 503/629-6350 katman@thprd.org N/A
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 MEMO 

 
 
 
DATE:  April 30, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Bond Program
 
Summary 
The information and discussion in this memo adds to that which has been provided to the 
Board at previous meetings relating to implementation of the Bond Program.  Topics 
addressed include the April 29, 2010 Bond Oversight Committee meeting, upcoming public 
meetings and hearings related to bond projects, and the status of structural upgrade 
projects. 
 
Bond Oversight Committee Meeting 
The Oversight Committee held its third meeting on April 29, 2010.  Eight of the twelve 
members were able to attend, including all four new members.  Items on the meeting 
agenda included a review of policy recommendations made at the Committee’s previous 
meeting in September; updates on the land acquisition, natural resources restoration and 
capital projects elements of the bond program; discussion of the budget status of the bond 
program including cost trends; and an update on bond program communications.  Members 
generally seemed to be satisfied with the status of the bond program, noting much of the 
work in the first year has focused on start-up efforts, although one member expressed 
some frustration about the slow pace of acquisitions to this point.  On that issue, staff 
noted that negotiation with property owners has really only started in the last several 
months, after completion of research and prioritization work, and it is anticipated that 
closing of several acquisitions will occur soon.  
 
The Committee closed the meeting with a discussion of how to approach preparation of 
their annual report to the Board of Directors.  The Committee members agreed that the 
report should be addressed not just to the Board but also to the general public.  Reports 
prepared by the oversight committee for Metro’s bond program were cited as a good 
example to follow.  Four members volunteered to serve on a subcommittee to draft the 
annual report (Chair Marc San Soucie and members Barbara Wilson, Jack Platten and 
Stephen Pearson).  The objective is to have the final report ready for submittal to the Board 
at their September 13, 2010 meeting.  The Committee may meet in late July to discuss a 
draft of the report.  Staff will provide support and information to the Committee when 
requested. 
 

 Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 



Finally, the Committee did discuss the frequency of their meetings with some concerned 
that meeting twice a year may be too infrequent.  It was suggested that the Committee 
should meet at least one more time a year (winter, spring and fall) and the Committee 
members concurred. 
 
Upcoming Public Meetings/Hearings 
 
Meeting/Hearing Day and Time Location 
Chantal Village/Whispering Woods 
Natural Area Restoration Project Public 
Meeting 

Tuesday, May 11, 2010 
6:30 p.m. 

Tualatin Hills Nature Park 
Fireplace Room 

Hyland Forest Park Restoration Project 
Public Meeting 

Thursday, May 13, 2010  
6:30 p.m. 

Elsie Stuhr Center 
Fir Room 

Beaverton Planning Commission Public 
Hearing on the proposed development 
of Meadow Waye Park to implement 
the approved master plan 

Wednesday, May 19, 2010 
6:30 p.m. 

Beaverton City Hall  
Council Chambers 

Jordan Park Trail Neighborhood 
Meeting 

Wednesday, May 26, 2010 
6:00 p.m. 

Cedar Mill Elementary 
School Library 

Winkelman Park Neighborhood Meeting 
#2 

Tuesday, June 8, 2010 
6:30 p.m. 

Conestoga Recreation & 
Aquatic Center, Rm 204 

Beaverton Planning Commission Public 
Hearing on implementation of the 
Conestoga Recreation & Aquatic 
Center master plan.  

Wednesday, June 16, 2010 
6:30 p.m. 

Beaverton City Hall 
Council Chambers 
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 MEMO 

 
 
 
DATE:  April 30, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE: Synthetic Turf Product and Installation Contract
 
Summary 
At the November 2, 2009 Board meeting, the Board of Directors, acting as the Local 
Contract Review Board, authorized exemption from the standard competitive bidding 
process for the selection of a synthetic turf product for construction contracts within the 
next five years.  
 
Background 
In December 2009, staff developed a comprehensive list of synthetic turf suppliers.  On 
January 27, 2010, staff requested proposals from seven of those suppliers based on the 
following criteria: the supplier having local (regional) product and service representation; 
the supplier and/or their product being recommended/referred to staff by experts in the 
field; and staff’s review of each supplier’s available information on various marketing and 
trade media sources.  
 
On February 11, 2010, staff received proposals from seven suppliers.  A panel of District 
staff representing four different departments reviewed and scored each proposal (see RFP 
Score Totals attached) based on the following categories/criteria and associated point 
system: 
 

Criterion Points / Score 
Cover Letter Pass or Fail 
Basic Qualifications 10 
Products Specification 25 
Performance and Service History  40 
Warranties  25 
Product Cost 20 
Sustainability  10 
Geographic Proximity 15 
Additional Package Items 5 

TOTAL 150 
 
On March 9, 2010, the District’s review panel met to discuss and analyze all seven 
proposals.  
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Proposal Request 
Based on the information received and the overall consensus of the District’s review panel, 
staff is recommending Fieldturf as the synthetic turf supplier and installer for a five-year 
product and service contract with the District.                         
 
The following examples represent elements relating to superior product and service 
benefits that were included in Fieldturf’s proposal that distinguished them from the other 
suppliers: 
 

• Established company history with the most project experience including 1,800 
worldwide installations. 

• Numerous local field installations. 
• Vast network of resources including employees, representatives, service partners, 

and installers. 
• Design includes a successful patented layering system of silica sand and crumb 

rubber. 
• Great quality control ability throughout the process from their own manufacturing 

plant to their own local installers. 
• Excellent local customer service with sales and maintenance. 
• Very comprehensive warranty. 
• The proposed price per square foot is within the top 4 competitive bids. 
• The proposed price per square foot ($4.10) is less than the PCC Rock Creek Project 

price of $4.15. 
• Best combination of product quality, project experience, customer service, and 

overall value. 
 
Staff believes that Fieldturf is the best overall fit for the District in terms of a quality 
product, service and applicable project experience. 
 
Benefits of Proposal 
A product and service contract with Fieldturf will allow the District to purchase quality 
products and services at volume discounts from an established and experienced supplier 
backed by a vast network of capable human resources.  It will allow District staff to 
continue using established standardized maintenance and training practices while operating 
with a familiar product, warranty, and procedure.  It will minimize consultant fees and 
project management costs by familiarizing staff with a typical system and preparing a set 
of standard documents and specifications that will serve for multiple bid packages. 
 
Potential Downside of Proposal 
There are no apparent drawbacks to this proposal. 
 
Action Requested 
Board of Directors approval of Fieldturf as the exclusive synthetic turf supplier and installer 
for a five-year product and service contract with the District, and authorization for staff to 
negotiate the terms of and execute a product and service contract. 
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 MEMO 

 
 
 
DATE:  April 28, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Jackie Husen Park Construction Contract
 
Summary 
Staff requests Board of Directors approval of the most qualified (low) bid for the Jackie 
Husen Park Site Improvements Project and authorization for staff to execute a contract 
with Northwest Earthmovers, Inc. for the amount of $468,481. 
 
Background 
The Board of Directors approved the Jackie Husen Park Site Improvements Project Master 
Plan at the February 2, 2009 Board Meeting, and approved the use of $190,844 for 
construction from SDC funds.  The Board also approved the transfer of $200,000 of Metro 
2006 Natural Areas Bond funds from project #53685 Land Acquisition – North Bethany 
Washington County to project #53686 Jordan-Husen Park at the February 8, 2010 Board 
Meeting based on preliminary construction cost estimates that included the additional road 
work required by Washington County. 
 
All permit documents have been submitted to and accepted by Washington County and 
Clean Water Services.  Staff is completing the final assurances requirements for both 
jurisdictions and expects to pick up the permits by early May. 
 
The project went to bid on March 18, 2010 and the bid opening was April 15, 2010.  A 
total of 14 bids were received with the most qualified (low) bidder being Northwest 
Earthmovers, Inc. with a base bid of $468,481.  The engineers cost estimate on the 100% 
construction documents was $752,250, the difference being $283,769.  Staff has 
reviewed their bid and has determined that Northwest Earthmovers, Inc. is responsible and 
has submitted a qualified bid.  
 
Construction is scheduled to begin the first week of June 2010 with completion by mid 
September 2010. 
 
Proposal Request 
The Jackie Husen Park Site Improvements Project will include a play equipment area, a 
picnic pavilion, a hard surface loop pathway around an open field for miscellaneous sports 
play, site furnishings, an 18-car pervious parking lot, half-street improvements per 
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Washington County and a Clean Water Services required vegetated corridor 
enhancement/restoration area.  
 
Staff is seeking the Board of Directors approval of the most qualified (low) bid of 
$468,481 from Northwest Earthmovers, Inc. for the construction of the Jackie Husen Park 
Site Improvements Project.  Since the bid submitted was lower than the construction cost 
estimate, all of the potential deduct alternate items such as the picnic pavilion and several 
other minor items will now be included in the project’s construction scope of work. 
 
Additionally, since the most qualified (low) bid is substantially below the construction cost 
estimate (excluding any potential change orders during the construction process), there 
should be an excess of project funding at the completion of the project.  Therefore, staff is 
recommending that when the project is completed and closed out and the excess amount 
of project funds are determined, any excess funds should be distributed back into the SDC 
Fund first, to replace what was previously transferred to the project.  If, after replacing the 
SDC fund, there are still excess funds available, then those funds should be distributed 
back into the Metro Local Share Fund to replace some of those funds that were previously 
transferred to the project. 
 
Benefits of Proposal 
Approval of the bid from Northwest Earthmovers, Inc. could save the District 
approximately $240,000 (assuming there are no project change orders) and would 
complete the development of the Jackie Husen Park Site Improvements Project.  Jackie 
Husen Park will also be the main trailhead for the Jordan-Husen Park Trail bond project 
scheduled for completion in the summer of 2012.  Jackie Husen Park will be a great 
neighborhood resource for a wide range of users, from large groups to individuals and will 
provide long-term value to the District and the patrons who will use the park. 
 
Potential Downside of Proposal 
There appears to be no downside to this proposal. 
 
Action Requested 
Board of Directors approval to award a contract to Northwest Earthmovers, Inc. and 
authorization for the General Manager or his designee to execute the contract for the 
construction of the Jackie Husen Park Site Improvements Project for the amount of 
$468,481.  
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Tualatin Hills Park & Recreation District 
PROJECT AWARD RECOMMENDATION REPORT 

Project: Jackie Husen Park Site Improvements 
Contractor: Northwest Earthmovers, Inc.

SCOPE OF WORK 
Location: Jackie Husen Park  

10915 NW Reeves Street 
Portland, OR  97229 

Description: Project to include the construction of a play area, a picnic pavilion, a hard 
surface loop pathway around an open field for sports, site furnishings, an 18-
car pervious parking lot, half-street improvements and Clean Water Services 
required vegetated corridor enhancement/restoration. 

FUNDING SOURCE 
Funding Sources: Amount: Page: 
2006 Metro Local Share  $539,265  
SDC Fund $190,844  
2006 Metro Local Share transfer from North Bethany $200,000  
Total Project Funding $930,109  
   
Design Costs Budget (includes A&E fees, permitting, etc.) $177,859  
Construction Cost Estimate $752,250  
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Proposals Received 

 

Low to High 
Bid 

 
Contractor: Base 

Bid Amount: 

Contractor 
worked for 

THPRD 
previously? 

Contractor 
references 
checked? 

Contractor 
registered 

with 
Appropriate 

Boards? 

1 
Northwest 

Earthmovers, Inc. $468,481 no yes yes 

2 Paul Brothers $501,660 yes   

3 Bernhardt Golf $505,322 yes   

4 Parsons Excavating $517,000 no   

5 JP Contractors $523,900 no   

6 2K6 contractors $526,000 no   

7 
Ground Hawg 
Environmental $527,626 no   

8 
Daneal 

Construction $528,703 yes   

9 Anderson Pacific $553,900 no   

10 PCR Inc. $588,900 no   

11 Colf Construction $594,970 no   

12 Triplett Wellman $620,904 yes   

13 Brown Contracting $654,332 no   

14 Crown Landscape $656,500 no   

 
 
 

PROJECTED PROJECT SCHEDULE 
 Apr May June/ 

July 
Aug 
 

Sept Oct 

Proposal Receipt & Evaluation             
Contract Awarded             
Construction             
Substantial Completion             
Open to the Public             
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Jackie Husen Park Master Plan Update
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 MEMO 

 
 
 
DATE:  April 28, 2010 
TO:  Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 
 
RE:  Old Wagon Trail Boardwalk Replacement Contract
 
Summary 
Staff requests Board of Directors approval to award the design/build contract for the Old 
Wagon Trail (OWT) Boardwalk Replacement Project to Daneal Construction and 
authorization for staff to execute a design/build contract for the amount of $213,581. 
 
Background 
At the February 8, 2010 Regular Board Meeting, a Public Hearing was held to consider a 
purchasing exemption allowing the use of a design/build contract to implement the OWT 
Boardwalk Replacement Project.  At that meeting, the Board approved the use of the 
exemption and directed staff to proceed with selecting a design/build team. 
 
Since that meeting, staff has held a mandatory pre-proposal meeting, received the 
proposals, and completed the selection process.  Park District staff received seven 
proposals in total from design/build teams consisting of general contractors and landscape 
architect/engineering consultants.  One proposal was disqualified from review for not 
following the proposal format and not providing the necessary information needed for 
review (as specified in the Request for Proposal, advertised March 17 and 18, 2010).  
Staff from Planning & Development, Natural Resources, Maintenance, and Risk/Safety 
have reviewed and scored the proposals, and determined that Daneal Construction’s 
proposal was the most complete, cost-effective and best overall proposal submitted.   
 
Proposal Request 
Replacement of the OWT Boardwalk will improve year round trail accessibility/usability and 
will improve the ecological function of the wetlands/natural areas that the boardwalk/trail 
will traverse because it will be slightly elevated, whereas the previous boardwalk/trail was 
resting on the existing grade.  The boardwalk/trail will be constructed of recycled plastic 
lumber, which helps to fulfill the District’s sustainability goals.  In addition, approximately 
5,000 square feet of invasive plant species will be removed and 2,100 square feet of 
natural area restoration plantings will be installed. 
 
The proposal from Daneal Construction scored highest due to its overall project 
understanding of both the boardwalk/trail replacement and the natural area restoration 
project elements as compared to the proposal provided in the lowest bid.  The Daneal 
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Construction proposal included: 1) product information for the proposed boardwalk/trail;  
2) description of construction approach; 3) a cost breakdown for specific project elements; 
and 4) a project schedule that meets THPRD’s estimated time line.  The proposal submitted 
with the lowest bid failed to provide this level of detail and information. 
 
Staff requests Board of Directors approval to award a design/build contract to Daneal 
Construction and to authorize the General Manager or his designee to execute the contract 
for the OWT Boardwalk Replacement Project for the amount of $213,581. The current 
remaining bond project balance for the project is $340,607, after bidding and permit 
expenses. 
 
Benefits of Proposal 
Replacement of the OWT Boardwalk will improve year round trail accessibility/usability, 
fulfill District sustainability goals and will improve the ecological function of the 
wetlands/natural areas by elevating the boardwalk/trail along with the removal of invasive 
plantings and installation of restoration plantings.  In addition, the design/build team will 
help to facilitate the final design modification process and construction process, which will 
bring the project through completion at a significant cost-savings to the District. 
 
Potential Downside of Proposal 
There is no apparent downside to this proposal. 
 
Action Requested 
Board of Directors approval to award a design/build contract to Daneal Construction and 
authorization for the General Manager or his designee to execute the contract for the Old 
Wagon Trail Boardwalk Replacement Project for the amount of $213,581. 

Page 2 of 4 



Tualatin Hills Park & Recreation District 
PROJECT AWARD RECOMMENDATION REPORT 

Project: Old Wagon Trail Boardwalk Replacement 
Project Team: Daneal Construction

SCOPE OF WORK 
Location: Tualatin Hills Nature Park 

15655 SW Millikan Way 
Beaverton, OR  97006 

Description: Project to include the final design and installation of approximately 1,100 LF, 
4’ wide elevated boardwalk made of recycled plastic lumber; removal of 
approximately 510 LF of at-grade boardwalk; approximately 2,100 SF of 
natural area restoration plantings; and approximately 5,000 SF of invasive 
plant species removal. 

FUNDING SOURCE 
  
Funding Sources: Amount: Page: 
2008 Bond Measure $350,000  
Project Funding Remaining: $340,607  

PROPOSALS RECEIVED 

 

Apparent 
High Score 

 Contractor: 
Base 

Bid Amt.: 

Has 
Contractor 
done work 

for THPRD in 
the past? 

Have the 
Contractor 
references 

been 
checked? 

Is the 
Contractor 
registered 

with 
Appropriate 

Boards? 

1 
Daneal 

Construction $213,581 yes yes yes 

2 
Todd Hess Building 

Company $286,100 no   

3 
Triplett Wellman 

Construction $195,000 no   

4 
Andersen Pacific 

Contractors $269,412 no   

5 
Prime Cut 

Construction $289,000 no   

6 PCR, Inc. $349,000 no   

disqualified 
Douglas 

Shepherd’s Dirt 
Work 
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PROJECTED PROJECT SCHEDULE 

 Apr May Jun Jul Aug Sep 
Proposal Receipt & Evaluation             

Contract Awarded             
Final Design             
Construction             

Substantial Completion             
Open to the Public             
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DATE:  April 28, 2010 
TO:  The Board of Directors 
FROM:  Doug Menke, General Manager 
 
RE:  General Manager’s Report for May 10, 2010
 
Tualatin Hills Ride into Spring 
In conjunction with the Trails Advisory Committee, THPRD will host its second annual "Tualatin 
Hills Ride into Spring" bicycle event on Saturday, May 15, starting at the Tualatin Hills Nature 
Park (see attached flyer).  The event begins at 8:30 a.m. with opening remarks and at 9 a.m., 
bicyclists of varying skills will have their choice of three routes: 2.2 miles to Willow Creek 
Natural Area, 4.5 miles to Bethany Village, or 8 miles to the Rock Creek Powerline Park soccer 
fields (all mileage listed is one way).  The Board is welcome to attend.   
 
The Intertwine 
The Intertwine’s 2009-10 Annual Report has been released and copy is attached for the 
Board’s review.  As the Board is aware, the Park District is a founding member of The 
Intertwine, which began in 2008 as the Connecting Green Alliance.  
 
Board of Directors Meeting Schedule 
Please note the following Board of Directors meeting schedule:  

• June Regular Board Meeting – Monday, June 21, 2010 
• July Regular Board Meeting – No Meeting Scheduled 
• August Regular Board Meeting – Monday, August 9, 2010 
• September Regular Board Meeting – Monday, September 13, 2010 

 
Also, a reminder that a Budget Committee meeting is taking place later this month on Monday, 
May 17, 2010 in the Dryland Meeting Room, starting at 7:00 p.m.  At this meeting, staff will 
request approval of the FY 2010-11 Proposed Budget by the Budget Committee.  If approval is 
received, the Proposed Budget would then be presented to the Board of Directors for 
consideration of adoption at your June 21, 2010 meeting.  
 

 
Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 



Refreshments will be served

Saturday, May 15, 2010
8:30 a.m.

Tualatin Hills Nature Park
15655 SW Millikan Way

Beaverton

2nd Annual Tualatin Hills Ride Into Spring

Bicycle ride will start at 9 a.m. 
following the remarks

For more information, call the
Nature Park Interpretive Center

503/629-6350
or visit www.thprd.org

• 2.2 miles:  Family ride to 
Willow Creek Natural Area

• 4.5 miles:  Extended ride to 
Bethany Village Starbucks

• 8.0 miles:  To Rock Creek 
Powerline Park soccer fields

Join the Tualatin Hills Park & Recreation 
District, its Trails Advisory Committee, 
and elected officials for brief remarks 

followed by a bike ride

Three options (mileage listed is one way):



2009 – 10
Annual Report

The

Intertwine
Alliance



The Intertwine Alliance
40 Mile Loop Land Trust   n   Audubon Society of Portland   n   Barlow Trail Association   
Bicycle Transportation Alliance   n   bycycle.org   n   Chinook Trail Association   n   City of 
Durham   n   City of Fairview   n   City of Forest Grove   n   City of Gladstone   n   City of 
Hillsboro Parks & Recreation   n   City of Portland Bureau of Environmental Services   
City of Portland Water Bureau   n   City of Tigard Parks & Recreation   n   City of Troutdale 
Parks      n   City of Tualatin   n   City of West Linn Parks & Recreation   n   City of Wood 
Village   n   Clackamas County Soil and Water Conservation District   n   Clackamas County 
Urban Green   n   Clean Water Services   n   Columbia Land Trust   n   Columbia Slough 
Watershed Council   n   Columbia Sportswear   n   Cornelius Parks & Recreation   n   Cycle 
Oregon   n   Doubletree Hotel and Executive Meeting Center   n   Entercom   n   Forest 
Grove Parks & Recreation   n   Forest Park Conservancy   n   Friends of Baltimore Woods      
Friends of North Clackamas Parks   n   Friends of Smith and Bybee Lakes   n   Friends of 
Trees   n    Gresham Parks & Recreation   n   Hoyt Arboretum   n   Jackson Bottom Wetlands 
Preserve   n   Johnson Creek Watershed Council   n   Jubitz Corp   n   Kaiser Permanente   
n   KEEN Footwear   n    Kimpton Hotel   n   Lake Oswego Parks & Recreation   n   Metro      
National Park Service   n   National Recreation and Park Association   n   Native American 
Youth Association   n   Nau Incorporated   n   Nelson Nature Photography   n   New Seasons      
n   North Clackamas Parks & Recreation   n   Northwest Trail Alliance   n   npGreenway      
ODS   n   Oregon City Parks & Recreation   n    Oregon Parks & Recreation   n   Oregon 
Trout    n   Healthy Waters Institute   n   Portland General Electric   n   Portland Parks & 
Recreation      n   Portland Parks Foundation   n   Providence Health   n   Sauvie Island 
Conservancy   n   Sherwood Parks Department   n   Southwest Washington Convention & 
Visitors Bureau   n   The Bike Gallery   n   The Nature Conservancy of Oregon   n    Three 
Rivers Land Conservancy   n   Travel Oregon   n   Travel Portland   n    TriMet   n   Trust for 
Public Land   n    Tualatin Hills Parks & Recreation District   n   Urban Greenspaces Institute   
n   US Fish and Wildlife   n   US Forest Service   n   Vancouver Watersheds Council      
Vancouver-Clark Parks & Recreation Dept   n   Washington County Facilities and Parks   n   
Wallis Engineering   n   Washington County   n   Washington County Visitors Association      
Wetlands Conservancy    n   Wilsonville Parks & Recreation

Many organizations have contributed to our success to date. The organizations listed in 
bold have signed-on as formal Intertwine Partners and are the foundation of The Intertwine 
Alliance.
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April 9, 2010

Dear Intertwine Alliance Partners,   

In the spring of 2007 we invited Chicago Mayor Richard Daley and other parks visionaries 
to a “Connecting Green” summit at the Gerding Theater and challenged ourselves to be 
bolder in our aspirations for the region’s network of parks, trails and natural areas. Our 
plan centered on the notion that we might build on years of experience collaborating on 
urban conservation to create a new kind of alliance, one that makes us, both individually 
and collectively, more visible, efficient and effective.  

Since that first Connecting Green summit almost three years ago, dozens of organizations 
and hundreds of civic leaders, elected officials, private executives and professionals from 
many fields have invested time and money in the inter-organizational collaboration we now 
call The Intertwine Alliance. This report is our first formal accounting of results.
The growth of The Intertwine Alliance has been rapid. The Alliance is quickly becoming 
a powerful movement with some important early victories. However, the intention of this 
report is to address both challenges as well as successes. There are two challenges that we 
want to respond to up front. These are questions that even the core group of die-hards 
that has been pushing the Alliance relentlessly forward for three years has, at times, had to 
confront: Is The Intertwine Alliance here to stay? And, will the Alliance help my cause? 

Is The Intertwine Alliance here to stay?

New initiatives come and go. What makes this one different? One clear difference from 
past initiatives is that The Intertwine Alliance is not solely a government program or solely 
a nonprofit initiative, but a collaboration of many partners. It is not dependent on any 
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single agency, organization or leader and hence is far less likely to be swept out with the 
next election or the fortunes of one civic leader or another. Many private firms, nonprofit 
organizations and government agencies have invested their time, money and individual 
leadership to establish the Alliance. Each now has “skin in the game” and a stake in its 
success. Each adds strength and stability. 

Further, as the Alliance continues to demonstrate its viability and effectiveness, partners 
are making increasingly durable investments in it. The Intertwine logo is starting to appear 
on parks signs and on the cover of books and other publications. Government agencies and 
nonprofit organizations are building The Intertwine into their budgets as a regular part of 
how they do business. Alliance partners are investing in The Intertwine for the long term.  
That is not to say that The Intertwine Alliance will not weather some storms as it continues 
to mature as a permanent fixture in the region. For example, one of our principle leaders, 
Intertwine founding visionary David Bragdon, will complete his second and final term as 
Metro Council President in January of 2011. While his platform will change, we certainly 
hope that we will continue to benefit from his leadership. We think, though, that regardless 
of the role that Council President Bragdon or any other individual Intertwine leader 
chooses in the future, the talent pool of committed  leaders and the organizational support 
we now have in place is deep enough to sustain the Alliance.   

Will the Alliance help my cause?

The value proposition offered by the Alliance is clear, and has been borne out by the 
results documented in this report: 

•  We can be more effective as an alliance. We are more efficient and make a 
better case for our cause when we set clear regional priorities and work collaboratively 
towards them. Resources are scarce. We’ve got to create efficiencies by integrating our 
work on conservation, parks, trails, education and communications.

•  We can better connect residents with nature as an alliance. We connect 
more deeply with residents when we join forces to co-brand and co-market the region’s 
natural assets. Acting alone, none of us has the budget to establish a regional brand and 
create a movement; acting collectively, we do.

•  We can attract more investment as an alliance. We are more visible and 
more compelling to funders when we speak with one voice. Despite years of work, we 
are still at the point where the region’s natural areas are as much as 50% ecologically 
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degraded, and at the current pace our trail network will not be completed for more than 
190 years. We can’t succeed without investment and we won’t get the investment we need 
without an alliance.

The Intertwine Alliance is based on the proposition that if we are truly going to create 
the world’s greatest network of parks, trails and natural areas it is going to take more than 
business as usual – it will take a movement. That is what will be required to change the 
transportation paradigm so that trails and other active transportation routes are viewed 
as serious transportation, not just “nice to haves.” It is necessary if we are to change the 
public investment paradigm so that parks, trails and natural areas are recognized as an 
integral element of our community’s essential assets, just like schools, pipes and roads. 
We will need a strong and energized coalition to establish state and national standing for 
urban conservation, so that its special educational opportunities and ecosystem values are 
recognized and attended to. Finally, it will take all of us working together to fully engage 
the residents of the region, ensuring that this and future generations will live healthier,   
happier lives and be better stewards of the natural assets of the Portland-Vancouver 
metropolitan region.

Thank you for being part of that movement and for your interest in this first accounting of 
what we believe will be an enduring and notable success story, both here in the Portland-
Vancouver metropolitan region and nationally.

Sincerely,   

Mike Wetter 
on behalf of The Intertwine Alliance Core Group
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The Intertwine is simultaneously a place,    

a coalition, a strategy and a way of life. 

It gives identity to the network of parks,    

trails and special places that residents 

of the Portland metropolitan region 

have always loved and enjoyed but which have never before 

been holistically presented. It connects and organizes many 

disparate organizations into a unified and effective force. It 

raises the bar on what we believe can be achieved in terms 

of acres restored and acquired, miles of trail built, and the 

quality and number of parks available to the public. Most 

importantly, The Intertwine more deeply connects residents 

with nature.
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What Makes 
The Intertwine Alliance Different?

Seven principles that distinguish our work

The Intertwine Alliance is not just another nonprofit organization; it is a new way of doing 
business. In fact, The Intertwine Alliance is more a movement than an organization. It is 
founded on seven principles:

1. To Connect. We create forums to share information and expertise including 
networking events and an online community. By sharing information and better 
integrating our work we leverage organizational strengths and resources to achieve the 
greatest impact.

2. To Be Inclusive. Our strength is in our coalition. We ensure that there is a seat at the 
table for those who are interested and willing to contribute. While we recognize that not 
every organization can be involved in every decision, our door is always open and we work 
towards consensus on major decisions.

3. To Build the Capacity of Coalition Partners. The purpose of the coalition is to 
integrate, not duplicate; we are a conduit for new resources rather than a new competitor 
for existing funds. The Alliance only performs those tasks that require a coalition or the 
integration of information or plans. Everything else is left to the partners in the coalition 
themselves, ensuring that we help build their capacity. The Alliance leverages the work that 
local, regional, state and federal government agencies and nonprofits are already doing.

“Being part of the Alliance is making us stronger. We are making 
progress on both the regional and the national stage that could 
not have been achieved by another means. These results will only 
continue to compound over time.”

– Meryl Redisch, Executive Director, Audubon Society of Portland
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4. To Keep a Small Footprint. Rather than hire staff and rent office space, Alliance 
partners pitch in and get the work done mostly with existing staff. This arrangement works 
because Intertwine partners recognize that work they do for The Intertwine is an effective 
way to achieve their organization’s mission. 

5. To Bring in More Money. The Intertwine Alliance is effective at bringing in new 
investment because it is able to present clear regional priorities, better leverage funds and 
help build collaborative strategies for implementation. Investors have confidence that their 
funds achieve optimal results.

6.  To Make the Movement Visible. We have established a brand and the collective 
energy that makes it clear there is a movement afoot. By banding together behind a unified 
banner (The Intertwine) we attract new notice from policymakers, funders and the 
residents of the region.

7. To Collaborate. The Alliance adds value by bringing organizations and information 
together in new ways. For example, The Intertwine Alliance is helping bring together 
years of conservation planning work into an integrated regional conservation plan. The 
Alliance is helping integrate parks and trail data, transit information and information about 
restaurants, lodges and art galleries into a single, searchable website. If a project requires 
integration or a coalition, the Alliance is likely the right organization for the job. 
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A Brief History 
of The Intertwine Alliance

How we got where we are today

1989
Citizens meet with 
Metro Councilors 
and local park 
providers leading 
to the creation of 
Metropolitan 
Greenspaces 
Program

1992
First bi-state 
Regional 
Greenspaces 
Master Plan 

1995
First Regional Park Bond 
measure passed with 
over 60% of the vote. 
Over 8,000 acres of 
natural areas purchased

2006
Ad hoc coalition 
forms to support new 
natural areas ballot 
measure

2007
Connecting Green 
Summit (Gerding 
Theatre)

2008
Connecting Green 
Alliance Launch 
(Bridgeport Brewpub)

2008
Tualatin Hills Parks 
and Recreation 
District $100 million 
dollar bond measure 
passes

2009
First trip to DC 
with national 
partners

2009
Parking Day
Public launch of 
The Intertwine

2010
First Council of 
Partners meeting 
(Wallis Engineering. 
Vancouver, WA)

2006
Natural Areas Bond 
measure approved
($227.4 million dollars for 
parks and greenspaces)

Portland-Vancouver 

BI-STATE REGIONAL 
TRAILS SYSTEM PLAN
The Bi-State Regional Trails System Plan will be used to identify, 

plan for and fund the next generation of trail development in the 

Portland, Oregon and Vancouver, Washington metropolitan region. 

To find out more visit www.theintertwine.org

The events leading to today’s formalized alliance date back to the late 1980s, when 
a handful of citizens worked with Metro and local park providers to establish a new 
regional Metropolitan Greenspaces Program. This effort brought elected officials from 
throughout the Portland-Vancouver region together to create a masterplan for a bi-state, 
interconnected system of parks, trails and natural areas.  

Building on that legacy, in 2006 a still ad-hoc coalition of organizations mobilized to 
successfully pass a $227.4 million bond for natural area acquisition in the Portland 
metropolitan region. In May of 2007, this coalition, led by Metro Council President David 
Bragdon, invited a host of parks visionaries from around the US, including Chicago Mayor 
Richard Daley, to a summit in Portland to explore the potential for a much more ambitious 
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agenda. Following that “Connecting Green” summit, a 
core group of park and conservation leaders began regular 
meetings to solidify the emerging coalition. 

In April 2008, in a packed upstairs room of the Bridgeport 
Brewpub on the 20th anniversary of the Metropolitan 
Greenspaces movement, dozens of civic, nonprofit and 
private leaders pledged their support to what was then 
called the “Connecting Green Alliance.” 

The Connecting Green Alliance joined with conservation 
coalitions in Chicago (Chicago Wilderness), Houston 
(Houston Wilderness), Cleveland (the Lake Erie 
Allegheny Partnership for Biodiversity) and, later, Los 
Angeles (Amigos De Los Rios) to begin working with 
federal officials to establish metropolitan conservation 

coalitions as the best practice for federal investment in urban conservation. 

The Alliance organized initiatives in conservation, active transportation, conservation 
education, the regional system (integration and management of parks, trails and natural 
areas) and acquisition, but the most visible of all Alliance projects was the launch of a new 
name, logo and brand. Working with Alliance partner Travel Portland and their branding 
firm, Sockeye Creative, “The Intertwine” was launched as part of the annual “Parking 
Day” celebration in September 2009. 

Lisa Goorjian, Vancouver-Clark Parks 
& Recreation, pledges support for 
the Alliance at a founding meeting at 
Bridgeport Brewpub in April 2008. 
(Photo M. Houck)
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Five Intertwine Initiatives
and the “Core” that Holds It Together

The Intertwine Alliance is organized into five 
interrelated initiatives as illustrated by the 
graphic to the left. The primary objective of these 
initiatives (sometimes called “petals” because 
the diagram resembles a daisy flower) is to help 
Intertwine partners become more effective and 
to increase investment in The Intertwine through 
collaboration, branding, communications, 
networking, strategy, advocacy and by developing 
regional plans and setting priorities. Partner 
organizations may participate in one or more of 
these initiatives.

1. The Conservation Initiative is protecting and restoring the region’s biodiversity 
and fish and wildlife habitats.

2. The Active Transportation Initiative is completing a network of bicycle and 
pedestrian trails and routes spanning the region.

3. The Acquisition Initiative is purchasing and protecting the best remaining land in 
the region to put into public ownership as parks, trails and natural areas.

4. The Regional System Initiative is defining, building and maintaining an 
integrated, world caliber network of parks, trails and natural areas.

5. The Conservation Education Initiative is fostering stewardship by ensuring that 
residents of all ages have high quality opportunities to learn about all elements of The 
Intertwine.

The Intertwine Core ensures there is communication among the initiatives (petals) 
and promotes The Intertwine brand. The “core group,” advocates for policy initiatives and 
funding, facilitates collaboration, convenes research forums and tracks progress towards 
implementing The Intertwine vision.

The Intertwine daisy
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How The Intertwine Alliance 
Is Organized

A COALITION APPROACH IS GETTING RESULTS

There are several ways for individuals and organizations to participate in The Intertwine. 
In fact, The Intertwine is founded on the principle of collective, collaborative action and 
relies on the direct participation of partners. 

Councils. All Intertwine partners are members of “The Intertwine Council of Partners,” 
which meets at least twice a year to help direct Intertwine activities. Other councils may be 
formed to set direction, shape strategy and champion the work of Intertwine “petals.” For 
example, an Executive Council for Active Transportation is made up of public, private and 
nonprofit leaders that champion the Active Transportation petal.

Work Groups. The day-to-day work of each of The Intertwine petals and the work of 
the core is accomplished by work groups of professionals and citizen 
volunteers who provide research, coordination, meeting management, 
event management, planning, analysis and other necessary skills. For 
example, there is a work group that conducts the work of the Intertwine 
Alliance “Core” that is called the “Core Group.” Work groups are 
open to anyone interested in making a commitment to help with the 
work of The Intertwine Alliance.

Forums. Forums are large gatherings of those working on The 
Intertwine or on a particular Intertwine topic or petal. These meetings 
are important opportunities for professionals and citizen volunteers 
to share information and make connections. The “quarterly trails 
meetings” are an example, as are The Intertwine Alliance summits.  
Forums are open to all.

Events.  The Intertwine Alliance uses large-scale events to promote 
and celebrate The Intertwine. The annual “Park(ing) Day” celebration is an international 
event created by art and design collective Rebar in 2005 to celebrate green space in 
the urban environment. At the 2009 Park(ing) Day celebration, more than 20 local 
organizations collaborated to sponsor 17 different Park(ing) Day parks as the public launch 
of The Intertwine throughout our region. These spots were visited by hundreds.

Become a part of a 
growing movement: 
become a partner!
Pledge your support and 
become a partner in the 
coalition. Tell us your interests 
and we’ll help you participate 
in ways that best meet your 
organization’s needs and 
objectives. Contact us at 
csulaski@theintertwine.org 
or (503) 288-5790 for more 
information.
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Intertwine Initiative Updates

Regional System INITIATIVE 
The goal of the Regional System Initiative is to achieve an integrated, world 

caliber interconnected network of parks, trails and natural areas. Local, 

regional and state parks providers are working to set priorities for the care and 

development of the system. In the long term, the Regional System Initiative 

plans to put in place a mechanism by which to plan and pay for parks, trails, 

natural areas and greenways as essential public assets, similar to the approach 

already taken for public services such as transportation, water, land use and 

public safety. 

Current and Recent Projects

Regionwide Signing. Sea Reach,  Ltd. has a contract to complete an Intertwine signage 
plan by the summer of 2010. These signs will complement existing and future signage 
at intertwine sites. This is part of a broader effort, being conducted by The Intertwine 
core group, to brand and market The Intertwine through travel information, advertising, 
websites, maps and events.

System Analysis. This initiative will inventory the region’s parks, trails and natural 
areas, identify needs and document their benefits. Alta Planning has a contract to complete 
this work by the fall of 2010. This project will help The Intertwine Alliance plan for the 
future expansion and funding of the regional parks system.

BI-STATE TRAIL PLAN. A working group 
consisting of the National Park Service’s Rivers 
and Trails Conservation Assistance Program; 
Vancouver-Clark Parks; Metro; and the Urban 
Greenspaces Institute has created the first 
ever Bi-State Regional Trails Plan that will be 
unveiled at the April 9, 2010 The Intertwine 
Alliance summit

Left. A long-term plan is in process but Vancouver-Clark Parks 
& Recreation was eager to get started. The Intertwine logo will 
soon appear on some park signs in Vancouver.
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Intertwine Initiative Updates

Active Transportation INITIATIVE
The goal of the active transportation initiative is to complete a network of bicycle 

and pedestrian trails and routes spanning the region. The total network will span 

more than 900 miles. At current levels of investment, it will take more than 190 

years to complete the network. The Intertwine Alliance has formed an Active 

Transportation Council to pursue federal transportation and stimulus funding, 

as well as local and regional funding, with the goal of significantly accelerating 

the completion of the network. Chaired by Jonathan Nicholas, Vice President 

of Corporate Communications for ODS, the Council includes elected officials, 

corporate executives and civic leaders. 

Current and Recent Projects

Case and strategy. In 2008, 
Metro convened a Blue Ribbon 
Committee for Trails that 
considered the costs and benefits 
of active transportation and 
determined that the region should 
increase its commitment. The 
committee developed a case and 
strategy for active transportation 
and staff mapped, cost-estimated 
and documented twenty major trails. 

Active Transportation 
Corridors. State, regional and 
local government planners are 
working to identify and plan “active 
transportation corridors” that link bicycle and pedestrian routes with transit to help 
travelers create “complete trips.” The strategy is to create high-performing proposals that 
are able to better compete for transportation funding.  

In a partnership with the German Marshall Fund and the Oregon 
Community Foundation, Blue Ribbon Committee members 
studied bicycle and pedestrian systems in Amsterdam and 
Copenhagen.
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New State Fund. The Intertwine’s Active Transportation Initiative helped establish a 
new state trail fund in the Oregon Department of Transportation and has helped increase 
the amount of federal transportation funding from the Metropolitan Transportation 
Improvement Program that is invested in bicycle and pedestrian projects. 

Federal Investment. The Active Transportation Council selected four “active 
transportation corridors” to be submitted for $100 million in federal stimulus funds under 
the Transportation Investment Generating Economic Recovery (TIGER) program. The 
application was not successful, but it is likely that a second application will be submitted.

City of Portland Bicycle Plan. The City of Portland, an Intertwine partner, 
completed the Portland Bicycle Plan for 2030, which would triple the miles of bicycle 
routes in the City over the next 20 years. The City Council adopted the plan on February 
11, 2010. The Council also approved a proposal by Mayor Adams to provide a $20 million 
“kick start” for the plan by cooordinating investments with the Bureau of Environmental 
Services.

Reduce Federal Barriers. The Intertwine Alliance is working with Congressman 
Earl Blumenauer and the office of the US Secretary of Transportation to address federal 
regulations that make it difficult and expensive to build trails and bicycle routes with 
federal funds. The Intertwine Alliance is working with conservation coalitions in Chicago,   
Cleveland, Houston and Los Angeles to respond to a request by the Secretary’s office for 
specific federal regulations that need to be changed.

Kelly Punteney, Friends of 
Clark County, describes 
Vancouver’s Burnt Bridge  
Trail and Greenway to 
participants in the Annual 
Policy Makers Ride.
(Photo M.Houck)
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Intertwine Initiative Updates

Conservation initiative
The goal of the conservation initiative is to protect and restore the region’s 

biodiversity and fish and wildlife habitats. The Intertwine Alliance provides an 

opportunity to unify efforts that are ongoing across the bi-state area and to 

provide a forum to advance conservation outcomes at different scales. From 

urban ecoroofs to oak prairie restoration, the conservation initiative covers 

a broad spectrum of strategies implemented by various partners. Funding 

requests to implement key conservation priorities are pending. 

Current and Recent Projects

 Regional ConservatioN and biodiversity framework. A broad coalition 
of partners, including local, state and federal officials as well as nonprofit leaders, is 
developing a regional conservation and biodiversity framework. This science-based effort 
will identify regional priorities to protect and restore habitat and will be used to attract new 
investment in restoration and conservation activities. The first elements of the framework 
will be complete in the spring of 2011. 

collaborative restoration. Scientists and natural area resource managers 
from around the region are working to develop a better understanding of what kind of 

Overlook Bluff (Before): Invasive species had 
overwhelmed natural vegetaion, degrading the area’s 
ability to support natural systems. 

Overlook Bluff (After): Portland Parks and Recreation 
restoration efforts show dramatic results. (Photos by 
Portland Parks and Recreation)
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restoration – and how much of it – is happening around the Intertwine. They are sharing 
information and best practices that will lead to more effective and integrated restoration 
projects. 

Urban and Rural Reserves Mapping. Local 
nonprofit organizations created the first base map of the 
Portland-Vancouver region’s most significant ecological 
landscapes, which was used by Metro and Clackamas, 
Multnomah and Washington Counties to assess where 
future Urban and Rural Reserves should be located. This 
mapping effort will be updated to create a starting point for 
a regional conservation map. 

Ross Island. Ross Island is undergoing restoration by Ross Island Sand and Gravel 
and City of Portland Bureau of Parks and Recreation to improve fish and wildlife habitat 
through the creation of shallow water resting areas for salmon, emergent wetlands and 
riparian habitat for wildlife. The island is host to one of the region’s bald eagle nesting sites 
and great blue heron nesting colonies.  

Oaks Bottom Wildlife Refuge. Restoration has progressed over the past six years.  
Many acres of Himalayan blackberry, English ivy and clematis have been removed from 
the bluff overlooking the 160-acre refuge and replaced with native shrubs and trees, 
thereby diversifying habitat for the more than 100 species of birds, mammals, amphibians 
and reptiles that migrate through or reside year around in the city’s first official urban 
wildlife refuge.  

Oaks Botom Wildlife Refuge (foreground) and Ross Island (Photo M. Houck)
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Intertwine Initiative Updates

Conservation Education INITIATIVE
The goal of the conservation education initiative is to foster stewardship by 

ensuring that residents of all ages and socio-economic backgrounds have 

high quality opportunities to learn about the environment. There are over 230 

identified providers of educational programming that bring people to The 

Intertwine. Providers are beginning to work together to exchange best practices 

including how to best measure educational outcomes. 

Current and Recent Projects

Outdoor School. In 2008 the Metro Council established a fund of $1.4 million per 
year for the conservation education petal of The Intertwine, with the specific purpose 
of making outdoor school available to more 6th graders.  A grant is pending to the U.S. 
Department of Education to extend outdoor school and follow-up programming to even 
more students, especially the disadvantaged.

Young naturalists on the trail in Oaks Bottom Wildlife Refuge. Photo by M. Houck



The Intertwine Alliance 2010 – 11  Annual Report   l   17

Wild in the City, Exploring The 
Intertwine. The second edition of the highly 
acclaimed Wild in the City:  A Guide to Portland’s 
Natural Areas is in progress. The updated edition 
has a new title: Wild in the City, Exploring The 
Intertwine. The guide will highlight over 100 
parks, natural areas, water trails and hiking paths 
throughout the Portland /Vancouver metropolitan 
region. Exploring The Intertwine’s production 

team includes co-editors Mike Houck, director of the Urban Greenspaces Institute and 
writer M J Cody; Bob Wilson; Martha Gannett, Gannett Design; and Bob Sallinger, 
Director of Portland Audubon’s Conservation Program. Release will be spring, 2011.  

assessing outcomes. There are many educational 
activities currently taking place in the region. For 
example, over one hundred local friends organizations, 
park providers and agencies lead field trips, a well 
established practice for many years. The Conservation 
Education Initiative is working to ensure that 
conservation education efforts are leveraged as much as 
possible, that we use our strengths and assets to reach 
desired audiences and that we are using state-of-the-
art assessment tools to ensure that we achieve greatest 
impact. 

The second edition of the highly acclaimed Wild in the City: A Guide 
to Portland’s Natural Areas is in the works. 

The new edition will be an across-the-board revision featuring:

� Over 100 of the best parks, trails and natural areas for wildlife viewing, hiking, biking, 
canoeing, kayaking or simply contemplating the joys of nature. 

� All new maps

� New natural history essays and inspired pieces by many well-known writers including, 
Robin Cody, Ursula K. Le Guin, Robert Michael Pyle, Kim Stafford and Richard Louv, author 
of Last Child in the Woods.

� Innovative strategies which
cities, agencies and nonprofits
are using to create healthy
urban watersheds and an
ecologically sustainable
metropolitan region.

� Tips for living with wildlife –
how to adapt, preserve and
appreciate the value of wildlife
and greenspaces in an urban
environment. 

� Invaluable resources for
educators and parents who
want to explore the region’s
natural wonders with their
students and children.

The production team includes co-editors Mike Houck, Director of the Urban Greenspaces Institute, 
and writer M.J. Cody; local author and former Audubon nature store manager Bob Wilson; Bob Sallinger,
Audubon Society of Portland’s Conservation Director; and designer Martha Gannett, Gannett Design. 

The new edition, Wild in the City: Exploring The Intertwine will be a comprehensive “must have”
reference and field guide for birdwatchers, hikers, cyclists, paddlers and nature enthusiasts who want 
to explore The Intertwine, the Portland-Vancouver metropolitan region’s network of parks, trails and
natural areas.  

A spring 2011 release is anticipated

Wild in the City
Exploring The Intertwine

 

(Photo M. Houck)
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Intertwine Initiative Updates

Acquisition INITIATIVE
The goal of the Acquisition Initiative is to purchase and protect the best 

remaining land in the region to put into public ownership as parks, trails and 

natural areas. Acquisition is the farthest along of all The Intertwine initiatives, 

with voters approving Metro regional measures in 1995 ($135.6 million) and 

2006 ($227.4 million); a Tualatin Hills Parks and Recreation District measure in 

2008 ($100 million); and a Clark County measure in 2005 (approval for seven 

miles of new trails as part of the creation of the Greater Clark Park District). 

Since 1996 Portland Parks & Recreation has acquired a total of 1,500 acres, 

with about half purchased with funds from the City of Portland’s Park System 

Development Charge Program, which was recently increased.

Current and Recent Projects

Chehalem Ridge Acquisition. Intertwine partners Metro and the Trust for Public 
Land recently purchased 1100 acres on Chehalem Ridge, near Forest Grove, that will one 
day be a major new regional park with areas for family picnics and trails. 

The view from Chehalem Ridge.
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CougAr Creek Woods. In 2009 Vancouver-Clark Parks acquired the Cougar Creek 
Woods, a 10-acre parcel in the Felida Neighborhood of Clark County along the western 
slopes of the Cougar Creek Greenway. Preservation of the site from development will 

provide a community park, trail corridor, riparian 
habitat, surface water management and protection for 
threatened plant species.

Ross Island. In 2007 Ross Island Sand and Gravel 
donated 45 acres of one of Portland’s landscape icons, 
Ross Island.  While the rest of the 300-acre Ross 
Island archipelago remains in private ownership, it is 
hoped that once reclamation is completed in 2013 more 
of the islands will come into public ownership.

Opening Cooper Mountain Regional Park, 2009 (Photo M. Houck)

Family paddle in Ross Island Lagoon 
(Photo M. Houck)
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Communications and Branding 
The goal of the communications and branding element 

of The Intertwine initiative is to implement The Intertwine 

brand such that it becomes a part of everyday life in the 

Portland/Vancouver metropolitan region. An inter-agency 

work group is developing and managing The Intertwine 

branding, marketing and communications strategy. 

Current and Recent Projects

New name, logo and “look and feel.” The Intertwine initiative was originally called 
“Connecting Green.” This name, while perfectly suitable as a name for the initiative, was 
less than ideal as a name for the place. What was needed was a name that could embody 
the spirit of our natural and recreational systems and capture the imagination of the 
region’s residents. “The Intertwine” is a name, logo and brand that accomplishes this. 
Like all Alliance projects, The Intertwine brand was developed collaboratively, with Travel 
Portland serving as project manager and creative work by Sockeye Creative.  

Public launch of the brand. 
“The Intertwine” got its public 
debut on September 18, 2009 in 
conjunction with “Park(ing) Day.” 
Intertwine booklets, buttons, T shirts 
and directional signs were visible 
region-wide as Intertwine partners 
constructed 17 temporary parks 
in parking spaces throughout the 
Portland/Vancouver metropolitan area. 

The Intertwine was also featured on the backs of TriMet buses.

New Website. TheIntertwine.org (phase one) went live in September 2009, featuring 
a resource directory, Intertwine maps and 25 rich Intertwine experiences, from bird 
watching to picnicking to paddling the Willamette Narrows. 
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“Co-branding.” Alliance partners began using “The Intertwine” as a way to 
strengthen their organization’s messaging. This “cobranding” approach, where partner 
communications continue to carry their organization’s name and logo but also tie to The 
Intertwine, helps better connect residents with the full range of opportunities available 
region-wide. The Intertwine is on various partner websites and, thanks to Intertwine 
partner TriMet who is contributing roughly $70,000 worth of ad space, will soon appear 
on TriMet buses. 

Events. The Alliance plans to integrate The Intertwine into existing successful events 
that carry the spirit of The Intertwine, such as Sunday Parkways. 

Fully-featured website. The next iteration of the website is underway. The goal 
is that the next major update will provide interactive tools that help users create their 
own Intertwine experiences integrating parks, trails, natural areas, waterways and other 
amenities. The site will also become the hub of Intertwine Alliance activity with interactive 
forums and project updates. 

From left: Metro President David Bragdon kicks off Park(ing) Day festivities with Metro Councilor Carlotta Collete, 
Gresham Mayor Shane Bemis, Gresham Mayor Jack Hoffman and City Commissioner Nick Fish. Right: Portland 
Monthly story on Park(ing) Day.
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Our Predictions for 2010-11

Five big things that we would like 
to see happen in the coming year

1. New federal funding for Portland/Vancouver conservation 
and parks.
 
In 2009, the Intertwine Alliance joined forces with conservation coalitions in Chicago 
(Chicago Wilderness), Houston (Houston Wilderness), Cleveland (Lake Erie Allegheny 
Partnership) and Los Angeles (Amigos De Los Rios) to establish the Alliance of 
Metropolitan Conservation Coalitions. Intertwine Alliance leaders, along with leaders 
from our partner coalitions, have been meeting with federal officials and members of 
Congress to propose that federal investment in urban conservation and parks be increased 
and that conservation coalitions are the best vehicle to leverage this increased investment. 
By April, 2011, the Alliance would like to see this work come to fruition in the form of new 
federal funding for parks, trails and natural areas in the Portland/Vancouver region and in 
metropolitan regions nationwide. 

2. Launch of an “active living” initiative.

Recent polling by one of our Intertwine partners shows potential public support for a ballot 
measure focused on supporting safe, active lifestyles in neighborhoods and communities. 
Such a measure might provide funding for the neighborhood parks, trails, sidewalks, 

“I am enthusiastic about The Intertwine Alliance movement and 
excited about its future. The Alliance integrates our assets – the 
City’s parks, trails and natural areas – with those in the broader 
region and connects our city bureaus with a coalition of allies 
regionwide. It adds tremendous energy and momentum to our 
collective cause.”

– Nick Fish, Parks Commissioner, City of Portland



The Intertwine Alliance 2010 – 11  Annual Report   l   23

bikeways and other public investments that are essential to The Intertwine. The Intertwine 
Alliance would like to see such a project lift-off in 2010, with a plan to go to the ballot in 
November, 2012.

3. $25 Million for active transportation.
 
In 2009, the Active Transportation Council submitted a proposal to the US Department of 
Transportation for $100 million in economic stimulus funding under the Transportation 
Investment Generating Economic Recovery (TIGER) program. The proposal was not 
successful. However, this year offers a new round of funding and another shot at a large 
federal infusion of active transportation funding. We would like to see the US Department 
of Transportation approve an Alliance application in 2010, putting in place a new “active 
transportation corridor” to serve the residents of the Portland/Vancouver region.

4. The first region-wide conservation plan is completed. 

In 2009, an Intertwine work group of natural resource scientists began developing a 
conservation framework, which will provide the foundational work for the region to set, 
and implement, regional conservation priorities. Completing a regional, multi-stakeholder 
conservation plan that identifies strategies and priorities is no small feat. Our counterparts 
at Chicago Wilderness and Houston Wilderness have done it, and the plans have proven 
extremely effective at mobilizing, focusing and leveraging investment and collective action. 
We’d like to see a plan completed in the next year that integrates conservation, climate 
change, green infrastructure and restoration into a single, strategic conservation plan for 
the region.

5. The Intertwine becomes visible on-the-ground. 

In 2009, the Alliance launched The Intertwine. However, the average person exploring 
the region’s parks, trails and natural areas on any given Saturday morning or on a Tuesday 
lunch hour wouldn’t know it yet. For 2010-11 the Alliance would like to see Intertwine 
logos showing up at festivals and events, on trails and parks signs and on maps and books. 
We’d like to see urban explorers wearing Intertwine day packs and children wearing 
Intertwine shoes. Maybe we are getting a little ahead of ourselves, but we’d like to see The 
Intertwine as a common fixture in the everyday life of the region’s residents.
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MEMO 

DATE:  April 28, 2010 
TO: The Board of Directors 
FROM:  Doug Menke, General Manager 

RE: Resolution Appointing Audit Committee Member

Summary 
Staff requests Board of Directors discussion regarding appointment of an Audit Committee 
member and approval of the attached resolution making the appointment.   

Background 
The Audit Committee was authorized by resolution at the April 7, 2008 Board of Directors 
meeting and consists of three members of the public.  The primary responsibilities of the Audit 
Committee include periodically forming a recommendation regarding the selection of the Park 
District's independent auditors, review of the annual audit plan, monitoring progress and 
compliance, participating in an audit exit conference, presentation of the audit report to the 
Board of Directors, and post audit follow-up.   

Membership for the Committee is drawn from the Board of Directors (1), the District Budget 
Committee (1), and the general public (1).  Bob Scott, Board Secretary, currently fulfills the 
Board position and Elisabeth Zeller fulfills the Budget Committee position.  The term for the 
general public position, previously fulfilled by Kathleen Leader, expired in late 2009 due to an 
initial one-year term limit in order to stagger the Committee members’ terms.  The Board and 
Budget Committee positions will expire in September 2010.  

Advertising for the general public position generated two applications (attached).  Staff 
requests Board of Directors discussion and appointment of one of these applicants to a two-
year term as the general public representative of the Audit Committee, per the attached 
resolution. 

Action Requested 
Board of Directors approval of the Resolution Appointing Audit Committee Member. 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 



RESOLUTION 2010-10 
TUALATIN HILLS PARK & RECREATION DISTRICT, OREGON

A RESOLUTION APPOINTING  
AN AUDIT COMMITTEE MEMBER 

WHEREAS, the Tualatin Hills Park & Recreation District Board of Directors must 
appoint committee members by resolution; and  

WHEREAS, the committee member shall be appointed by the Board for a two-year 
term; and  

WHEREAS, the selected committee member applicant has demonstrated her interest and 
knowledge in the Committee’s area of responsibility. Now, therefore 

THE TUALATIN HILLS PARK & RECREATION DISTRICT RESOLVES AS 
FOLLOWS: 

The Board of Directors approves the appointment of ______________________ 
to the Audit Committee. 

Duly passed by the Board of Directors of the Tualatin Hills Park & Recreation District 
this 10th day of May 2010. 

____________________________________ 
Larry Pelatt, Board President 

____________________________________ 
Bob Scott, Board Secretary 

ATTEST: 

________________________________ 
Jessica Collins 
Recording Secretary 

Page 1 of 1 



Tualatin Hills Park & Recreation District 
Audit Committee Application

Name: Kathleen Leader Date: 04/23/10 
Address:  
Phone:  (w):   
Email:  

Please note you must reside within the Park District’s boundaries and complete a background check 
in order to serve on the Audit Committee.

1. Please explain your interest in serving on the Audit Committee:

I believe that my career in financial management provides me with skills, knowledge and 
experience that would benefit the District. 

I value the mission, services and recreation facilities provided by Tualatin Hills Park & Recreation 
District, and believe that my knowledge and experience will foster the continuation and growth of 
District services in the community. 

2. How long have you lived in the community?

I have lived in Cedar Hills over 8 years. 

3. Have you served on other volunteer committees?  Yes [X]  No  [  ]  If yes, please explain
where, when, and what your responsibilities were:

I am currently the Treasurer for Forest Hills Village Homeowners Association.  I have held this 
position for over seven years.  I am responsible for billing and collection of annual assessments, 
payment of bills monthly, preparation of annual tax statements and banking and investment 
functions.  I participate as a member of the Board developing and enforcing bylaws, covenants and 
restrictions, and guidelines, responding to homeowner concerns, and addressing the needs of the 
Association. 

I was a Board Member for Neighbor Health Clinics, a non-profit organization providing medical 
and dental services to indigent and uninsured individuals in North and South East Portland, from 
1999 through 2002.  I provided governance and direction for the operations and policies of the non-
profit organization and assisted in fund raising opportunities 

4. Have you or your family participated in any District activities?

What:  Pilates Class

When:  Two years ago

Where: Cedar Hills Recreation Center

TUALATIN HILLS PARK & RECREATION DISTRICT



I also jog at least twice a week through the Commonwealth Park and enjoy the lake, scenery and 
people.  In early 1990 I volunteered as a swimming coach for the Special Olympics, and practices 
and events were held at the District’s pool facility on Walker Road. 

5. If employed, what is your occupation?

Accounting Services Manager with Clean Water Services 

6. Please describe any work experience or areas of expertise that you feel would benefit the
Audit Committee:

I have over eleven years in financial management and reporting experience, including six years in 
the local government sector. 

My work experience as the Accounting Services Manager with Clean Water Services and Finance 
Director for the City of Troutdale, City of Wood Village and Holgate Center includes: 

��Develop and administer policies and procedures for accounting, financial management, 
financial information system administration, banking and investment services, purchasing, 
auditing, budget, utility billing, debt administration, financial reporting, internal controls and 
property/liability risk management. 

��Ensure compliance with generally accepted accounting standards and federal, state and local 
laws and regulations affecting fiscal activities and related operations. 

��Prepare and oversee preparation of the Comprehensive Annual Financial Report. 

��Serve as primary liaison with the independent auditors in developing the audit scope and 
responding to auditor’s findings and recommendations. 

��Direct the development of strategic plans for financial activities and prepare financial 
forecasts and models for resource and expenditure issues to ensure that long term financial 
management objectives are met. 

��Direct development of the annual budget, establish and monitor budgetary controls, and 
ensure compliance with Local Budget Law. 

Please return application by April 16, 2010 to: 
Mail: Attn: Jessica Collins, Executive Assistant 

Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax:   503-629-6303 
Email:    jcollins@thprd.org 

ADMINISTRATION OFFICE · 15707 SW Walker Road · Beaverton, Oregon 97006 · (503) 645-6433 · Fax (503) 629-6301 · www.thprd.org 



Tualatin Hills Park & Recreation District 
Audit Committee Application

Name:   Shannon Talbert Date:  4/20/2010 
Address:   
Phone:  

 

Please note you must reside within the Park District’s boundaries and complete a background check 
in order to serve on the Audit Committee.

1. Please explain your interest in serving on the Audit Committee:  As a resident of the district,
and a new participant in district activities, I am interested in volunteering for an organization
where I can give back in my “own backyard”.   Additionally, my children will be active
participants in THPRD programs for the next several years.

2. How long have you lived in the community? 4 years

3. Have you served on other volunteer committees?  Yes [X]  No  [  ]  If yes, please explain
where, when, and what your responsibilities were:

a. Cedar Mill Elementary PTC:  Co-Vice President, 2009 – present
b. The Student Stop School Age Care Program:  Board member & President-elect, 2008

- present
4. Have you or your family participated in any District activities?

What:  Volleyball Camp (daughter) 
When:  Registered for Summer 2010 
Where:  Conestoga Middle School 

5. If employed, what is your occupation?
Sr. Consultant, Corporate Compliance – Legacy Health

6. Please describe any work experience or areas of expertise that you feel would benefit the
Audit Committee:  Both my professional and educational background compliment the audit
committee position.  I have a BS in Leisure Studies and Services from the University of
Oregon and an MPA from Portland State.  I am a corporate compliance professional for
Legacy Health and believe I can offer expertise to the committee drawing on my
professional experience with both regulatory compliance issues and financial compliance
analysis.

Please return application by April 23, 2010 to: 
Mail: Attn: Jessica Collins, Executive Assistant 

Tualatin Hills Park & Recreation District 
15707 SW Walker Road, Beaverton, OR 97006 

Fax:   503-629-6303 
Email:    jcollins@thprd.org 

TUALATIN HILLS PARK & RECREATION DISTRICT

ADMINISTRATION OFFICE · 15707 SW Walker Road · Beaverton, Oregon 97006 · (503) 645-6433 · Fax (503) 629-6301 · www.thprd.org 



 
 

Shannon Talbert 
EDUCATION 

2003 - 2007     Portland State University  Portland, OR
Master of Public Administration 

1989 - 1993     University of Oregon    Eugene, OR 
Bachelor of Science  
Major:  Leisure Studies & Services  
Minor:  Business Administration 

EXPERIENCE

June 2008 – present          Portland, OR 
Senior Corporate Compliance Consultant 
Legacy Health System 
��Support Compliance Officer to ensure regulatory and compliance activities are maintained.  

��Develop appropriate information for reporting to the Compliance Committee and Legacy Board Audit 
Committee.

��Develop and monitor compliance-related education and training for Legacy Health employees and 
physicians.   

��Monitor federal and state legislation and coordinate response to new initiatives requiring the participation of 
more than one Legacy department. 

��Respond to regulatory and corporate compliance questions from Legacy staff; review calls to the 
Compliance Hotline and monitor resolution. 

��Participate in investigations of alleged violations of rules and governmental regulations.  Provide input and 
make recommendations regarding corrective action plans for resolution of compliance issues. 

��Identify potential areas of compliance vulnerability and risk; work in collaboration with leadership to 
coordinate, develop and implement action plans for response to new legislation and resolution of 
problematic issues. 

EXPERIENCE

May 2006 – June 2008                                                                                                                  Portland, OR 
Senior Human Resources Consultant  
Legacy Health System 
��Identified, developed and implemented on-going analytical methodologies that were easily presented to key HR 

leadership regarding both current and future Benefits programs and practices. 
��Performed thorough, complex benefit analyses, complete with findings and recommendations for HR and 

Legacy leadership. 
��Prepared Benefits program financial and statistical analyses, graphs, and presentation materials, and provided 

Shannon Talbert Resume – Page 1 



analytical support for a variety of personnel, including senior management and Benefits leadership. 
��Assisted Benefits program leads and managers by developing, auditing and monitoring Benefits programs. 
��Assisted with evaluating and improving Benefits processes to maximize the efficiency and accuracy of  Benefits 

programs. 
��Provided analytical expertise in benefit design and development and made recommendations for improvement in 

various Benefits programs. 
��Led projects as assigned including the design and implementation of an Employee Benefit Survey, Charter 

Document for the Administrative Committee, Benefit Vendor RFPs, Employee Communication Strategies 
(Focus Groups), Wellness Benefit Pilot Projects and Benefit Budget preparations. 

EXPERIENCE

November 2001 – May 2006         Bend, OR
Manager, Human Resources 
Bend Research, Inc.
��Oversaw all functions of personnel and human resources for a pharmaceutical R&D company with 150 

employees at three facilities.   
��Provided counsel and support to senior management for a wide variety of HR and risk management issues. 
��Oversaw all recruiting and new hire orientations including; job description creation, advertising, applicant 

screening, interview scheduling, post-interview feedback coordination, offers, relocation, and new hire education. 
��Oversaw administration of all benefits including; a self-funded health plan, 125 Plan, 401(k) plan, Profit Sharing 

plan, Group Life, AD&D and LTD, Supplemental Health benefits, Company Stock, and Workers’ Compensation. 
��Coordinated all risk management policy renewals including; business insurance, excess loss insurance, property 

insurance, and workers’ compensation insurance. 
��Worked closely with in-house and outside counsel for legal matters involving benefits, compliance, employment 

law, and immigration for employees requiring Permanent Residence. 
��Created and managed all personnel policies, including the employee handbook, to ensure legal compliance and  

EXPERIENCE

September 1999 – November 2001      Bend, OR 
Benefits Consultant  
Willowbrook Insurance Services, Inc. 
��Partnered with clients’ human resource departments to analyze employee benefit options and recommended 

cost effective solutions. 
��Assisted employers/employees with claim issues and grievance & appeal procedures related to health plans; 

including overseeing formal G&A processes provided by the contractual language in benefit plan documents. 
��Provided training on employee benefits for employers and employees. 
��Coordinated and oversaw all client benefit policy renewals (approximately 200 employers throughout Oregon 

ranging in size from 2 – 800 employees) in private, nonprofit, and public sectors. 
��Consulted on self-insured and fully-insured employer health plans.  Clients included:  Deschutes County, Bend-

LaPine School District, The City of Redmond, Central Oregon Regional Housing Development, and Central 
Oregon Intergovernmental Council.  Assisted with benefit negotiations for labor contracts. 

��Supervised agency office staff. 
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EXPERIENCE

September 1996 – July 1999       Honolulu, HI 
Customer Service Supervisor 
Hawaii Medical Services Association 
��Managed a satellite office for the Customer Service Department.  This organization has over 2,000 employees 

with multiple locations on Oahu and neighbor islands.   
��Supervised operations of 75+ staff members concurrently at two locations.  Supervision responsibilities included; 

employee relations, performance management, rewards and recognition, disciplinary action, mentoring and 
coaching. 

��Served as a member of the Grievance and Appeal Committee for external customer complaints and health 
insurance issues. 

��Resolved elevated service complaints and grievances. 
��Recruited and interviewed new hire prospects. 
��Trained staff on company policy and procedure. 
��Coordinated with managers and supervisors in other departments to help achieve company-wide goals. 
��Provided leadership and vision for direct reports consistent with company mission and goals. 

September 1995 – August 1996       Portland, OR 
Account Executive 
Shared Communications 

March 1994 – October 1994       Flagstaff, AZ   
Golf Professional – seasonal position 
Forest Highlands Golf Club 

July 1993 – December 1993           Portland, OR 
Internship – golf shop assistant 
Pumpkin Ridge Golf Club

Shannon Talbert Resume – Page 3 
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MEMO 

DATE: April 28, 2010 
TO: Doug Menke, General Manager 
FROM:  Hal Bergsma, Director of Planning 

RE: Washington County NW 185th Avenue Road Widening Project/ 
Mid-Block Crossings

Summary 
Staff is requesting Board of Directors review, discussion and input on the proposed 
Washington County NW 185th Avenue road widening project and the potential impacts on 
two District sites, Bethany Lake Park and Allenbach Acres Park.  There is a bond project 
underway that is directly associated with the Washington County road widening project, 
Segment 2 of the Rock Creek Trail. 

Background 
In the summer of 2009, Washington County approached District staff with a proposed 
road improvement project on NW 185th Avenue between Westview High School and NW 
West Union Road.  The proposed road widening and associated improvements are planned 
for construction in 2011.  The project will impact two adjacent park properties, Bethany 
Lake Park and Allenbach Acres Park.  THPRD has a proposed bond project in this location, 
to complete Segment 2 of the Rock Creek Trail (traversing Allenbach Acres Park) and to 
provide safe mid-block crossings across NW 185th Avenue and NW West Union Road. 

The County’s road widening project is in its design phase, as is THPRD’s Rock Creek Trail 
project.  At the time of the road widening, it will be simple and efficient to implement the 
mid-block crossings needed by THPRD as part of the County’s project to ensure that the 
users of Rock Creek Trail may safely cross NW 185th Avenue and NW West Union Road. 

Proposal Request 
Washington County Project Manager, Matt Meier, will make the initial project presentation 
to the Board of Directors at the May 10, 2010 Regular Board Meeting.  Washington 
County has submitted a letter explaining the project, their needs and the preliminary 
impacts to District properties (attached). 

The two agencies see a tremendous partnership opportunity to work together to efficiently 
complete the two projects.  Washington County and THPRD wish to enter into an 
Intergovernmental Agreement (IGA) to coordinate the completion of these two projects. 
Washington County will compensate the District as legally required for the area needed for 

Tualatin Hills Park & Recreation District, 15707 SW Walker Road, Beaverton, Oregon 97006  www.thprd.org 



roadway right-of-way and permanent slope, drainage and utility easements as well as 
temporary construction easements.   
 
The County will be required to do some mitigation and enhancement work as part of their 
project.  Both agencies must plan and coordinate the location of the proposed stormwater 
treatment facility in Bethany Lake Park.  The proposed location will require the relocation 
of a portion of the existing Rock Creek Trail.   
 
The Rock Creek Trail Segment 2 project will require mid-block crossings across both NW 
185th Avenue and NW West Union Road, both in close proximity to the County’s project on 
NW 185th Avenue.  THPRD and the County feel it will be most cost-effective to construct 
the mid-block crossings within the County’s construction project rather than constructing 
them within the bond trail construction project.  THPRD would agree to reimburse the 
County for project management and other associated services.  The County would also be 
reimbursed for the construction costs of the mid-block crossings. 
 
Both agencies are in the process of assembling the detailed information required to develop 
an IGA for consideration for approval by both agencies, which is currently anticipated to be 
before the Board of Directors at their June 21, 2010 Regular Meeting. 
 
Benefits of Proposal 
Washington County will have a large roadway construction project in the precise location 
where THPRD needs a mid-block crossing that requires extensive roadwork.  THPRD will 
benefit from the efficiency and cost savings of being part of a larger project.  The two 
agencies need resources from each other such as land, associated services, project 
reviews, etc., and each project affects the other.  Developing an IGA clarifies and 
formalizes the needs, expectations and commitments of each agency and promotes an 
interagency partnership, which is a Board of Directors goal. 
 
Potential Downside of Proposal 
The proposed County project will require acquisition of right-of-way and easements from 
the Park District that will take away Park District property.  Additionally, any mitigation 
area used for the County project will no longer be available for future mitigation use by the 
Park District. 
 
Action Requested 
No action requested.  Informational report only. 
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April 28, 2010 
 
Board of Directors 
Tualatin Hills Park & Recreation District 
15707 SW Walker Road 
Beaverton, OR  97006 
 
 
Re: WASHINGTON COUNTY NW 185th AVE. WIDENING AND ADJACENT 

TUALATIN HILLS PARK & RECREATION DISTRICT PROPERTIES 
 
 
Dear Board of Directors, 
 
Washington County (County) is planning to construct roadway improvements in 2011 to NW 
185th Ave. adjacent to two Tualatin Hills Park and Recreation District (THPRD) properties, 
Bethany Lake Park and Allenbach Acres.  This letter is to provide the THPRD Board of Directors 
with information regarding the project’s impacts and opportunities regarding THPRD properties 
and programs, and how the two agencies wish to work together. 
 

Background:
The County is planning to widen NW 185th Ave. to five lanes between NW West Union Rd. and 
Westview High School.  This project runs between two THPRD sites, Bethany Lake Park and 
Allenbach Acres Park.  THPRD has a bond project in this location, to complete Segment 2 of 
the Rock Creek Trail and to provide a safe mid-block crossing across NW 185th Avenue and 
NW West Union Rd.  The two agencies see an opportunity to work together in partnership to 
efficiently complete the two projects. 
 
Currently, NW 185th Ave. narrows from a five-lane roadway at both Westview High School and 
West Union Road to a 3-lane roadway.  This configuration lacks the capacity for current and 
future traffic in the Rock Creek/Bethany area. The intersection at NW West Union Rd. also lacks 
capacity.  This section of roadway does not meet Washington County’s roadway standards.  
 
The County’s road widening project is in its design phase, as is THPRD’s Rock Creek Trail 
project.  At the time of the road widening, it will be simple and efficient to implement the mid-
block crossing needed by THPRD to ensure that users of the Rock Creek Trail may safely cross 
NW 185th Ave. and NW West Union Rd. 
 

Proposal: 
The County and THPRD wish to enter into an Intergovernmental Agreement (IGA) to coordinate 
completion of these two projects.   
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Washington County Road Widening Project: 
The County will compensate the District as legally required for the area needed for roadway 
right-of-way and permanent slope, drainage and utility easements as well as a temporary 
construction easement.  The project will impact some of the vegetated corridor adjacent to the 
wetlands.  The County will be required by Clean Water Services (CWS) to mitigate and enhance 
this area. The vegetated corridor mitigation and enhancement will be done adjacent to Bethany 
Lake at a location agreed upon by THPRD staff. The water quality swale will be constructed to 
CWS design standards and positioned on the south bank of the lake within a CWS easement, 
and long-term maintenance will be the responsibility of CWS.  This facility will impact the 
easternmost portion of the existing Rock Creek Trail along Bethany Lake. As recommended by 
THPRD staff, the County will relocate and construct this trail outside of the stormwater facility in 
an alignment approved by THPRD.  A summary of the project impacts to District properties, and 
the estimated easement areas are described in Attachment A.    
 
Mid-block Crossings: 
The Rock Creek Trail Segment 2 project requires mid-block crossings across both NW 185th 
Ave. and NW West Union Rd, both in close proximity to the County’s project on NW 185th Ave.  
These crossings are in the earliest stages of design and must go through an approval process 
with the County.  Preliminary discussions indicate that the crossing of NW 185th Ave. must be a 
fully signalized crossing with a refuge median.  The crossing of NW West Union Rd. should be 
slightly west of the intersection of NW Kahneeta Drive, and would involve a refuge median and 
a flashing beacon.  Both intersections would require other improvements such as signage, 
striping and lighting. The final crossing design and required improvements will be developed in 
the coming months and stamped by a professional traffic engineer.    
 
THPRD staff has requested that the County install the mid-block crossings with the construction 
of the County road improvements because they feel it will be more cost-effective than building 
the crossings with the bond trail construction project.  THPRD would agree to reimburse the 
County for all crossing improvement costs, which will include project management, crossing 
design consulting services, construction management, inspection and all construction related 
costs associated with the two crossings.  
 

The two agencies are in the process of assembling the detailed information required to develop 
an IGA that both agencies can approve.  This involves: 

• Finalizing the roadway and storm drainage design in order to establish the impact areas.  
The preliminary estimates of impact areas have been provided in Attachment A. 

• Getting an appraisal and determining the value of the easements needed for the roadway, 
public utilities and stormwater facilities. 

• Coordinating the trail alignment, crossing location and design with the County’s project. 

• Identifying the scope and cost of street crossing design services, project management 
services, construction management and inspection services.  

Department of Land Use & Transportation · Capital Project Management Division 
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• Detailing review and approval steps and procedures. 

• Outlining the bid process that will be used to bid the mid-block crossing elements to obtain 
accurate pricing for THPRD to reimburse the County. 

  
Washington County wishes to return for approval of the IGA at the June 21, 2010 Board of 
Directors Meeting. 
 
 
 
 
Matt Meier, Project Manager 
 
c: Hal Bergsma, Steve Gulgren, Patty Freeman, Gary Stockhoff, Joe Younkins, Steve Hansen 
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ATTACHMENT A 
 
A summary of the preliminary right-of-way and easement needs and resource impacts to District 
lands (tax lots 1N119BC00400 & 1N224AC03800) follows. 
 
• Right-of-way Needs – The County will need to acquire approximately 4,500 sq. ft. of public 

right-of-way from the District property adjacent to the roadway project. This is needed for 
widening NW 185th Ave., adding bike lanes, constructing sidewalks and extending the 
culvert. The attached Exhibit 1 shows the preliminary right-of-way needed for the project. 
The final width and location of right-of-way will be determined during final design and 
development of the IGA. 

 
• Easements Needs – The County will need to acquire approximately 32,000 sq. ft. of 

easements for public slope, drainage, construction and utility needs throughout this portion 
of the project. The majority of this area is for the water quality swale located just north of the 
District parking lot at Bethany Lake Park. The attached Exhibit 1 shows the preliminary 
easements needed for the project. The final dimensions and location of the project 
easements will be determined during final design and development of the IGA. 

 
• Wetland and Vegetated Buffer Impacts - The widened roadway will result in unavoidable 

wetland and vegetated buffer impacts near the tributary crossing at NW 185th Ave. The total 
wetland area impacted by this project is approximately 5,700 sq. ft (some of which is within 
existing County right-of-way). In addition, there are impacts to the vegetated buffer (4,750 
sq. ft.) as a result of the roadway improvements and the water quality facility construction 
(some of which is within the existing County right-of-way). The County is proposing to use 
payment to provide for the mitigation of the roadway impacts and will be applying for 
applicable federal/state permit approval for this roadway work. Vegetated buffer 
enhancements will be required as part of the water quality swale construction and are also 
shown on Exhibit 2. The County will prepare a final grading and planting plan that meets the 
requirements of CWS and is reviewed by THPRD staff during final design and development 
of the IGA. 

 
A summary of the assumed project needs follows. 
 
Washington County Project Needs: 
• Roadway right-of-way 
• Permanent public drainage easement 
• Permanent public utility easements  
• Temporary construction easements  
 
THPRD Project Needs: 
• Bike and pedestrian mid-block crossing design and management within County right-of-way 
• Construction of bike and pedestrian mid-block crossings within County right-of-way 
• Construction management and inspection of bike and pedestrian mid-block crossings within 

County right-of-way 
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Management Report to the Board 
May 10, 2010 

 
Administration 

Hal Bergsma, Director of Planning 
Jessica Collins, Executive Assistant 

Keith Hobson, Director of Business & Facilities 
 Jim McElhinny, Director of Park & Recreational Services 
Bob Wayt, Director of Communications & Development 
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1. The summer schedule in THPRD parks has become even busier with the City of 

Beaverton's addition of four Wednesday night movies during the month of August.  
The films will be shown August 4 at Autumn Ridge Park, August 11 at Camille 
Park, August 18 at Schiffler Park, and August 25 at Carolwood Park.  Each movie 
will be hosted by at least one neighborhood activities committee.  The City has 
already scheduled four Mayor's picnics in those parks, which are in addition to 
THPRD's Concerts & Theater in the Park series at various parks across the District. 

 
2. The Cedar Mill Farmers Market, sponsored by THPRD, is back for another year at 

Sunset Mall (across NW Cornell Road from Sunset Park).  The market will run every 
Saturday from May 8 to October 30, starting at 8 a.m. each day and going until 1 
p.m.  Visitors will be able to purchase produce, floral bouquets, or homemade items 
from local artisans and crafters.  In addition, live music will be performed each week 
and giveaways will be provided to children. 

 
Aquatics 

Sharon Hoffmeister, Superintendent of Aquatic Program Services 
 
1. On Saturday, April 3, staff held the first ever New Employee Orientation session for 

new part time Aquatics Department staff, at the Dryland Training Center.  The goal 
is to provide an introduction to the Park District from a broad perspective as well as 
a focused view on the Aquatics Department and what their new jobs entail.   

 
2. Aloha-Huber Park K-8 School fourth graders started swim lessons on Monday, April 

19.  There were 66 kids for swim lessons for the first week with another group of 
66 kids in the following week.   

 
3. The Aquatic Center will be hosting some school activities this spring.  The Tualatin 

Valley Junior Academy will be bringing 114 students in Grades 1-6 for swim 
lessons in May.  This will be their third year.  Cove High School, located east of La 
Grande, brought 30 students in for their Senior Trip on April 21-22.  They have 
been doing this for 10 years.  Finally, Elmonica Elementary School will be bringing in 
their 5th graders in June for their year-end celebration.  We will expect 
approximately 200 students. 
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Maintenance 

Dave Chrisman, Superintendent of Maintenance Operations 
 

1. Parks and Athletic Fields mowing fleets are now fully engaged in our spring mowing 
program.  This has been a particularly challenging mowing season due to rapid turf 
growth coupled with extremely wet conditions.  To counter this, staff are utilizing 
the lightweight “Z” mowers and focusing on high demand sports fields.  In some 
cases, extremely wet areas in a mowed park may not be mowed until conditions 
improve.  As conditions improve, more fields will be mowed more frequently and 
we will transition to high production mowing equipment.  
 

2. Preparations are under way for the District’s Community Gardens and Giving     
Garden.  Seasonal preparations at the District’s community gardens (John Marty, 
Harman, Cedar Hills, Eichler) include general clean up and irrigation activation.  At 
two new proposed sites (Ridgewood and Bethany Lake Parks), plans are under way 
to provide water to the site and prepare the plots for planting later this spring.  At 
the District’s Giving Garden (HMT Recreation Complex), staff have tilled the plots, 
developed a planting list and coordinated volunteer gardeners.  The giving garden is 
scheduled for planting the first week of May. 
 

3. Parks staff is working with Beaverton’s American Legion Post 124 in preparations 
for the annual Memorial Day celebration at Memorial Park, Monday, May 31.  The 
Park District assists with the venue preparations including bleacher set up, public 
address system, electrical, commemorative flag installations and other general 
support.  Sidewalk repairs are scheduled for the site, but will not begin until after 
Memorial Day. 

 
Natural Resources & Trails Management 

Bruce Barbarasch, Superintendent of Natural Resources & Trails Management 
 
1. Month of Green.  Staff led a variety of programs to involve and highlight THPRD’s 

Sustainability Program.  Three events called Nature Days in the Parks informed the 
community about local natural resources and trails and reached approximately 400 
people.  Another 400 people participated in a Green Garden Fair and plant sale.   

 
2. Natural Resources Advisory Committee Meeting.  The first Natural Resources 

Advisory Committee met in April.  The group received an overview of the THPRD 
Natural Resources program and will be touring natural areas in May. 

 
3. Bond Activities.  Staff continued restoration activities at Murrayhill Park, 

collaborated with Planning staff on trail and acquisition projects, and sent out public 
meeting notices for proposed projects at Hyland Forest and Chantal Village Parks. 

 
4. Volunteer Report.  Five hundred sixty volunteers worked in ten different parks over 

the last month, including the Bluffs, Willow Creek Nature Park, Brookview, 
Pheasant, Foothills, Bauman, and Vale Parks.  They removed approximately 80 
cubic yards of weeds, did Park Watch, and led nature education programs or Month 
of Green festivities.  Together our volunteers contributed approximately 1,600 
hours of time, valued at approximately $29,000. 
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Planning & Development 
Steve Gulgren, Superintendent of Planning & Development 

 
1. 2008 Bond Measure Update: Planning & Development staff continues to move 

forward on several projects from the next phase of the Bond Master Schedule/ 
project list.  Staff has selected Otak as the consultant for the Camille Park project.  
Staff has completed the negotiation of the final Scope of Work and fees for the 
project and will soon execute the contract and start the project.  Staff has 
completed a review of the Request for Proposal (RFP) submitted by Greenworks for 
the renovation/redevelopment of Pioneer Park and will be seeking approval from the 
General Manager to hire them as the project consultant in the near future.  Staff 
continues to work on the RFP for Vista Brook Park and the HMT ADA/Drop Off 
project, both of which will be released in the near future.  
 

2. Splash Pad Equipment: In January, staff released a RFP to eight splash pad system 
suppliers and, in February, received proposals from five of them.  An internal review 
team made up of staff from several District departments reviewed the proposals and 
recommended Vortex Aquatic Structures International as the firm with the best 
proposal and products.  Staff submitted a proposal to the General Manager 
recommending Vortex as the exclusive splash pad system supplier for a five-year 
product and service agreement with the District.  The General Manager approved 
staff’s recommendation and staff is currently working on developing the product 
and service agreement for execution. 
 

3. Winkelman Park Master Plan: Staff, along with the project consultant, WH Pacific, 
met with the Public Task Force (PTF) on April 1 to review two preliminary master 
plan alternatives to gather input regarding the project.  Staff also hosted a 
neighborhood meeting on April 6 to review the same plans and gather input from 
the general public.  Staff will meet with the internal design team to discuss the 
input received from the PTF and at the neighborhood meeting.  With the input, staff 
will move toward creating a preferred alternate master plan for the site.  The 
preferred alternate master plan will be reviewed with the PTF as well as at a second 
neighborhood meeting to gather additional input.  Currently, the project is scheduled 
to seek Master Plan approval from the Board on August 9. 

 
Programs & Special Activities 

Lisa Novak, Superintendent of Programs & Special Activities 
 

1. The Oregon Travel Council/Oregon Heritage Tree Committee held a dedication on 
April 9 to honor the Elm trees leading to the Gatehouse at the Jenkins Estate.  
About 50 people were in attendance for the dedication and unveiling of the outdoor 
commemorative plaque.  A reception was held at the Gatehouse following the 
dedication ceremony.  Staff appreciated Joe Blowers’ attendance. 

 
2. The Elsie Stuhr Center celebrates Older Americans Month in May with the emphasis 

on health and wellness using the theme “Age Strong! Live Long!”  The programs to 
honor living strong include a Hawaiian May Day Party on May 1, Health and Fitness 
Day, and an invitation to observe classes free of charge. 
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3. The Tennis Center is continuing with the annual plan of building two backboards 
each year.  Park Maintenance staff has just installed the first backboard on the 
single court at Raleigh Park.  Positive feedback is already coming from neighbors. 

 
4. Volunteer Services and Special Events staff have completed Leader In Training 

Experience program interviews.  Ninety applicants will now go through a four-hour 
training session. 

 
Recreation 

Eric Owens, Superintendent of Recreation 
 

1. The newly installed security cameras at Garden Home Recreation Center were able 
to capture someone stealing a coat from the area outside the Garden Home Library. 
Staff recognized the person and Beaverton Police arrested him the next time he 
entered the facility. 

 
2. We have recently started the Body Pump exercise program at Garden Home and 

Cedar Hills Recreation Centers.  There are currently as many as 20 people in one 
class, which provides a new exercise class option that will attract more men to this 
type of program. 

 
Security Operations 

Mike Janin, Superintendent of Security Operations 
 
1. Security Operations reports that, working in conjunction with Maintenance, the cost 

to clean up graffiti shows a savings of $3,204 for the first four months of 2010.  
Cost for January through April was $8130 compared to $11,334 for the same time 
period in 2009.  This dollar amount covers labor, transportation and supplies.  We 
believe increased patrols by Park Watch, cooperative efforts with local law 
enforcement, and quick response by Maintenance to remove the graffiti once 
discovered has had an overall affect on reduction. 

 
Sports 

Scott Brucker, Superintendent of Sports 
 
1. Sports Leagues 

A. Spring Softball leagues began play the week of April 26.  There are 69 Men’s 
teams (76 teams in 2009), 10 Men’s Double Header teams (same in 2009), 19 
Women’s teams (20 teams in 2009) and 53 Coed teams (same in 2009).  

B. Adult kickball registration closes May 7 and Men’s Summer Basketball 
registration closes May 17.  Coed Volleyball has 31 teams this year (20 teams 
in 2009). 

 
2. Special Events: Summer tournaments and special events begin Memorial Day 

Weekend with the Nike Friendship Cup (soccer).  The HMT Recreation Complex has 
a tournament scheduled every weekend between the end of May and the end of 
August 2010.  
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Business Services 
Cathy Brucker, Finance Manager 

Nancy Hartman-Noye, Human Resources Manager 
Mark Hokkanen, Risk and Contract Manager 

Ann Mackiernan, Operations Analysis Manager 
Phil Young, Information Services Manager 

 
2. Registration for summer term began Saturday, April 17 at 8:00 a.m.  Staff 

responded to over 1,500 phone calls on Saturday and our website processed over 
1,900 invoices.  The website performed very well, during the first 30 minutes of 
online registration we averaged one invoice every 1.6 seconds.  This is the first 
registration that we have seen a direct drop in phone-in registrations and a rise in 
web registrations.  Year over year phone-in registrations were down 450 and online 
registrations were up 550. 

 
3. A project kick-off meeting was held with McKinstry on April 21 for the Energy 

Savings Performance Contract (ESPC) project.  Key members of the McKinstry 
construction team were introduced to key District staff, and the project timeline 
was discussed.  It is still anticipated that all projects will be completed by December 
31.  In addition, staff has been finalizing financing information for the ESPC.  The 
rates are very favorable (4.5% range), and will help the District finance the 
improvements within the anticipated energy related savings. 

 
4. The Park Districts Workers’ Compensation Experience Modification Rate will rise 

from 0.82 to 0.84 in FY 2010-11.  For the third year, the leading cause for this rise 
continues to be soft-tissue injuries, and their long-term medical costs.  The 
Experience Modification Rate is used as a multiplier in computing the Park District 
Workers’ Compensation premiums.  It is based on a scale with 1.00 being the 
average incident rate for similar work nationwide.  The Park District continues to be 
below the national average. 

 
5. The on-site workshop Understanding Yourself and Others, was held April 8.  Paul 

Spindel, PSU, conducted two three-hour training sessions.  In this workshop, 
employees learned to understand the differences between people and how to use 
this information to improve effective leadership.  Individual and group exercises 
illustrated how various personality types affect relationships and interpersonal 
communication.  All participants completed the Myers- Briggs personality 
assessment.  Sixty-two employees attended the workshop. 

 
 

 
 
 
 
 
 
 
 
 
 



 
    

Page 6
 of 8

 



 
    

Page 7
 of 8

 



 
  

Page 8
 of 8

 



Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 03/31/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)
GENERAL FUND
 CAPITAL OUTLAY DIVISION
CARRY FORWARD PROJECTS
Off-leash Dog Park Construction 15,000                                           15,000 35,000                     50,000                    50,000                   -                             -                             50,000                   Budget 50,000                   50,000                  -                               -                               
Land Acquisition- Jenkins Estate Right of Way                       90,000                       90,000 -                               90,000                    90,000                   -                             -                             90,000                   Budget 90,000                   90,000                  -                               -                               
John Quincy Adams Young House Renovation 100,000                                           5,000 -                               100,000                  5,000                     85,687                   484                        4,516                     Budget 90,687                   5,000                    9,313                        -                               
Stuhr Center- Bequest Funded Project 75,000                                           63,000 -                               75,000                    63,000                   6,443                     -                             63,000                   Budget 69,443                   63,000                  5,557                        -                               
GIS Development                       40,000                       35,362 (4,492)                      35,508                    30,870                   7,036                     8,653                     22,217                   Budget 37,906                   30,870                  (2,398)                      -                               
Server Replacement -                               -                                                       4,492 4,492                      4,492                     4,482                     -                             Complete 4,482                     4,482                    10                            10                            
Board/Conference Room-Audio                         8,000 6,500                       8,000                       6,500                       1,073                       518                          5,982                       Budget 7,573                     6,500                     427                             -                                 
Software Upgrades 25,000                     25,000                                                    - 25,000                    25,000                   6,420                     2,810                     15,770                   Budget 25,000                   18,580                  -                               6,420                        
Challenge Grant Competitive Fund 30,000                     30,000                                                    - 30,000                    30,000                   -                             4,979                     25,021                   Budget 30,000                   30,000                  -                               -                               
John Marty Park Community Garden 14,750                     5,700                                               2,000 16,750                    7,700                     15,016                   -                             7,700                     Budget 22,716                   7,700                    (5,966)                      -                               
HMT Administration Center Front Office Remodel 15,000                     5,530                                             70,000 85,000                    75,530                   7,576                     17,615                   57,915                   Budget 83,106                   75,530                  1,894                        -                               
BMX Park Maintenance 3,000                       3,000                                                      - 3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
Performance Contract Energy Efficiency Improvements 14,500                     14,500                                                    - 14,500                    14,500                   -                             -                             14,500                   Budget 14,500                   14,500                  -                               -                               
Barnes School Field Irrigation Restoration 35,000                     35,000                                                    - 35,000                    35,000                   -                             1,071                     33,929                   Budget 35,000                   35,000                  -                               -                               
Tennis Center Roof Overlay Panels 20,000                     14,500                                                    - 20,000                    14,500                   5,500                     457                        14,043                   Budget 20,000                   14,500                  -                               -                               
Conestoga Recreation & Aquatic Center Rewire Underwater 47,000                     46,406                                                    - 47,000                    46,406                   4,447                     15,691                   -                             Complete 20,138                   15,691                  26,862                      30,715                      
Athletic Field Turf Renovation 100,000                   95,000                                                    - 100,000                  95,000                   3,244                     94,940                   -                             Complete 98,184                   94,940                  1,816                        60                            
Tennis Court Resurface/Overlay 67,490                     67,490                                                    - 67,490                    67,490                   67,488                   -                             -                             Complete 67,488                   -                           2                              67,490                      
Large Rotary Mower 50,000                     50,000                                           36,000 86,000                    86,000                   -                             82,293                   -                             Complete 82,293                   82,293                  3,707                        3,707                        

TOTAL CARRYOVER PROJECTS                     749,740                     606,988                     143,000                     892,740                     749,988                     209,930                     233,993                     407,593                  851,516                  641,586                         41,224                       108,402 

ATHLETIC FACILITY REPLACEMENT
Resurface Tennis Courts (5 Sites) 90,307                     90,307                    90,307                   -                             90,308                   -                             Complete 90,308                   90,308                  (1)                             (1)                             
Long Jump Court Resurface 2,000                       2,000                      2,000                     -                             1,998                     -                             Complete 1,998                     1,998                    2                              2                              
Athletic Facility Fence Repair 8,300                       8,300                      8,300                     -                             8,726                     -                             Complete 8,726                     8,726                    (426)                         (426)                         
Baseball/Softball Backstop Replacement (1 Site) 3,456                       3,456                      3,456                     -                             3,053                     -                             Complete 3,053                     3,053                    403                           403                           
Basketball Asphalt Pads (2 Sites) 16,000                     16,000                    16,000                   -                             13,315                   -                             Complete 13,315                   13,315                  2,685                        2,685                        
Install Bleacher Backs & Rails 6,600                       6,600                      6,600                     -                             6,168                     -                             Complete 6,168                     6,168                    432                           432                           
Athletic Field Lamps & Ballasts 16,500                     16,500                    16,500                   -                             12,380                   -                             Complete 12,380                   12,380                  4,120                        4,120                        
Garden Home Recreation Center Weight Room Equipment 9,000                       9,000                      9,000                     -                             9,000                     -                             Complete 9,000                     9,000                    -                               -                               

TOTAL ATHLETIC FACILITY REPLACEMENT 152,163                   152,163                   152,163                   -                               144,948                   -                               144,948                 144,948                 7,215                          7,215                          

ATHLETIC FACILITY IMPROVEMENT
Baseball/Softball Field Netting (various sites) 5,000                       5,000                      5,000                     -                             3,144                     207                        Award 3,351                     3,351                    1,649                        1,649                        
Synthetic Turf Magnet 3,500                       3,500                      3,500                     -                             3,470                     -                             Complete 3,470                     3,470                    30                            30                            
Lost Park Water Meter 10,000                     10,000                    10,000                   -                             10,638                   -                             Complete 10,638                   10,638                  (638)                         (638)                         
Sunset Park Asphalt & Drainage Improvement 6,000                       6,000                      6,000                     -                             3,640                     -                             Complete 3,640                     3,640                    2,360                        2,360                        
Sunset Park Athletic Field Drainage 50,171                     50,171                    50,171                   -                             4,703                     45,468                   Budget 50,171                   50,171                  -                               -                               
PCC Recreation Complex Boomless Spray System Support 3,500                       3,500                      3,500                     -                             3,587                     -                             Complete 3,587                     3,587                    (87)                           (87)                           
Cedar Hills Recreation Center Volleyball Standards 2,500                       2,500                      2,500                     -                             1,594                     -                             Complete 1,594                     1,594                    906                           906                           

TOTAL ATHLETIC FACILITY IMPROVEMENT 80,671                     80,671                     80,671                     -                               30,776                     45,675                     76,451                   76,451                   4,220                          4,220                          

PARK AND TRAIL REPLACEMENTS
Drinking Fountains (3 Sites) 19,000                     19,000                    19,000                   -                             10,890                   8,110                     Budget 19,000                   19,000                  -                               -                               
Irrigation (3 Sites) 70,000                     70,000                    70,000                   -                             11,461                   58,539                   Budget 70,000                   70,000                  -                               -                               
Signage (Signage Master Plan Project) 75,000                     75,000                    75,000                   -                             995                        74,005                   Budget 75,000                   75,000                  -                               -                               
Fanno Farm House Fence Replacement 15,000                     15,000                    15,000                   -                             2,280                     12,720                   Budget 15,000                   15,000                  -                               -                               
Forest Hills Park Tables & Benches 1,810                       1,810                      1,810                     -                             -                             1,810                     Budget 1,810                     1,810                    -                               -                               
Jenkins Estate Well & Stable Septic System 28,000                     28,000                    28,000                   -                             713                        27,287                   Budget 28,000                   28,000                  -                               -                               
Concrete Sidewalk Repair (11 Sites) 87,500                     87,500                    87,500                   -                             32,373                   55,127                   Budget 87,500                   87,500                  -                               -                               
Asphalt Path Replacement & Repair (11 Sites) 177,000                   177,000                  177,000                 -                             27,857                   149,143                 Budget 177,000                 177,000                -                               -                               
Waterhouse Bridge Repair 25,000                     25,000                    25,000                   -                             23,735                   -                             Complete 23,735                   23,735                  1,265                        1,265                        
Hiteon Park Play Structure 40,000                     40,000                    40,000                   -                             39,784                   -                             Complete 39,784                   39,784                  216                           216                           
Foothills Park Fence/Fabric -                               -                              -                             -                             1,771                     -                             Complete 1,771                     1,771                    (1,771)                      (1,771)                      
CHRC Fencing -                               -                              -                             -                             1,010                     -                             Complete 1,010                     1,010                    (1,010)                      (1,010)                      

TOTAL PARK AND TRAIL REPLACEMENTS 538,310                   538,310                   538,310                   -                               152,869                   386,741                   539,610                 539,610                 (1,300)                        (1,300)                        

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs
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PARK AND TRAIL IMPROVEMENTS
Memorial Benches 8,000                       8,000                      8,000                     -                             2,544                     5,456                     Budget 8,000                     8,000                    -                               -                               
Bethany Lake Community Garden Expansion 15,000                     15,000                    15,000                   -                             100                        14,900                   Budget 15,000                   15,000                  -                               -                               
Future Community Garden 35,000                     35,000                    35,000                   -                             -                             35,000                   Budget 35,000                   35,000                  -                               -                               
RTP Grant - Fanno Creek Trail Bridge 48,000                     48,000                    48,000                   -                             -                             -                             Budget -                            -                           48,000                      48,000                      
MTIP Grant - Fanno Creek Trail/Hall Crossing 359,000                   359,000                  359,000                 -                             -                             -                             Budget -                            -                           359,000                    359,000                    
LGGP Grant - PCC Recreation Complex Restrooms                       35,000 35,000                    35,000                   -                             -                             -                             Budget -                            -                           35,000                      35,000                      

TOTAL PARK AND TRAIL IMPROVEMENTS                     500,000                     500,000                     500,000                                -                         2,644                       55,356                    58,000                    58,000                       442,000                       442,000 

CHALLENGE GRANTS
Challenge Grants 75,000                     75,000                     75,000                     -                               22,406                     52,594                     Budget 75,000                   75,000                   -                                 -                                 

TOTAL CHALLENGE GRANTS 75,000                     75,000                     75,000                     -                               22,406                     52,594                     75,000                   75,000                   -                                 -                                 

BUILDING REPLACEMENTS
Harman Swim Center Filter Pit Sump Pump                         3,000 3,000                       3,000                       -                               2,855                       -                               Complete 2,855                     2,855                     145                             145                             
Chemtrol Units (2 Pools)                         4,400 4,400                       4,400                       -                               4,606                       -                               Complete 4,606                     4,606                     (206)                           (206)                           
Raleigh Swim Center Skim Gutter Valve                         1,000 1,000                       1,000                       -                               931                          -                               Complete 931                        931                        69                              69                              
Raleigh Swim Center Main Drain Valve                         1,000 1,000                       1,000                       -                               931                          -                               Complete 931                        931                        69                              69                              
Beaverton Swim Center Circulation Pump                         4,400 4,400                       4,400                       -                               -                               4,400                       Budget 4,400                     4,400                     -                                 -                                 
Jenkins Estate Pump House Re-roof                       18,000 18,000                     18,000                     -                               9,934                       -                               Complete 9,934                     9,934                     8,066                          8,066                          
Jenkins Estate Gate House Re-roof                       22,000 22,000                     22,000                     -                               16,794                     -                               Complete 16,794                   16,794                   5,206                          5,206                          
Conestoga Recreation & Aquatic Center Gym Roof Cap                         3,000 3,000                       3,000                       -                               1,523                       1,477                       Budget 3,000                     3,000                     -                                 -                                 
Dryland Training Center Roof                       40,000 40,000                     40,000                     -                               41,718                     -                               Complete 41,718                   41,718                   (1,718)                        (1,718)                        
Aloha Swim Center Metal Roof Coat                       18,000 18,000                     18,000                     -                               21,989                     -                               Complete 21,989                   21,989                   (3,989)                        (3,989)                        
Windows & Doors (9 Sites)                       35,931 35,931                     35,931                     -                               12,858                     23,073                     Budget 35,931                   35,931                   -                                 -                                 
Beaverton Swim Center Shower Room Wall Tile                       16,000 16,000                     16,000                     -                               15,104                     795                          Award 15,899                   15,899                   101                             101                             
Aquatic Swim Center North Windows Recaulk                       16,000 16,000                     16,000                     -                               967                          15,033                     Budget 16,000                   16,000                   -                                 -                                 
Cedar Hills Recreation Center Tile (Room 2 & 3)                       38,000 38,000                     38,000                     -                               19,660                     18,340                     Budget 38,000                   38,000                   -                                 -                                 
Garden Home Recreation Center Tile Floor                         7,500 7,500                       7,500                       -                               7,863                       -                               Complete 7,863                     7,863                     (363)                           (363)                           
Athletic Center Floor Study                       25,000 25,000                     25,000                     -                               3,226                       21,828                     Award 25,054                   25,054                   (54)                             (54)                             
Wood Floor Resurface (4 Sites)                       21,150 21,150                     21,150                     -                               17,348                     -                               Complete 17,348                   17,348                   3,802                          3,802                          
Carpets (4 Sites)                       33,226 33,226                     33,226                     -                               28,474                     -                               Complete 28,474                   28,474                   4,752                          4,752                          
Cedar Hills Recreation Center Lower R/R Vinyl Floor                       15,000 15,000                     15,000                     -                               -                               15,000                     Budget 15,000                   15,000                   -                                 -                                 
Aloha Swim Center Non-Skid Floor (Pool Deck)                       20,000 20,000                     20,000                     -                               20,000                     -                               Complete 20,000                   20,000                   -                                 -                                 
Exterior Painting (4 Sites)                       10,200 10,200                     10,200                     -                               7,486                       2,714                       Budget 10,200                   10,200                   -                                 -                                 
Garden Home Recreation Center Tile Floor (Room 15)                         7,000 7,000                       7,000                       -                               -                               3,600                       Award 3,600                     3,600                     3,400                          3,400                          
Cedar Hills Recreation Center Lighting Shower Rooms                         1,000 1,000                       1,000                       -                               -                               1,000                       Budget 1,000                     1,000                     -                                 -                                 
Cedar Hills Recreation Center Lights (Rooms C1 & D, Lwr Hall                       10,000 10,000                     10,000                     -                               1,373                       8,627                       Budget 10,000                   10,000                   -                                 -                                 
Somerset West Swim Center Interior Light Fixtures                         1,320 1,320                       1,320                       -                               62                            1,258                       Budget 1,320                     1,320                     -                                 -                                 
Athletic Center Pathway Light Fixtures                       23,000 23,000                     23,000                     -                               -                               23,000                     Budget 23,000                   23,000                   -                                 -                                 
HMT Administration Center Skylight (Front Entry)                       38,000 38,000                     38,000                     -                               -                               38,000                     Budget 38,000                   38,000                   -                                 -                                 
Garden Home Recreation Center Beams (Front Entry)                         4,000 4,000                       4,000                       -                               933                          3,067                       Budget 4,000                     4,000                     -                                 -                                 
Window Shades& Blinds (4 Sites)                       43,045 43,045                     43,045                     -                               3,101                       39,944                     Budget 43,045                   43,045                   -                                 -                                 
Sunset Swim Center Window Shades                       12,500 12,500                     12,500                     -                               10,500                     -                               Complete 10,500                   10,500                   2,000                          2,000                          
Athletic Center Gym Divider Curtains ( 5)                       38,000 38,000                    38,000                   -                             36,570                   -                             Complete 36,570                   36,570                  1,430                        1,430                        
Locker Light Fixtures (2 Sites)                       14,000 14,000                    14,000                   -                             10,133                   -                             Complete 10,133                   10,133                  3,867                        3,867                        
Jenkins Estate Main House Dishwasher                         3,700 3,700                      3,700                     -                             -                             3,700                     Budget 3,700                     3,700                    -                               -                               
Garden Home Recreation Center Light Fixtures (Rm 8)                         2,600 2,600                      2,600                     -                             -                             2,600                     Budget 2,600                     2,600                    -                               -                               
Supply Fan Motor (2 Sites)                         9,500 9,500                      9,500                     -                             -                             9,500                     Budget 9,500                     9,500                    -                               -                               
Aloha Swim Center Balcony Fans                         2,200 2,200                      2,200                     -                             813                        1,387                     Budget 2,200                     2,200                    -                               -                               
Exhaust Fans (4 Sites)                       13,500 13,500                    13,500                   -                             -                             13,500                   Budget 13,500                   13,500                  -                               -                               
HMT Administration Center Condensing Unit (Server Room)                         8,500 8,500                      8,500                     -                             1,702                     6,798                     Budget 8,500                     8,500                    -                               -                               
Stuhr Center HVAC Ductwork Cleaning                       11,500 11,500                    11,500                   -                             11,280                   -                             Complete 11,280                   11,280                  220                           220                           
Jenkins Estate Water Tower Heater                         1,150 1,150                      1,150                     -                             616                        -                             Complete 616                        616                       534                           534                           
Garden Home Recreation Center Heat Pump (Library)                       18,000 18,000                     18,000                     11,781                     10,309                     Award 22,090                   22,090                   (4,090)                        (4,090)                        
Schlottman House Heat Pump Units (2 each)                       13,000 13,000                     13,000                     -                               5,461                       7,539                       Budget 13,000                   13,000                   -                                 -                                 
Cedar Hill Recreation Center (2) drinking fountains                         4,000 4,000                      4,000                     -                             3,954                     -                             Complete 3,954                     3,954                    46                            46                            
Jenkins Estate Stable Water Heater                         1,000 1,000                      1,000                     -                             -                             1,000                     Budget 1,000                     1,000                    -                               -                               
Harman Swim Center ADA Drinking Fountain                         2,500 2,500                      2,500                     -                             1,976                     -                             Complete 1,976                     1,976                    524                           524                           
Stuhr Center Garbage Disposal (Kitchen)                         2,600 2,600                      2,600                     -                             2,283                     -                             Complete 2,283                     2,283                    317                           317                           
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BUILDING REPLACEMENTS (continued)
Harman Swim Center Holding Tank (Domestic)                       32,000 32,000                    32,000                   -                             -                             32,000                   Budget 32,000                   32,000                  -                               -                               
Garden Home Recreation Center Batteries Emergency Light System                         2,000 2,000                      2,000                     -                             802                        1,198                     Budget 2,000                     2,000                    -                               -                               
Raleigh Swim Center Security Fence                         2,500 2,500                      2,500                     -                             1,274                     -                             Complete 1,274                     1,274                    1,226                        1,226                        
Beaverton Swim Center Furnace                         5,000 5,000                      5,000                     -                             3,382                     -                             Complete 3,382                     3,382                    1,618                        1,618                        
Jenkins Estate Gate House Furnace                         3,000 3,000                      3,000                     -                             -                             3,000                     Budget 3,000                     3,000                    -                               -                               
Tennis Center Indoor Court Relamp                         4,300 4,300                      4,300                     -                             3,857                     -                             Complete 3,857                     3,857                    443                           443                           
Tennis Center East Air Structure Relamp                         1,300 1,300                       1,300                       -                               1,074                       -                               Complete 1,074                     1,074                     226                             226                             
Jenkins Estate Stove/Oven                                - -                               -                               -                               5,070                       -                               Complete 5,070                     5,070                     (5,070)                        (5,070)                        
AC Lobby Window Tinting                                - -                               -                               -                               2,275                       -                               Complete 2,275                     2,275                     (2,275)                        (2,275)                        

TOTAL BUILDING REPLACEMENTS                     688,522                     688,522                     688,522                                -                     354,539                     313,687                  668,226                  668,226                         20,296                         20,296 

BUILDING IMPROVEMENTS
Asbestos Abatement (2 Sites) 9,000                       9,000                       9,000                       -                               2,550                       6,450                       Budget 9,000                     9,000                     -                                 -                                 
Chemical Storage Sheds (3 Sites) 5,000                       5,000                       5,000                       -                               -                               5,000                       Budget 5,000                     5,000                     -                                 -                                 
Aluminum Folding Tables for Special Events 3,500                       3,500                       3,500                       -                               3,319                       -                               Complete 3,319                     3,319                     181                             181                             
Nature Park Interpretative Center Office Furniture 1,000                       1,000                       1,000                       -                               231                          769                          Budget 1,000                     1,000                     -                                 -                                 
Jenkins Estate Enclosed Metal Dish Storage Cabinets 2,700                       2,700                       2,700                       -                               2,340                       -                               Complete 2,340                     2,340                     360                             360                             
Vent Ductwork at Tennis Center -                               -                               -                               -                               1,726                       -                               Complete 1,726                     1,726                     (1,726)                        (1,726)                        

TOTAL BUILDING IMPROVEMENTS 21,200                     21,200                     21,200                     -                               10,166                     12,219                     22,385                   22,385                   (1,185)                        (1,185)                        

ENERGY SAVINGS PERFORMANCE CONTRACT
Energy Saving Improvements 3,000,000                3,000,000                3,000,000                -                               -                               1,675,000                Award 1,675,000              1,675,000              1,325,000                   1,325,000                   

TOTAL ENERGY SAVINGS PERFORMANCE CONTRACT 3,000,000                3,000,000                3,000,000                -                               -                               1,675,000                1,675,000              1,675,000              1,325,000                   1,325,000                   

ADA PROJECTS
Garden Home Recreation Center ADA Accessible Indoor Play 1,000                       1,000                       1,000                       -                               1,000                       -                               Complete 1,000                     1,000                     -                                 -                                 

TOTAL ADA PROJECTS 1,000                       1,000                       1,000                       -                               1,000                       -                               1,000                     1,000                     -                                 -                                 
TOTAL CAPITAL OUTLAY DIVISION 749,740                   606,988                   5,199,866                5,949,606                5,806,854                209,930                   953,341                   2,948,865                -                     4,112,136              3,902,206              1,837,470                   1,904,648                   
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INFORMATION SERVICES DEPARTMENT
Workstations 65,000                     65,000                     65,000                     -                               34,566                     30,434                     Budget 65,000                   65,000                   -                                 -                                 
Servers (Kronos, CRA, Unity, (3) Telephone) 35,000                     35,000                     35,000                     -                               27,030                     7,970                       Budget 35,000                   35,000                   -                                 -                                 
LAN/WAN equipment 35,000                     35,000                     35,000                     -                               -                           29,070                     Award 29,070                   29,070                   5,930                          5,930                          
Printers/network printers 5,000                       5,000                       5,000                       -                               1,408                       3,592                       Budget 5,000                     5,000                     -                                 -                                 
FAX- IP based solution 3,000                       3,000                       3,000                       -                               -                           1,037                       Award 1,037                     1,037                     1,963                          1,963                          
Software- Misc. Applications, Development & Network 20,000                     20,000                     20,000                     -                               3,523                       16,477                     Budget 20,000                   20,000                   -                                 -                                 
Computer Workstation & Telephone for Front Desk 3,400                       3,400                       3,400                       -                               -                           -                               Complete -                            -                            3,400                          3,400                          
Computer Workstation for Athletic Center 500                          500                          500                          -                               -                           500                          Budget 500                        500                        -                                 -                                 
Selectron Upgrade 4,000                       4,000                       4,000                       -                               3,992                       1,000                       Award 4,992                     4,992                     (992)                           (992)                           
Kronos Update 26,760                     26,760                     26,760                     -                               19,097                     6,405                       Award 25,502                   25,502                   1,258                          1,258                          

TOTAL INFORMATION TECHNOLOGY IMPROVEMENTS 197,660                   197,660                   197,660                   -                               89,616                     96,485                     186,101                 186,101                 11,559                        11,559                        

TOTAL INFORMATION SYSTEMS DEPARTMENT -                               -                               197,660                   197,660                   197,660                   -                               89,616                     96,485                     186,101                 186,101                 11,559                        11,559                        

MAINTENANCE DEPARTMENT

BUILDING EQUIPMENT REPLACEMENT
Conestoga Recreation/Aquatic Center Pressure Washer 2,000                       2,000                       2,000                       -                               1,540                       -                               Complete 1,540                     1,540                     460                             460                             
Stuhr Center Pressure Washer 2,000                       2,000                       2,000                       -                               1,620                       -                               Complete 1,620                     1,620                     380                             380                             
Somerset West Swim Center Vacuum 1,500                       1,500                       1,500                       -                               1,500                       -                               Complete 1,500                     1,500                     -                                 -                                 
Conestoga Recreation/Aquatic Center Carpet Extractor 1,800                       1,800                       1,800                       -                               1,080                       -                               Complete 1,080                     1,080                     720                             720                             
Garden Home Recreation Center Propane Floor Buffer 4,000                       4,000                       4,000                       -                               3,897                       -                               Complete 3,897                     3,897                     103                             103                             
Sunset Swim Center Ladder (Upper Roof Access) 2,500                       2,500                       2,500                       -                               1,772                       -                               Complete 1,772                     1,772                     728                             728                             
Conestoga Recreation/Aquatic Center Water Feature Remote Control 1,600                       1,600                       1,600                       -                               828                          -                               Complete 828                        828                        772                             772                             
Conestoga Recreation/Aquatic Center One-Man Lift 8,000                       8,000                       8,000                       -                               6,596                       -                               Complete 6,596                     6,596                     1,404                          1,404                          
Athletic Center Pressure Washer 1,500                       1,500                       1,500                       -                               -                               1,284                       Award 1,284                     1,284                     216                             216                             

TOTAL BUILDING EQUIPMENT REPLACEMENT 24,900                     24,900                     24,900                     -                               18,833                     1,284                       20,117                   20,117                   4,783                          4,783                          

FLEET REPLACEMENTS
Utility Vehicles (3) Electric Gators 30,000                     30,000                     30,000                     -                               19,976                     -                               Complete 19,976                   19,976                   10,024                        10,024                        
Bunker Rake 9,500                       9,500                       9,500                       -                               10,140                     -                               Complete 10,140                   10,140                   (640)                           (640)                           
Aerator / Seeder 13,500                     13,500                     13,500                     -                               11,257                     -                               Complete 11,257                   11,257                   2,243                          2,243                          
Large Rotary Mower 86,000                     86,000                     86,000                     -                               82,293                     -                               Complete 82,293                   82,293                   3,707                          3,707                          
Trim Rotary Mowers (2) 22,000                     22,000                     22,000                     -                               23,577                     -                               Complete 23,577                   23,577                   (1,577)                        (1,577)                        
Utility Vehicle Toro 3300D Workman 22,000                     22,000                     22,000                     -                               19,219                     -                               Complete 19,219                   19,219                   2,781                          2,781                          
Full Size Pickups (4) 79,000                     79,000                     79,000                     -                               80,557                     -                               Complete 80,557                   80,557                   (1,557)                        (1,557)                        
Compact Pickups (3) 42,000                     42,000                     42,000                     -                               45,711                     -                               Complete 45,711                   45,711                   (3,711)                        (3,711)                        
Spreader                          4,000                       4,000                       4,000                       -                               3,611                       -                               Complete 3,611                     3,611                     389                             389                             
15-passenger van 25,500                     25,500                     25,500                     -                               24,350                     -                               Complete 24,350                   24,350                   1,150                          1,150                          
Blower 7,200                       7,200                       7,200                       -                               6,325                       -                               Complete 6,325                     6,325                     875                             875                             

TOTAL  FLEET REPLACEMENTS 340,700                   340,700                   340,700                   -                               327,016                   -                               327,016                 327,016                 13,684                        13,684                        

TOTAL MAINTENANCE DEPARTMENT -                               -                               365,600                   365,600                   365,600                   -                               345,849                   1,284                       347,133                 347,133                 18,467                        18,467                        

GRAND TOTAL GENERAL FUND 749,740                   606,988                   5,763,126                6,512,866                6,370,114                209,930                   1,388,806                3,046,634                -                     4,645,370              4,435,440              1,867,496                   1,934,674                   
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Tualatin Hills Park and Recreation District
Monthly Capital Project Report
Estimated Cost vs. Budget   

Through 03/31/10   

Description
Prior Year Budget 

Amount
Budget Carryover to 

Current Year

New Funds 
Budgeted in Current 

Year
Cumulative Project 

Budget
Current Year 

Budget Amount
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete 
 Basis of 
Estimate 

 Project 
Cumulative  Current Year  Project Cumulative  Current Year 

(1) (2) (3) (1+3) (2+3) (4) (5) (6) (4+5+6) (5+6)

Est. Cost (Over) Under BudgetProject Budget Project Expenditures Estimated Total Costs

SDC FUND
LAND ACQUISITION
Land Acquisition (FY 09) 335,000                   335,000                   (274,367)                  60,633                     60,633                     -                               12,107                     48,526                     Budget 60,633                   60,633                   -                                 -                                 
Land Acquisition (FY 10) -                               -                               -                               -                               -                               -                               1,578                       (1,578)                      Budget -                            -                            -                                 -                                 
Bonny Slope/BSD Land Acquisition -                               -                               350,000                   350,000                   350,000                   -                               395,000                   -                               Complete 395,000                 395,000                 (45,000)                      (45,000)                      
Church of Christ Property -                               274,367                   274,367                   274,367                   -                               274,367                   -                               Complete 274,367                 274,367                 -                                 -                                 
Southwest Quadrant Acquisition -                               -                               765,000                   765,000                   765,000                   -                               750,318                   -                               Complete 750,318                 750,318                 14,682                        14,682                        
Southeast Quadrant Acquisition 250,000                   250,000                   250,000                   -                               -                               250,000                   Budget 250,000                 250,000                 -                                 -                                 
TOTAL LAND ACQUISITION 335,000                   335,000                   1,365,000                1,700,000                1,700,000                -                               1,433,370                296,948                   -                     1,730,318              1,730,318              (30,318)                      (30,318)                      

IMPROVEMENT/DEVELOPMENT PROJECTS
PCC Rock Creek Construction (related costs) -                               -                               -                               -                               -                               -                               58,629                     -                               Complete 58,629                   58,629                   (58,629)                      (58,629)                      
Beaverton Powerline Trail Segments 7-11 802,500                   -                               -                               802,500                   -                               469,227                   468,742                   247,060                   Award 1,185,029              715,802                 (382,529)                     (715,802)                     
Synthetic Turf Field Matching Funds 800,000                   600,000                   -                               800,000                   600,000                   200,000                   -                               600,000                   Budget 800,000                 600,000                 -                                 -                                 
Fanno Creek Trail 1,311,950                1,261,950                -                               1,311,950                1,261,950                223,128                   40,835                     1,221,115                Budget 1,485,078              1,261,950              (173,128)                     -                                 
MTIP Grant Match for Westside Trail 40,000                     40,000                     -                               40,000                     40,000                     283                          -                               40,000                     Budget 40,283                   40,000                   (283)                           -                                 
Winkleman Park Initial Site Improvements -                               -                               70,000                     70,000                     70,000                     -                               38,375                     31,625                     Budget 70,000                   70,000                   -                                 -                                 
Bonny Slope/BSD Trail Development 175,000                   175,000                   -                               175,000                   175,000                   47                            -                               175,000                   Budget 175,047                 175,000                 (47)                             -                                 
LWCF Grant Match/Schiffler Park Pavillion 40,000                     40,000                     10,000                     50,000                     50,000                     -                               -                               50,000                     Budget 50,000                   50,000                   -                                 -                                 
Jackie Husen Park Construction 190,844                   190,844                   -                               190,844                   190,844                   -                               -                               190,844                   Budget 190,844                 190,844                 -                                 -                                 
PCC Rec Complex Site Amenities -                               -                               72,000                     72,000                     72,000                     -                               19,958                     52,042                     Budget 72,000                   72,000                   -                                 -                                 
MTIP Grant Match-Fanno Creek Trail/Hall Blvd Crossing -                               -                               41,000                     41,000                     41,000                     -                               41,000                     Budget 41,000                   41,000                   -                                 -                                 
LGGP Grant Match-PCC Restroom -                               -                               35,000                     35,000                     35,000                     -                               35,000                     Budget 35,000                   35,000                   -                                 -                                 
RTP Grant Match-Fanno Creek Bridge -                               -                               12,000                     12,000                     12,000                     -                               12,000                     Budget 12,000                   12,000                   -                                 -                                 
Winkleman Park Master Plan -                               -                               100,000                   100,000                   100,000                   40,161                     59,839                     Budget 100,000                 100,000                 -                                 -                                 
Undesignated Projects -                               -                               2,286,965                2,286,965                2,286,965                -                               -                               -                               Budget -                            -                            2,286,965                   2,286,965                   
TOTAL DEVELOPMENT/IMPROVEMENT PROJECTS 3,360,294                2,307,794                2,626,965                5,987,259                4,934,759                892,685                   666,700                   2,755,525                4,314,910              3,422,225              1,672,349                   1,512,534                   

Total - SDC Fund
3,695,294                2,642,794                3,991,965                7,687,259                6,634,759                892,685                   2,100,070                3,052,473                6,045,228              5,152,543              1,642,031                   1,482,216                   

KEY
Budget Estimate based on original budget - not started and/or no basis for change

Reallocated Project Scope has been reduced to provide funding for another project
Award Estimate based on Contract Award amount or quote price estimates

Complete Project completed - no additional estimated costs to complete.
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 03/31/10

Description
Initial Project 

Budget Adjustments
Current Project 

Budget
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 
(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

BOND CAPITAL PROJECTS FUND

LAND ACQUISITION
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             92,935                    1,407,065               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Neighborhood Park                  1,500,000                                 - 1,500,000                 -                             -                             1,500,000               1,500,000               -                                       
New Community Park 10,000,000                                               - 10,000,000               -                             6,850                      9,993,150               10,000,000             -                                       
Natural Area Acquisitions 8,400,000                                                 - 8,400,000                 -                             -                             8,400,000               8,400,000               -                                       
New Linear Park and Trail Acquisitions 1,200,000                                                 - 1,200,000                 -                             11,443                    1,188,557               1,200,000               -                                       
Community Center Site Acquisition 5,000,000                                                 - 5,000,000                 -                             -                             5,000,000               5,000,000               -                                       

TOTAL LAND ACQUISITION                33,600,000                                 -                33,600,000                                 -                    111,228               33,488,772               33,600,000                                        - 

NEW/REDEVELOPED NEIGHBORHOOD PARKS
AM Kennedy Park 1,285,250                                             - 1,285,250                 2,072                      63,200                    1,219,978               1,285,250               -                                       
Barsotti Park 1,285,250                                             - 1,285,250                 -                             -                             1,285,250               1,285,250               -                                       
Kaiser Ridge Park 771,150                                                - 771,150                    -                             -                             771,150                  771,150                  -                                       
Roy Dancer Park 771,150                                                - 771,150                    -                             155                         770,995                  771,150                  -                                       
Roger Tilbury Memorial Park 771,150                                                - 771,150                    -                             -                             771,150                  771,150                  -                                       
Cedar Mill Park 1,125,879                                                 - 1,125,879                 -                             -                             1,125,879               1,125,879               -                                       
Camille Park 514,100                                                    - 514,100                    -                             5,510                      508,590                  514,100                  -                                       
Somerset West Park 1,028,200                                                 - 1,028,200                 -                             -                             1,028,200               1,028,200               -                                       
Pioneer Park 514,100                                                    - 514,100                    -                             1,839                      512,261                  514,100                  -                                       
Vista Brook Park 514,100                                                    - 514,100                    -                             889                         513,211                  514,100                  -                                       
Westside Waterhouse Trail Connection 1,542,300                                                 - 1,542,300                 974                         6,777                      1,534,549               1,542,300               -                                       
Nature Park Old Wagon Trail 359,870                                                    - 359,870                    223                         14,427                    345,220                  359,870                  -                                       
NE Quadrant Trail - Bluffs 257,050                                                    - 257,050                    951                         104                         255,995                  257,050                  -                                       

TOTAL NEW/REDEVELOPED NEIGHBORHOOD PARKS 10,739,549               -                               10,739,549               4,220                      92,901                    10,642,428             10,739,549             -                                       

NEW/REDEVELOPED COMMUNITY PARKS
SW Community Park 7,711,500                                                 - 7,711,500                 -                             877                         7,710,623               7,711,500               -                                       
Cedar Hills Park 6,194,905                                                 - 6,194,905                 2,346                      73,784                    6,118,775               6,194,905               -                                       
Schiffler Park 3,598,700                                                 - 3,598,700                 2,477                      125,070                  3,471,153               3,598,700               -                                       

TOTAL NEW/REDEVELOPED COMMUNITY PARKS 17,505,105               -                               17,505,105               4,823                      199,731                  17,300,551             17,505,105             -                                       

TRAILS/LINEAR PARKS
Westside Trail Segments 1, 4, & 7 4,267,030                                                 - 4,267,030                 1,334                      126,403                  4,139,293               4,267,030               -                                       
Jordan/Jackie Husen Park 1,645,120                                                 - 1,645,120                 1,508                      56,867                    1,586,745               1,645,120               -                                       
Lowami Hart Woods Park 822,560                                                    - 822,560                    1,708                      38,693                    782,159                  822,560                  -                                       
Rock Creek & North Bethany Trails 2,262,040                                                 - 2,262,040                 1,273                      35,156                    2,225,611               2,262,040               -                                       
Waterhouse Trail Segments 1, 5 and West Spur 3,804,340                                                 - 3,804,340                 3,273                      132,472                  3,668,595               3,804,340               -                                       

TOTAL TRAILS/LINEAR PARKS 12,801,090               -                               12,801,090               9,096                        389,591                    12,402,403               12,801,090               -                                        

YOUTH ATHLETIC FIELDS
Winkleman Park 514,100                                                    - 514,100                    394                           1,006                        512,700                    514,100                    -                                        
Meadow Waye Park 514,100                                                    - 514,100                    1,504                        43,041                      469,555                    514,100                    -                                        
New Fields in NW Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        
New Fields in NE Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        
New Fields in SW Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        
New Fields in SE Quadrant 514,100                                                    - 514,100                    -                               -                               514,100                    514,100                    -                                        

TOTAL YOUTH ATHLETIC FIELDS 3,084,600                 -                               3,084,600                 1,898                        44,047                      3,038,655                 3,084,600                 -                                        

Project Budget Project Expenditures

Page 1 of 3 



Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 03/31/10

Description
Initial Project 

Budget Adjustments
Current Project 

Budget
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 
(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

FACILITY EXPANSIONS AND IMPROVEMENTS
Structural Upgrades at several facilities 5,141,000                                                 - 5,141,000                 93,819                      44,288                      5,002,893                 5,141,000                 -                                        
Sunset Swim Center Structural Upgrades and parking lot 1,135,133                                                 - 1,135,133                 -                               10,381                      1,124,752                 1,135,133                 -                                        
Sunset Swim Center Air Handling Tunnel/Pool Tank 514,100                                                    - 514,100                    285,918                    8,362                        -                               294,280                    219,820                            
Elsie Stuhr Center Expansion 1,542,300                                                 - 1,542,300                 3,225                        70,895                      1,468,180                 1,542,300                 -                                        
Conestoga Recreation & Aquatic Center Expansion 5,449,460                                                 - 5,449,460                 5,506                        183,586                    5,260,368                 5,449,460                 -                                        
Aloha ADA Dressing Rooms 123,384                                                    - 123,384                    74                            178,154                    -                               178,228                    (54,844)                             
Aquatics Center ADA Dressing Rooms 133,666                                                    - 133,666                    215                           7,248                        126,203                    133,666                    -                                        
Athletic Center HVAC Upgrades 514,100                                                    - 514,100                    5,007                        238,808                    78,147                      321,962                    192,138                            
HMT ADA Parking and other site improvement 950,057                                                    - 950,057                    -                               10,961                      939,096                    950,057                    -                                        
ADA Improvements - numerous sites 293,037                                                    - 293,037                    -                               15,794                      277,243                    293,037                    -                                        

TOTAL FACILITY EXPANSION AND IMPROV. 15,796,237               -                               15,796,237               393,764                    768,477                    14,276,882               15,439,123               357,114                            

REPLACEMENTS AND IMPROVEMENTS
Play Structure Replacements at 11 sites 810,219                                                    - 810,219                    3,788                        399,804                    406,627                    810,219                    -                                        
Bridge/Boardwalk Replacements at 6 sites 244,712                                                    - 244,712                    -                               -                               244,712                    244,712                    -                                        
Irrigation Replacement at Roxbury Park 49,354                                                      - 49,354                      -                               41,902                      -                               41,902                      7,452                                
Pedestrian Path Replacement at 3 sites 116,188                                                    - 116,188                    -                               5,078                        111,110                    116,188                    -                                        

TOTAL REPLACEMENTS AND IMPROVEMENTS 1,220,473                 -                               1,220,473                 3,788                        446,784                    762,449                    1,213,021                 7,452                                

NATURAL RESOURCES PROJECTS
Roger Tilbury Memorial Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Cedar Mill Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Jordan/Jackie Husen Park 308,460                                                    - 308,460                    -                               -                               308,460                    308,460                    -                                        
NE/Bethany Meadows Trail Habitat Connection 246,768                                                    - 246,768                    -                               -                               246,768                    246,768                    -                                        
Kaiser Ridge Park 10,282                                                      - 10,282                      -                               -                               10,282                      10,282                      -                                        
Allenbach Acres Park 41,128                                                      - 41,128                      -                               38                            41,090                      41,128                      -                                        
Crystal Creek Park 246,768                                                    - 246,768                    -                               -                               246,768                    246,768                    -                                        
Foothills Park 61,692                                                      - 61,692                      -                               163                           61,529                      61,692                      -                                        
Commonwealth Lake Park 41,128                                                      - 41,128                      -                               883                           40,245                      41,128                      -                                        
Nature Park 30,846                                                      - 30,846                      -                               176                           30,670                      30,846                      -                                        
Pioneer Park 10,282                                                      - 10,282                      -                               7                              10,275                      10,282                      -                                        
Whispering Woods Park 51,410                                                      - 51,410                      -                               1,290                        50,120                      51,410                      -                                        
Willow Creek Nature Park 20,564                                                      - 20,564                      -                               432                           20,132                      20,564                      -                                        
AM Kennedy Park 30,846                                                      - 30,846                      -                               -                               30,846                      30,846                      -                                        
Camille Park 77,115                                                      - 77,115                      -                               -                               77,115                      77,115                      -                                        
Vista Brook Park 20,564                                                      - 20,564                      -                               -                               20,564                      20,564                      -                                        
Greenway Park/Koll Center 61,692                                                      - 61,692                      -                               19                            61,673                      61,692                      -                                        
Bauman Park 82,256                                                      - 82,256                      -                               33                            82,223                      82,256                      -                                        
Fanno Creek Park 162,456                                                    - 162,456                    -                               -                               162,456                    162,456                    -                                        
Hideaway Park 41,128                                                      - 41,128                      -                               -                               41,128                      41,128                      -                                        
Murrayhill Park 61,692                                                      - 61,692                      -                               10,848                      50,844                      61,692                      -                                        
Hyland Forest Park 71,974                                                      - 71,974                      -                               13,371                      58,603                      71,974                      -                                        
Cooper Mountain Area 205,640                                                    - 205,640                    -                               -                               205,640                    205,640                    -                                        
Winkleman Park 10,282                                                      - 10,282                      -                               -                               10,282                      10,282                      -                                        
Lowami Hart Woods Park 287,896                                                    - 287,896                    -                               91                            287,805                    287,896                    -                                        
Rosa/Hazeldale Parks 28,790                                                      - 28,790                      -                               275                           28,515                      28,790                      -                                        
Mt Williams Park 102,820                                                    - 102,820                    -                               -                               102,820                    102,820                    -                                        
Jenkins Estate 154,230                                                    - 154,230                    -                               655                           153,575                    154,230                    -                                        
Summercrest Park 10,282                                                      - 10,282                      -                               655                           9,627                        10,282                      -                                        
Morrison Woods Park 61,692                                                      - 61,692                      -                               -                               61,692                      61,692                      -                                        
Interpretive Sign Network 339,306                                                    - 339,306                    -                               -                               339,306                    339,306                    -                                        
Beaverton Creek Trail 61,692                                                      - 61,692                      -                               -                               61,692                      61,692                      -                                        
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Tualatin Hills Park and Recreation District
Monthly Bond Capital Projects Report
Estimated Cost vs. Budget
Through 03/31/10

Description
Initial Project 

Budget Adjustments
Current Project 

Budget
 Expended Prior 

Years 
Expended         

Year-to-Date 
 Estimated Cost to 

Complete  Project Cumulative 
 Est. Cost (Over) Under 

Budget 
(1) (2) (1+2) (4) (5) (6) (4+5+6) (3-7)

Project Budget Project Expenditures

Bethany Wetlands Park 41,128                                                      - 41,128                      -                               -                               41,128                      41,128                      -                                        
Bluegrass Downs Park 15,423                                                      - 15,423                      -                               -                               15,423                      15,423                      -                                        
Restoration of new properties to be acquired 643,022                                                    - 643,022                    -                               -                               643,022                    643,022                    -                                        

TOTAL NATURAL RESOURCES PROJECTS 3,702,946                 -                               3,702,946                 -                               28,936                      3,674,010                 3,702,946                 -                                        

BOND ADMINISTRATION COSTS
Debt Issuance Costs 1,493,000                                                 - 1,493,000                 516,987                    -                               976,013                    1,493,000                 -                                        
Technology Needs 18,330                                                      - 18,330                      20,597                      773                           -                               21,370                      (3,040)                               
Office Furniture 7,150                                                        - 7,150                        3,642                        298                           3,210                        7,150                        -                                        
Consultant Costs 31,520                                                      - 31,520                      -                               14                            31,506                      31,520                      -                                        

1,550,000                 -                               1,550,000                 541,226                    1,085                        1,010,729                 1,553,040                 (3,040)                               

100,000,000             -                               100,000,000             958,815                  2,082,780               96,596,879             99,638,474             361,526                           
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Date:

To: Board of Directors

From: Keith Hobson, Director of Business and Facilities

Re: System Development Charge Report for February, 2010

Below please find the various categories for System Development Charges, i.e., Single Family, 
Multiple Family, Manufactured Housing Unit, and Non-residential Development.  Also listed are the 
collection amounts for both the City of Beaverton and Washington County, and the 1.6%
handling fee for collections through February, 2010.

     Type of Dwelling Unit Current SDC per Type of Dwelling Unit
     Single Family $6,076.20
     Multi-Family $4,543.13
     Non-residential $157.44

City of Beaverton Collection of SDCs Receipts Collection Fee Total Revenue
2,407 Single Family Units $5,949,832.54 $179,264.30 $6,129,096.84

15 Single Family Units at $489.09 $7,336.35 $221.45 $7,557.80
1,399 Multi-family Units $2,624,822.68 $80,892.66 $2,705,715.34

0 Less Multi-family credits ($7,957.55) ($229.36) ($8,186.91)
179 Non-residential $399,406.99 $11,953.10 $411,360.09

4,000 $8,973,441.01 $272,102.15 $9,245,543.16

Washington County Collection of SDCs Receipts Collection Fee Total Revenue
6,035 Single Family Units $15,668,987.06 $444,558.42 $16,113,545.48
-300 Less Credits ($623,548.98) ($19,285.02) ($642,834.00)

1,844 Multi-family Units $3,838,414.33 $114,261.78 $3,952,676.11
-24 Less Credits ($47,323.24) ($1,463.61) ($48,786.85)
85 Non-residential $244,565.26 $6,725.22 $251,290.48

7,640 $19,081,094.43 $544,796.79 $19,625,891.22

Recap by Agency Percent Receipts Collection Fee Total Revenue
4,000 City of Beaverton 32.02% $8,973,441.01 $272,102.15 $9,245,543.16
7,640 Washington County 67.98% $19,081,094.43 $544,796.79 $19,625,891.22

11,640 100.00% $28,054,535.44 $816,898.94 $28,871,434.38

April 22, 2010

MEMORANDUM

$6,175.00 with 1.6% discount = 
$4,617.00 with 1.6% discount =

     $160.00 with 1.6% discount =



System Development Charge Report, February, 2010, Page 2 of 2

Single Family Multi-Family Non-Resident Total
2,422 1,399 179 4,000
5,735 1,820 85 7,640
8,157 3,219 264 11,640

Total Receipts to Date $28,054,535.44

Total Payments to Date
Refunds ($2,002,300.89)
Administrative Costs ($18.65)
Project Costs -- Development ($16,274,782.19)
Project Costs -- Land Acquisition ($7,430,639.86) ($25,707,741.59)

$2,346,793.85

Recap by Month, FY 2009-10 Receipts Expenditures Interest SDC Fund Total
through June 2009 (1) $26,581,982.54 ($23,540,002.07) $1,953,470.67 $4,995,451.14
July $165,948.78 ($594,177.49) $3,210.58 ($425,018.13)
August $193,244.90 ($404,866.60) $2,951.55 ($208,670.15)
September $196,537.43 ($25,279.08) $2,485.19 $173,743.54
October $223,667.07 ($280,395.79) $2,650.60 ($54,078.12)
November $156,822.69 ($49,734.94) $2,309.94 $109,397.69
December $125,008.69 ($759,926.77) $2,409.11 ($632,508.97)
January $212,708.57 ($39,852.39) $1,926.37 $174,782.55
February $198,614.77 ($13,506.46) $1,605.22 $186,713.53
March $0.00 $0.00 $0.00 $0.00
April $0.00 $0.00 $0.00 $0.00
May $0.00 $0.00 $0.00 $0.00
June $0.00 $0.00 $0.00 $0.00

$28,054,535.44 ($25,707,741.59) $1,973,019.23 $4,319,813.08

(1) Net of $929,664.98 of SDC Credits awarded for park development projects.

Projected SDC receipts through June 30, 2009 per the budget were $27,638,077. Actual receipts were 
$25,099,174.  This fiscal year's projected total receipts per the budget are $3,416,094.

Recap by Dwelling
     City of Beaverton
     Washington County



Tualatin Hills Park and Recreation District
Systems Development Charge -  Monthly Accounting, Year-to-Date FY 2009-10

City of Beaverton Collection of S.D.C.'s

Unit Rate    Revenue      Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
607 Single Family Units 1,891.50 1,147,194.75 35,480.25 1,182,675.00 1,048,032.00 27,292.50 107,350.50 1,182,675.00
138 Single Family Units 2,102.96 290,208.48 8,975.52 299,184.00 265,123.05 6,904.25 27,156.70 299,184.00
327 Single Family Units 2,203.84 720,655.68 22,288.32 742,944.00 658,362.68 17,144.86 67,436.46 742,944.00
15 Single Family Units 489.09 7,336.35 221.45 7,557.80 6,697.37 174.41 686.02 7,557.80

331 Single Family Units 2,327.03 770,250.47 23,818.53 794,069.00 703,667.30 18,324.67 72,077.03 794,069.00
205 Single Family Units 2,457.01 503,687.05 15,577.95 519,265.00 460,148.68 11,983.04 47,133.28 519,265.00
281 Single Family Units 2,638.40 741,390.40 22,929.60 764,320.00 677,305.11 17,638.15 69,376.74 764,320.00
303 Single Family Units 2,891.57 876,145.71 27,097.29 903,243.00 800,412.26 20,844.07 81,986.68 903,243.00
167 Single Family Units 3,466.78 578,952.26 17,905.74 596,858.00 528,908.01 13,773.65 54,176.34 596,858.00
25 Single Family Units 6,674.47 166,861.75 2,706.70 169,568.45 150,263.73 3,913.15 15,391.55 169,568.45
21 Single Family Units 6,777.79 142,333.59 2,267.34 144,600.93 128,138.67 3,337.02 13,125.24 144,600.93
2 Single Family Units 6,076.20 12,152.40 217.06 12,369.46 10,961.24 285.46 1,122.76 12,369.46

464 Multi-family Units  1,454.03 674,669.92 20,866.08 695,536.00 545,663.32 86,768.81 63,103.87 695,536.00
0 Multi-family Units  1,616.99 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Less Credits (7,957.55) (229.36) (8,186.91) (6,422.81) (1,021.33) (742.77) -8,186.91

110 Multi-family Units  1,694.59 186,404.90 5,765.10 192,170.00 150,761.60 23,973.40 17,435.00 192,170.00
74 Multi-family Units  1,789.65 132,434.10 4,095.90 136,530.00 107,110.79 17,032.25 12,386.96 136,530.00

245 Multi-family Units  1,889.56 462,942.20 14,317.80 477,260.00 374,420.99 59,538.66 43,300.36 477,260.00
68 Multi-family Units  2,029.24 137,988.32 4,267.68 142,256.00 111,602.97 17,746.58 12,906.45 142,256.00

332 Multi-family Units  2,224.21 738,437.72 22,838.28 761,276.00 597,237.68 94,969.95 69,068.37 761,276.00
0 Multi-family Units  2,445.37 0.00 0.00 0.00 0.00 0.00 0.00 0.00

102 Multi-family Units  2,666.53 271,986.06 8,411.94 280,398.00 219,978.41 34,979.93 25,439.66 280,398.00
4 Multi-family Units  4,989.86 19,959.46 329.88 20,289.34 15,917.39 2,531.12 1,840.79 20,289.34
0 Multi-family Units  5,067.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
179 Non-residential Various 399,406.99 11,953.10 411,360.09 373,967.47 0.00 37,392.62 411,360.09

4,000   Total 8,973,441.01 272,102.15 9,245,543.17 7,928,257.91 478,134.60 839,150.61 9,245,543.17

Washington County Collection of S.D.C.'s  Revenue

Unit Rate    Revenue Collection Fee       Total
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
1,916 Single Family Units 1,891.50 3,624,114.00 112,086.00 3,736,200.00 3,310,848.00 86,220.00 339,132.00 3,736,200.00

(91) Less SFR Credits 1,891.50 (172,126.50) (5,323.50) (177,450.00) (177,450.00) 0.00 0.00 -177,450.00
351 Single Family Units 2,102.96 738,138.96 22,829.04 760,968.00 674,334.72 17,560.80 69,072.48 760,968.00
(91) Less SFR Credits 2,102.96 (191,369.36) (5,918.64) (197,288.00) (174,827.52) (4,552.80) (17,907.68) -197,288.00
741 Single Family Units 2,203.84 1,633,036.71 50,515.29 1,683,552.00 1,491,886.08 38,851.20 152,814.72 1,683,552.00

(118) Less SFR Credits 2,203.84 (260,053.12) (8,042.88) (268,096.00) (237,574.30) (6,186.83) (24,334.87) -268,096.00
714 Single Family Units 2,327.03 1,661,582.84 51,294.16 1,712,877.00 1,517,872.54 39,527.93 155,476.53 1,712,877.00
732 Single Family Units 2,457.01 1,798,531.32 55,624.68 1,854,156.00 1,643,067.47 42,788.30 168,300.23 1,854,156.00
528 Single Family Units 2,638.40 1,393,075.20 43,084.80 1,436,160.00 1,272,658.71 33,142.16 130,359.13 1,436,160.00
324 Single Family Units 2,981.57 936,868.68 28,975.32 965,844.00 855,886.36 22,288.73 87,668.85 965,844.00
344 Single Family Units 3,466.78 1,192,572.32 36,883.68 1,229,456.00 1,089,487.15 28,372.14 111,596.71 1,229,456.00
151 Single Family Units 6,674.47 1,007,844.97 16,312.05 1,024,157.02 907,560.68 23,634.72 92,961.62 1,024,157.02
234 Single Family Units 6,777.79 1,586,002.86 25,216.92 1,611,219.78 1,427,788.63 37,182.84 146,248.32 1,611,219.78

0 Single Family Units 6,076.20 97,219.20 1,736.48 98,955.68 87,689.96 2,283.64 8,982.08 98,955.68
117 Multi-family Units  1,454.03 169,830.51 5,552.49 175,383.00 137,591.83 21,879.20 15,911.97 175,383.00
41 Multi-family Units  1,616.99 66,296.59 2,050.41 68,347.00 53,619.73 8,526.36 6,200.91 68,347.00
68 Multi-family Units  1,694.59 115,232.12 3,563.88 118,796.00 93,198.08 14,819.92 10,778.00 118,796.00

194 Multi-family Units  1,789.65 347,192.10 10,737.90 357,930.00 280,803.97 44,652.13 32,473.90 357,930.00
(24) Less MFR Credits 1,789.65 (47,323.24) (1,463.61) (48,786.85) (38,274.36) (6,086.21) (4,426.28) -48,786.85
508 Multi-family Units  1,889.56 959,896.48 29,687.52 989,584.00 776,350.46 123,451.60 89,781.94 989,584.00
563 Multi-family Units  2,029.24 1,142,101.28 35,322.58 1,177,423.86 923,714.97 146,884.81 106,819.67 1,177,423.86
139 Multi-family Units  2,224.21 309,165.19 9,561.81 318,727.00 250,048.36 39,761.51 28,917.10 318,727.00
118 Multi-family Units  2,666.53 314,650.54 9,731.46 324,382.00 254,484.83 40,466.98 29,430.19 324,382.00
48 Multi-family Units  4,989.86 254,716.08 4,330.01 259,046.09 206,853.47 28,688.59 23,503.96 259,046.09
16 Multi-family Units  5,067.60 81,081.60 1,303.56 82,385.16 64,632.81 10,277.63 7,474.56 82,385.16
0 Multi-family Units  4,543.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00

 0 Manufactured Housing 1,483.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0 Manufactured Housing 2,039.91 0.00 0.00 0.00 0.00 0.00 0.00 0.00

32 Manufactured Housing 2,445.37 78,251.84 2,420.16 80,672.00 66,532.38 6,805.81 7,333.81 80,672.00
85 Non-residential       Various 244,565.26 6,725.22 251,290.48 227,563.29 884.80 22,847.04 251,290.48

7,640   Total 19,081,094.43 544,796.79 19,625,891.22 16,986,348.30 842,125.96 1,797,416.89 19,625,891.22

Recap by Agency    Revenue      Collection Fee         Total      Percent
Improvement 

Fee (1)
Reimbursemen

t Fee (1)
Collection/ 

Admin Fee (1) Total SDC Fee
City of Beaverton 8,973,441.01 272,102.15 9,245,543.17 32.02% 7,928,257.91 478,134.60 839,150.61 9,245,543.17
Washington County 19,081,094.43 544,796.79 19,625,891.22 67.98% 16,986,348.30 842,125.96 1,797,416.89 19,625,891.22

  Total 28,054,535.44 816,898.94 28,871,434.39 24,914,606.21 1,320,260.56 2,636,567.50 28,871,434.39

Add Allocation of interest earned 1,973,019.23 1,504,345.34 196,211.57 272,388.59 1,973,019.23
Grant rec'd (Wa Cty) & Coparanis pledge 24,000.00 24,000.00

Less SDC Credits for Land Donation Paid in Cash x (1,336,701.66) (736,652.08) 0.00 (600,049.58) (1,336,701.66)
Refunds of SFR Fees Collected in Error x (665,599.23) (445,722.34) (80,051.66) (139,751.72) (665,599.23)
Administrative Costs Paid x (18.65) 0.00 0.00 (18.65) (18.65)
Collection Fees paid to City and County (816,898.94) 0.00 0.00 (816,898.94) (816,898.94)

0.00 0.00 0.00
Project Costs 0.00 0.00 0.00

Inger Land Acquisition (690,517.55) (690,517.55) 0.00 0.00 (690,517.55)
Husen Land Acquisition (448,254.93) (448,254.93) 0.00 0.00 (448,254.93)
Fanno Trail Matching (289,524.41) (289,524.41) 0.00 0.00 (289,524.41)
Stover/JQAY Acquisition (164,160.04) (164,160.04) 0.00 0.00 (164,160.04)
PGE Land Acquisition (3,500.00) (3,500.00) 0.00 0.00 (3,500.00)
Rock Creek/Bethany (775,329.38) (775,329.38) 0.00 0.00 (775,329.38)
Camp Rivendale (628,794.95) (628,794.95) 0.00 0.00 (628,794.95)
Conestoga Play Structure (27,951.70) (27,951.70) 0.00 0.00 (27,951.70)
Synthetic Turf Project (315,242.42) (315,242.42) 0.00 0.00 (315,242.42)
Stuhr Building Expansion (148,261.65) (148,261.65) 0.00 0.00 (148,261.65)
Bluffs Park Development (107,645.65) (107,645.65) 0.00 0.00 (107,645.65)
Foege Park Development (130,871.23) (130,871.23) 0.00 0.00 (130,871.23)
Kelvin Land Acquisition (46,448.00) (46,448.00) 0.00 0.00 (46,448.00)
Beaverton Pwrln Trail (921,620.65) (921,620.65) 0.00 0.00 (921,620.65)
Kaiser Woods (1,016,829.86) (1,016,829.86) 0.00 0.00 (1,016,829.86)
PCC Athletic Fields MP & Construction (9,503,026.94) (9,503,026.94) 0.00 0.00 (9,503,026.94)
Synthetic Turf Field 2 (531,551.57) (531,551.57) 0.00 0.00 (531,551.57)
Winkleman Land Acquisition (27,000.00) (27,000.00) 0.00 0.00 (27,000.00)
BSD Synth Turf Field Matching Funds (200,000.00) (200,000.00) 0.00 0.00 (200,000.00)
Nature Park Infrastructure (38,362.62) (98,362.62) 0.00 0.00 (98,362.62)
HMT Play Structure Phase II (195,277.74) (135,277.74) 0.00 0.00 (135,277.74)
Other Land Acquisition (thru FY07) (627,196.85) (627,196.85) 0.00 0.00 (627,196.85)
Novice Skate Park (209,707.59) (209,707.59) 0.00 0.00 (209,707.59)
CRA Backyard Master Plan (103,987.26) (103,987.26) 0.00 0.00 (103,987.26)
Mt. Williams Land Acquisition (1,600,220.00) (1,600,220.00) 0.00 0.00 (1,600,220.00)
Tennis Air Structure (528,651.17) (528,651.17) 0.00 0.00 (528,651.17)
Lowami Hart Woods Phase I (88,366.77) (88,366.77) 0.00 0.00 (88,366.77)
Garden Home Parking Lot Expansion (300,050.89) (300,050.89) 0.00 0.00 (300,050.89)
Aloha Park School Fields Restoration (107,196.50) (107,196.50) 0.00 0.00 (107,196.50)
Old Wagon Trail Rplcemnt Design (33,927.72) (33,927.72)         0.00 0.00 (33,927.72)
Land Acquisition (thru FY08) (42,999.52) (42,999.52)         0.00 0.00 (42,999.52)
Rystadt Property Acquisition (88,001.85) (88,001.85)         0.00 0.00 (88,001.85)
March Property Acquisition (932,569.52) (932,569.52) 0.00 0.00 (932,569.52)
Brady Property Acquisition (355,708.77) (355,708.77) 0.00 0.00 (355,708.77)
Nopper/Turner Property Acquisition (268,913.36) (268,913.36) 0.00 0.00 (268,913.36)
Winkleman Park Initial Site Imp. (62,148.94) (62,148.94) 0.00 0.00 (62,148.94)
Land Acquisition (thru FY09) (13,448.91) (13,448.91) 0.00 0.00 (13,448.91)
Young House & Property (10,157.09) (10,157.09) 0.00 0.00 (10,157.09)
Bonny Slope/BSD Land Acquisition (586,075.81) (586,075.81) 0.00 0.00 (586,075.81)
Winchester Land Purchase (522,803.32) (522,803.32) 0.00 0.00 (522,803.32)
MTIP Grant/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
TE Grant Match/Westside Trail (283.20) (283.20) 0.00 0.00 (283.20)
PCC Site Amenities (6,340.34) (6,340.34) 0.00 0.00 (6,340.34)
Land Acquisition (thru FY 10) (1,978.72) (1,978.72) 0.00 0.00 (1,978.72)
Church of Christ Property (274,367.00) (274,367.00) 0.00 0.00 (274,367.00)
Winkleman Park Master Plan (3,547.84) (3,547.84) 0.00 0.00 (3,547.84)
Krist Property (750,318.62) (750,318.62) 0.00 0.00 (750,318.62)

Total SDC Fund Cash Increase (Decrease) 4,319,813.09 1,507,155.08 1,436,420.47 1,352,237.20 4,319,813.09
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